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Executive Summary 
 
Metro Water Services continues to anticipate Entry of the Consent Decree with the 
Tennessee Department of Environment and Conservation and the Environmental 
Protection Agency for the next Phase of the Overflow Abatement program. The 
development of the Corrective Action Plan / Engineering Report and the update to the 
Long Term Control Plan continue, and both plans will create the road map for the 
correction of the remaining Separated Sewer System overflows and enhance compliance 
with the goals of the Clean Water Act related to the permitted Combined Sewer System 
outfalls. 
 
One of the requirements included in the draft Consent Decree involves annual reporting 
of activities performed by Metro Water Services towards compliance with the Consent 
Decree. Even though the Consent Decree has not yet been entered, Metro Water Services 
will begin submitting a new report consistent with those requirements for Calendar Year 
2008. We will no longer be producing and distributing the current report following this 
December 2008 edition. 
 
During the month of December, engineering activities continued on projects related to 
both the Separated and Combined Sewer Systems. Seasonal increases in rainfall events 
and groundwater conditions will improve the opportunity for progress on data gathering 
for future collection system rehabilitation projects. A project kick off meeting for the 
Design assignments for Optimization of the Whites Creek Treatment Plant’s unit 
processes occurred on December 12, 2008. An RFP for design services for the 
improvements to the Whites Creek Wastewater Pumping Station has been initiated. The 
design of the new Washington Regulator facility approaches completion, and discussions 
with impacted businesses continue. 
 
Construction activities on projects addressing the Separated Sewer System continue, with 
capacity improvements at the Dry Creek Pumping Station operationally complete. Formal 
notice of completion was issued to EPA and TDEC on December 4, 2008. Proposals for 
the construction of the upcoming rehabilitation projects in the Hermitage and Inglewood 
areas were evaluated, with award being held pending an end of year budget review. 
Proposals for construction services for Equalization Basins to be located at the Barker 
Road / Omohundro and the West Park sites are under evaluation, with an Intent to Award 
to be issued in adequate time for completion by the draft Consent Decree date of 
December 31, 2009. 
 
In addition to the project – specific activities, draft documents for a Back – Up Power 
Study and the update to the Nine Minimum Control Plan for the Combined Sewer System 
are also nearing completion. 
 
GAB 



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

MISCELLANEOUS PROJECTS

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

1003 OAP Program Assistance - CTEE 06SC0128 31-Dec-09 0 Active330,000

1004 OAP Program Assistance - CDM 06SC0129 31-Dec-09 0 Active64,800

1005 OAP Program Assistance - BWSC 06SC0130 31-Dec-09 0 Active25,000

0.00SUBTOTALS :3Total Projects: 419,800.00

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

CUMBERLAND RIVER CSO CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

1019 Kerrigan Trash Trap Refurbishment 08SG0097 31-Dec-09 250,000 Construction250,000

250,000.00SUBTOTALS :1Total Projects: 250,000.00

TOTAL ESTIMATED COST - MISCELLANEOUS PROJECTS 669,800.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

PROJECTS IN PLANNING

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

TREATMENT PLANT EXPANSION

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

542 Whites Creek WWTP Disinfection 06SC0188 28-Feb-09 4,500,000 Planning Complete5 4,648,015

4,500,000.00SUBTOTALS :1Total Projects: 4,648,015.23

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

387 Whites Creek Pumping Station 93SC034T 05-Sep-10 11,100,000 Planning-Complete1 12,111,500

1007 Langford Farms Sewer 
Rehabilitation - Phase 2

99SG009G 31-Dec-07 1,000,000 Planning12 1,000,000

1008 Berwick Trail Rehabilitation Phase 
2

90SC076B 01-Jun-08 1,500,000 Planning9 1,500,000

1010 West End Sewer Rehabilitation 
Phase 5

93SC26F 01-Mar-09 1,500,000 Planning24 1,500,000

1014 Lakewood Area Sewer System 
Rehabilitation

07SG0092 01-Jun-09 1,500,000 Planning11 1,500,000

1015 Area-wide SSO Rehabilitation 
Continuation - 2007

07SG0093 01-Jun-09 1,000,000 Planning1,000,000

1017 CAP/ER 08SC0006 01-Sep-20 0 Planning1,320,000

17,600,000.00SUBTOTALS :7Total Projects: 19,931,500.00

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

CUMBERLAND RIVER CSO CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

1016 Long Term Control Plan 08SC0004 15-Mar-10 0 Planning600,000

1018 PARTHENON AREA/MURPHY 
ROAD SEWER/CSO UPGRADE

08SC0020 15-Dec-10 50,000 Planning21 100,000

50,000.00SUBTOTALS :2Total Projects: 700,000.00

TOTAL ESTIMATED COST - PROJECTS IN PLANNING 25,279,515.23
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

PROJECTS IN DESIGN

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

657 Lower East Nashville - Phase 3 91SC055C 16-Sep-09 1,000,000 MWS Data Collection5 1,400,000

1,000,000.00SUBTOTALS :1Total Projects: 1,400,000.00

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

CUMBERLAND RIVER CSO CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

814 Washington Regulator 
Improvements - Phase II

94SC005B 11-Feb-09 10,000,000 In Design05,06 10,796,318

815 Washington Regulator 
Improvements - Phase I

94SC005B 08-Jul-09 9,650,000 In Design5 11,239,747

19,650,000.00SUBTOTALS :2Total Projects: 22,036,065.00

TOTAL ESTIMATED COST - PROJECTS IN DESIGN 23,436,065.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

ADVERTISED PROJECTS

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

492 Hermitage Area Sewer 
Rehabilitation

99SG009C 1,200,000 Design Complete11 1,450,000

638 Inglewood Rehabilitation Ph. 4 90SC150H 12-Oct-07 850,000 Design Complete7,8 1,108,768

651 Basswood / West Park EQ 05SC0033 26-Feb-08 10,000,000 Design complete20 10,336,342

888 Barker Road / Omohundro EQ 03SC136A 14-May-10 10,000,000 Design complete15 10,919,625

1009 Mill Creek 36" Trunk Repair 06SC0185 06-Dec-08 950,000 Bids Rejected28 1,140,000

23,000,000.00SUBTOTALS :5Total Projects: 24,954,735.00

TOTAL ESTIMATED COST - ADVERTISED PROJECTS 24,954,735.00

Thursday, January 15, 2009 Monthly Report Section 1a 
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

PROJECTS UNDER CONSTRUCTION

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

TREATMENT PLANT EXPANSION

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

548 Dry Creek WWTP Optimization - 
Aeration

97SG0083 13-Nov-07 1,735,000 In Construction10 1,735,000

549 Dry Creek WWTP Optimization - 
P.S.

97SG0082 13-Nov-07 1,860,000 In Construction10 1,860,000

3,595,000.00SUBTOTALS :2Total Projects: 3,595,000.00

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

123 Data Integration System 02SG010B 28-Sep-06 1,000,000 In Construction  D/B1,000,000

426 28th Avenue Rehabilitation - Phase 
1

91SC036B 15-Sep-08 1,279,165 In Construction20,24 1,777,357

2,279,165.00SUBTOTALS :2Total Projects: 2,777,357.00

TOTAL ESTIMATED COST - PROJECTS UNDER CONSTRUCTION 6,372,357.00
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

MISCELLANEOUS PROJECTS

Close Out 
Date

Construction 
Cost

Total Cost

120 Wastewater SCADA System 90SC004A 17-May-00 2,157,432 ClosedAll 2,732,492

121 Rain Gage Alert System 
Implementation

90SC04A1 ClosedAll 22,710

325 McCabe Richland Water Main 88WC128A 01-Dec-93 644,106 Water Project22,24 723,230

466 Omohundro WTP Separation 98SC014B 21-Jun-04 180,996 Closed15 207,010

604 Water Quality Studies 99SC004A CompleteAll 0

606 Tributary Streams Study - Phase II 99SC0004 ClosedAll 551,368

607 Whites Creek Manhole Survey 95SC04C1 Report Complete01,02,03,04 56,000

608 Cumberland Tributary Study 95SC0004 ClosedAll 980,442

750 Sulfide System Equipment 99SG010E 22-Sep-03 418,000 Complete15 633,000

3,400,534.26SUBTOTALS :9Total Projects: 5,906,252.16
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

TREATMENT PLANT EXPANSION

Close Out 
Date

Construction 
Cost

Total Cost

401 Dry Creek Plant & Equalization 
Basin

89SC0092 01-Jan-00 22,443,558 Closed10 28,481,977

501 Central WWTP Design 90SC0005 0 Plan/Design Complete20 6,295,387

502 Central CSO Pumping Station 90SC146A 23-Aug-99 21,320,079 Closed20 25,373,255

503 South Grit Facility 90SC146B 01-Feb-01 14,943,644 Closed20 17,168,668

507 Biosolids Management Facility 91SC047C 12-Jan-98 1,696,619 Closed20 3,629,249

508 CWWTP Thermal Ash Removal 90SC005X 18-Oct-92 355,298 Closed20 524,361

509 CWWTP Excavation of Areas 
2,3,13

90SC05X1 23-Sep-92 736,774 Closed20 876,566

530 CWWTP Miscellaneous 
Improvements

98SG0005 16-Jul-02 4,539,110 Closed20 6,301,080

540 Whites Creek WWTP Optimization 02SG0007 17-Jun-05 973,104 Closed01 1,218,545

541 Whites Creek Blower Improvements 98SG007A 29-Oct-99 645,062 Closed01 761,698

550 Dry Creek WWTP Optimization 
Phase 1 Misc

97SG0081 25-Jul-05 1,457,832 Closed10 2,576,791

552 CWWTP - Main Plant 
Improvements

90SC005A 01-Jan-00 88,017,086 Closed20 99,649,778

553 CWWTP - Outfall 90SC005B 13-Aug-95 3,543,055 Closed20 4,064,610

554 CWWTP - Piping 90SC005G 03-Oct-94 2,274,687 Closed20 2,669,186

555 CWWTP -Brown's Creek Force 
Main Tie-In

90SC6B2A 03-Oct-94 862,555 Closed20 916,881

556 CWWTP Asbestos Abatement 90SC005Y 02-Nov-92 59,432 Closed20 97,513

163,867,895.74SUBTOTALS :16Total Projects: 200,605,546.33
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

TRIBUTARY COMBINED SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

510 Brown's Creek CSO Separation 90SC168A 14-Dec-94 530,014 Closed15,19 734,794

511 Lewis Street CSO Tunnel 90SC168B 30-Mar-99 11,815,817 Closed15,19 14,327,674

512 Driftwood CSO Basin - SCE 90SC168C 01-Jun-96 6,243,155 See OAP 51415 8,558,140

514 Driftwood CSO Basin - Beers 90SG168C 30-Apr-99 12,322,511 Closed15 13,323,391

837 Boscobel CSO - Village Court 
Sewer Replacement

94SC05F1 27-Oct-08 1,445,104 Complete6 1,566,610

853 Benedict & Crutcher 27" Pile 
Intrusion

94SG05G2 21-Oct-05 479,000 Closed479,000

32,835,601.54SUBTOTALS :6Total Projects: 38,989,609.13
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

101 Bordeaux Hospital Pumping Station 90SG0062 23-Jun-93 77,445 Closed01 94,777

102 Whites Creek Pumping Station 86SC16A5 30-Jun-91 526,190 Closed01 712,415

103 Canter Chase 88SG0111 01-Sep-90 44,768 Closed27 104,327

104 23rd Avenue Pumping Station 90SG0038 01-Oct-91 199,875 Closed20 244,914

105 Rainbow Terrace 90SG0098 24-Oct-90 46,276 Closed08 52,805

106 Neely's Bend Pumping Station / 
Force Main

90SC0071 14-Nov-92 780,917 Closed09 1,214,517

107 Clearlake/Harbourtown Planning / 
Design

90SC059A 14-Nov-92 1,127,483 Closed29 1,409,054

108 Metro Center Pumping Station 90SC0054 09-Apr-92 492,071 Closed20 682,917

109 Bell Forge Pumping Station 90SC0055 09-Jul-92 172,490 Closed28 284,471

110 Cedar Cliff Sewer 86SG0087 31-Oct-90 147,267 Closed29 206,101

111 Cloverbottom Pumping Station 90SC0056 01-Nov-91 33,274 Closed14 76,250

112 Park Circle/Lakewood Sewer 90SG0028 29-May-91 126,239 Closed11 338,319

113 Williamson Ferry Pumping Station 90SC057A 28-Jul-92 99,488 Closed08 184,499

114 Cleece's Ferry Pumping Station 90SC060A 28-Jul-92 102,000 Closed22 191,493

115 Madison Heights Pumping Station 90SC0070 05-Jul-92 33,500 Closed08 56,611

116 Bordeaux Hills Pumping Station & 
Force Main

90SC0058 30-Apr-92 870,797 Closed01,02 1,103,234

117 Brookwood Terrace Rehabilitation 89SG0106 05-Jul-91 140,427 Closed24 275,816

118 Post Road Sewer 89SG0050 12-Jan-92 318,440 Closed24,34 388,785

143 Clearlake/Harbourtown - Contract A 90SC59BC 18-Feb-93 444,200 Closed29 636,129

144 Williamson Ferry Lining 90SC57BC 18-Feb-93 32,800 Closed08 64,912

145 Cleece's Ferry Lining 90SC60BC 18-Feb-93 20,301 Closed22 34,943

146 Nolensville Road Lining 90SC069B 01-Mar-93 175,013 Closed23,24 113,780

147 Davidson Branch Lining 90SC110C 01-Mar-93 97,986 Closed16 200,328

149 Maplehurst Rehabilitation 90SC088B 19-Sep-93 255,680 Closed25,33 341,419
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

150 Smith Springs Rehabilitation - 
Phase 2

90SC93D2 21-May-94 350,625 Closed28,29 385,615

151 Smith Springs Rehabilitation - 
Phase 3

90SC93D3 22-Apr-94 686,928 Closed28,29 742,710

201 Buena Vista Pumping Station 90SC0072 23-Jun-93 204,037 Closed02 309,256

202 May Drive Trunk Sewer 90SC0092 22-Dec-92 470,983 Closed09 686,969

203 Osage Street Replacement Sewer 90SC0113 23-Feb-98 1,214,136 Closed20,21 1,596,180

204 River Retreat  Pumping Station 89SC0136 16-Nov-92 971,570 Closed09 1,222,695

205 Oak Valley Drive Rehabilitation 90SC0086 26-Feb-93 193,956 Closed04 673,702

206 Nolensville Road Pipe 90SC110B 22-Jan-93 239,038 Closed16 413,572

207 Davidson Branch Pumping Station 90SC069C 22-Oct-92 339,812 Closed23 616,749

208 Hopedale 90SC0074 25-May-94 740,483 Closed26 1,023,783

209 West Linden Sewer Rehabilitation 90SC0087 13-May-93 1,182,471 Closed18,25 1,771,972

210 Kenner Ave. Lining 90SC0085 09-Oct-92 187,800 Closed25,34 379,644

211 Vandiver Pumping Station & Force 
Main

90SC0184 15-Nov-93 745,520 Closed09 963,069

215 West Park PS Screens 02SG009C 29-Oct-02 420,820 Closed22 420,820

220 Foster Avenue Sewer Rehabilitation 90SC110D 23-Nov-99 847,039 Closed16 1,020,251

290 Hermitage Hills Sewer 
Rehabilitation Phase 1

99SG09A1 16-Jul-02 Closed14 0

301 Smith Springs Pumping Station & 
Equalization Basin

90SC093C 02-May-94 3,621,703 Closed27 4,436,830

302 Goodlettsville/Mansker Creek 90SC0065 17-Sep-99 1,500,000 Closed10 1,500,000

303 Gibson Creek - Trunk Sewer & 
Force Main

90SC136A 02-Dec-93 3,374,621 Closed03,08,09 4,405,528

304 Pitts Avenue/Lakewood Pumping 
Station

90SC073A 12-Sep-94 665,947 Closed11 1,141,473

305 McCabe Richland Interceptor Sewer 90SC0112 16-Jan-95 9,604,216 Closed22,24 10,743,745

306 Maplehurst Pipe 90SC088A 16-Sep-93 204,833 Closed25,33 377,617

310 Smith Springs Force Main & 
Receiving  Sewer

90SC093A 05-Jul-93 2,005,570 Closed27,28,29 2,361,034

312 Smith Springs Rehabilitation - 
Phase 1

90SC93D1 24-Aug-93 364,206 Closed27,28,29 725,341

Thursday, January 15, 2009 Monthly Report Section 1a 
Page 10 of 20



Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

313 Smith Springs Rehabilitation - 
Phase 4

90SC93D4 18-Sep-98 1,274,632 Closed27,28,29 1,521,978

314 Smith Springs Rehabilitation - 
Phase 5

90SC93D5 05-Jan-01 314,283 Closed27,28,29 341,283

315 Smith Springs EQ 90SC093K 07-Apr-06 2,100,515 Completed - Closed Out2,410,815

316 Smith Springs Rehabilitation Phase 
6

90SC93K1 06-Jan-07 1,145,331 Complete29 1,145,331

321 Gibson Creek Pumping Station 90SC136C 22-Jun-94 3,525,062 Closed08 4,410,347

322 Gibson Creek Sewer Rehabilitation 
Design

93SC0088 0 Plan/Design Complete03,08,09 154,128

323 Gibson Creek Rehabilitation - 
Phase 1

93SC088A 22-Mar-99 1,777,445 Closed03,08,09 2,082,892

324 Gibson Creek Rehabilitation - 
Phase 2

93SC088B 08-Mar-01 618,140 Closed03,08,09 738,140

326 McCabe Richland Rehabilitation - 
Phase 1

93SC025A 12-Nov-96 401,773 Closed22,24 580,835

327 West End System Rehabilitation 
Design

93SC0026 0 Design Complete22,24,25 466,823

328 Murphy Road Sewer 
Rehabilitation - Phase 1

93SC027A 22-Sep-96 1,958,757 Closed18,21,24 2,226,759

329 Clifton Park Sewer Rehabilitation 93SC0028 0 Plan/Design Complete21,22,24 182,950

330 Sugartree Sewer Rehabilitation - 
Phase 1

93SC029A 01-Apr-95 1,709,134 Closed25,34 2,169,748

331 Sugartree Sewer Rehabilitation - 
Phase 2

93SC029B 02-Dec-94 679,138 Closed25,34 716,451

332 Sugartree Sewer Rehabilitation - 
Phase 3

93SC029C 09-Jan-96 418,315 Closed24,25 449,914

333 Sugartree Sewer Rehabilitation - 
Phase 4

93SC029D 10-Oct-95 294,699 Closed25 319,404

340 McCabe Richland Rehabilitation - 
Phase 2

93SC025B 25-Aug-98 757,327 Closed22,24 838,344

341 McCabe Richland Rehabilitation - 
Phase 3

93SC025C 30-Apr-98 229,787 Closed22,24 235,069

351 West End Sewer Rehabilitation - 
Phase 1

93SC026A 04-Aug-98 711,775 Closed18,24,25 763,387

352 West End Sewer Rehabilitation - 
Phase 2

93SC026B 10-Nov-99 1,014,291 Closed18,24,25 1,099,291

353 West End Sewer Rehabilitation - 
Phase 3

93SC026C 14-Mar-01 2,680,143 Closed18,24,25 2,949,381

354 West End Sewer Rehabilitation - 
Phase 4

93SC026E 25-Mar-04 1,055,698 Closed24,25 1,193,698

362 Clifton Park Rehabilitation - 
Phases  1A&2

93SC028B 25-Jun-99 2,841,319 Closed21,22,24 2,863,529

363 Clifton Park Rehabilitation - 
Phases 1B&3

93SC028C 17-Aug-01 1,763,855 Closed21,24 1,911,847
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

364 Clifton Park Rehabilitation - Phase 
4

93SC028D 22-Feb-00 631,320 Closed21,24 644,104

370 Haynes Park Rehabilitation - Phase 
1

93SC34D1 01-May-97 257,730 Closed02 581,655

371 Haynes Park Rehabilitation - Phase 
2

93SC34D2 20-Feb-97 411,391 Closed02 424,190

372 Emerald Drive Rehabilitation - 
Phase 1

93SC34G1 16-Jan-99 235,409 Closed02 271,943

373 Emerald Drive Rehabilitation - 
Phase 2

93SC34G2 01-Jan-00 318,070 Closed02 345,248

375 Drakes Branch  Sewer 
Rehabilitation

93SC034C 17-Aug-01 1,190,486 Closed01,02,03,04 1,361,486

379 Parkwood Rehabilitation 93SC034A 01-Aug-95 691,239 Closed02,03,04 733,880

383 Eatons Creek Sewer Rehabilitation 93SC034E 17-Aug-99 350,000 Closed01,02,03,04 497,000

386 Aldrich Lane Sewer Rehabilitation 93SC034J 30-May-02 1,184,748 Closed01,02,03,04 1,302,354

388 Upper Whites Creek Basin Study 93SC0034 Plan/Design Complete01,02,03,04 231,199

391 Riverside Sewer Rehabilitation 
Phase 1

90SC078A 02-Apr-97 115,442 Closed02 125,439

392 Riverside Sewer Rehabilitation 
Phase 2

90SC078B 05-Nov-98 125,000 Closed02 125,000

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 15-Jun-06 7,500,000 Closed2,3,4,8 7,500,000

395 Whites Creek I/I Phase 3 93SC34K2 15-Oct-05 Closed-merged with 39301,02,03,04 0

396 Whites Creek I/I Phase 4 93SC034L 02-Mar-05 Closed-merged with 39301,02,03,04 0

397 Whites Creek Trunk Sewer TBD 01-Oct-08 0 Canceled - $ to PS0

402 Loves Branch Sewer Rehabilitation 90SC0066 10-Nov-99 631,240 Closed08 813,609

403 Hurricane Creek  Pump Station 
Improvements

90SC075A 01-Sep-08 800,000 Complete32 921,167

404 Brown's Creek Pumping Station 90SC06A1 13-Sep-99 8,944,654 Closed15 11,157,380

405 West Park Pump Station/Force 
Main/Equaliz. Basin

86SC16A2 01-Jul-91 8,911,687 Closed01,22 9,641,097

406 McCrory Creek Pumping Station 90SC0063 21-Sep-92 3,443,478 Closed14 4,201,630

407 Hurricane Creek 90SC0075 0 Cancelled29 46,754

410 Riverside Sewer Rehabilitation 
Design

90SC0078 Design Complete02 24,897

411 River Drive Sewer Rehabilitation 90SC0079 01-May-97 91,563 Closed02 119,264
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

416 Paragon Mills 90SC0091 0 Plan/Design Complete26,27,32 503,797

417 McCrory Creek Force Main 90SC0064 15-Aug-92 1,453,895 Closed14 1,839,190

418 Sims Branch Force Main 90SC064A 15-Aug-92 1,823,734 Closed13,15 2,152,650

419 Whites Creek Force Main 90SC0120 16-Nov-92 415,296 Closed01 566,106

420 Brown's Creek Force Main River 
Crossings

90SC006C 01-Dec-94 2,124,492 Closed05,06,15,20 2,462,400

421 Brown's Creek Force Main  East 
Segment Design

90SC06B1 0 Design Complete06,15 335,066

422 Brown's Creek Force Main North 
Segment Design

90SC06B2 0 Design Complete05,20 327,950

425 28th Avenue Pumping Station 91SC036A 01-Jan-00 6,359,647 Closed20 7,184,079

427 28th Avenue Rehabilitation - Phase 
2

91SC036D 15-Apr-08 0 Merged with Phase 120,24 0

430 Katie Avenue Planning 91SC0055 0 Planning Complete02,04,05 79,519

431 Cooper Lane Sewer Rehabilitation 91SC0056 01-Dec-93 0 Closed07 18,521

432 Whittemore Branch 
Rehabilitation - Phase 1

91SC73A1 01-Jan-00 1,478,329 Closed30,31 3,427,965

434 Cabot Drive Force Main 91SC083A 01-Jul-94 276,012 Closed22 287,547

435 Whittemore Branch 
Rehabilitation - Phase 2

91SC73A2 01-Jan-00 366,557 Closed30,31 425,241

440 Brown's Creek Force Main 90SC006B 08-Feb-95 9,688,849 Closed05,06,15 10,616,416

441 Mill Creek Sewer Upgrade Phase 2 96SG110B 22-May-06 9,804,626 Closed11,214,008

445 Mill Creek Sewer Upgrade Phase 1 96SG110A 27-Dec-02 2,852,410 Closed15 2,943,816

450 Paragon Mills Relief Sewer 90SC91B1 09-Jun-94 1,835,475 Closed26,27 2,171,591

451 Paragon Mills Sewer Lining 90SC91B2 13-Nov-93 536,486 Closed26 632,329

452 Paragon Mills Rehabilitation - 
Phase 1

90SC91C1 31-May-94 737,876 Closed26,27,32 1,557,079

453 Mill Creek Sewer Crossing 91SC035A 12-Jan-95 976,886 Closed15 1,238,364

455 Paragon Mills Rehabilitation - 
Phase 2

90SC91C2 02-Jun-94 625,543 Closed26,27,32 727,025

460 Paragon Mills Rehabilitation - 
Phase 3

90SC091D 26-Mar-99 1,063,027 Closed26,27,32 1,274,856

470 Wallace Road Sewer Rehabilitation 95SC012A 0 Design Complete26,27,28,30 88,501
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT

OAP 
Number Project Name

MWS Project 
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SEPARATE SANITARY SEWER OVERFLOW CORRECTIONS
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471 Elissa Drive Sewer Rehabilitation 95SC012B 11-Jan-00 1,401,729 Closed13 1,551,937

472 Patricia Drive Sewer Rehabilitation 95SC012C 05-Jun-00 594,999 Closed13 672,924

473 Larchwood  Sewer Rehabilitation 95SC012D 17-Aug-04 1,184,030 Closed14 1,279,255

474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 20-Oct-00 476,897 Closed16 572,083

475 Glenrose Sewer Rehabilitation 95SC012F 03-May-02 769,835 Closed13,16 858,278

476 Donelson Plaza Sewer 
Rehabilitation

95SC012G 07-Dec-99 56,728 Closed15 104,138

477 Richards Road/Apache Trail 
Rehabilitation

95SC012H 10-Nov-03 917,005 Closed28 1,038,901

478 Wallace Road Sewer Upgrade 95SC12A1 30-Apr-99 126,181 Closed26,30 146,181

480 Wallace Road Sewer System 
Rehabilitation - Phase 2

95SC12A2 20-Oct-00 895,919 Closed26,27,28,30 952,371

481 Wallace Road Sewer 
Rehabilitation - Phase 3

95SC12A3 10-Apr-01 1,046,491 Closed26,27,28,30 1,118,633

485 Bonnafair Sewer Rehabilitation 99SG0027 30-Aug-01 50,680 Closed14 50,680

487 McCrory Creek/Smith Springs 
Equipment Replacement

01SG011A 17-Nov-03 1,785,902 Closed14,27 1,885,902

491 Tulip Grove Sewer Rehabilitation 99SG009B 16-Jan-04 1,657,177 Closed11,12 1,732,177

493 Scotts Hollow Sewer Rehabilitation 99SG009D 26-Oct-04 2,290,415 Closed11 2,563,464

494 Dodson Chapel Sewer 
Rehabilitation

99SG009E 19-Jul-06 1,343,793 Complete12,14 1,733,793

495 Langford Farms Sewer 
Rehabilitation

99SG009F 18-Oct-05 200,000 Complete420,000

496 Hermitage Hills Sewer 
Rehabilitation Phase 2

99SG09A2 15-Aug-02 1,309,155 Closed12,14 1,401,000

497 Hermitage Hills Paving 99SG09A3 30-Aug-02 17,704 Closed14 17,704

498 Dodson Chapel EQ & PS 99SG009K 12-Oct-07 4,295,435 Complete14 4,841,945

520 Brown's Creek Force Main 
Emergency Repair

90SG168E 31-Dec-97 318,040 Closed15 318,040

560 West Linden Manhole 
Rehabilitation

90SC087D 09-Sep-96 77,300 Closed18,25 86,988

561 Anderson Road Sewer 
Rehabilitation

90SC059E 07-Oct-95 199,960 Closed29 213,170

562 Clearlake Drive Rehabilitation 90SC059D 13-Feb-97 334,398 Closed29 344,205

563 Davidson Branch Rehabilitation 90SC069D 08-Mar-01 614,844 Closed23,24 26,770
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

COMPLETED PROJECTS  -  CLOSED OUT
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564 Cleece's Ferry Rehabilitation 90SC060D 03-Apr-97 115,222 Closed22,23,24 146,463

565 Post Road Rehabilitation 95SC0013 17-Nov-97 419,077 Closed24,34 480,100

566 Kenner Avenue Rehabilitation 90SC085D 31-Jul-98 273,255 Closed25,34 298,488

567 Madison Heights Rehabilitation 90SC070A 01-May-97 57,679 Closed08 62,302

568 Rainbow Terrace Rehabilitation 90SC070B 16-Oct-97 52,292 Closed08 57,756

569 Williamson Ferry Rehabilitation - 
Phase 2

90SC057D 02-Apr-97 327,721 Closed08 377,524

570 Berwick Trail Rehabilitation 90SC076A 28-Jan-97 60,180 Closed09 83,005

571 Vandiver Sewer Rehabilitation - 
Phase 1

90SC184B 18-Sep-98 995,320 Closed09 1,070,210

572 Vandiver Sewer Rehabilitation - 
Phase 2

90SC184C 09-Oct-98 188,518 Closed09 200,288

573 Dry Creek- Vandiver Sewer 
Rehabilitation - Phase 3

95SC014D 31-Mar-05 516,036 Closed09 516,036

574 Williamson Ferry Rehabilitation 
Phase 3

90SC057E 04-Apr-97 86,973 Closed08 88,460

575 Williamson Ferry Rehabilitation 
Phase 4

98SG0190 19-Apr-99 67,067 Closed08 74,567

576 Neely's Bend Rehabilitation 98SG0189 16-Apr-99 118,427 Closed09 118,427

580 Sims Branch Force Main Crossing 96SG0109 17-Aug-98 201,350 Closed15 240,913

583 Mill Crk - Briley/Sims Branch 
Rehabilitation

95SC012P 15-Dec-05 1,605,289 Closed15 1,689,265

585 Cleece's Ferry - Phase 3 90SC060E 27-May-05 743,869 Closed22 784,129

586 Cleece's Ferry P.S. Imprvments 02SG0167 21-Nov-05 506,042 Closed22 553,778

590 Davidson Branch - Ph 4 90SC069E 29-Nov-02 1,209,950 Closed23,24 1,209,950

595 Brookwood Terrace 93SC025D 04-Nov-03 121,667 Closed24 121,667

612 Lower East Nashville Phase 1 90SC148A 28-Jun-94 754,038 Closed02,05 1,013,194

622 Pump Station Modeling 93PM002A 0 Model CompleteAll 125,685

623 Franklin Road Rehabilitation Phase 
1

94SC059A 17-Aug-01 2,685,809 Closed25,33 2,868,983

625 Fairgrounds Trunk Rehabilitation 94SC059B 06-Mar-01 3,303,143 Closed17,19 3,705,291

627 Fairgrounds Basin Rehabilitation 
Phase 1

94SC059C 02-Apr-04 3,432,719 Closed17,18,25 3,894,711
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628 Fairgrounds Basin Rehabilitation 
Phase 2

94SC059D 04-Dec-06 3,120,614 Closed3,259,438

629 Dry Creek/Armstrong 
Rehabilitation

95SC0014 17-Jun-05 2,699,003 Closed03,09,10 3,207,339

630 Fairgrounds Basin Rehabilitation 
Phase 3

94SC059E 13-Aug-06 3,044,014 Closed3,205,399

631 Rivergate Sewer Rehabilitation 95SC0015 23-Aug-01 452,707 Closed10 527,564

632 Dry Creek - Edenwold Road 03SG0049 29-Jan-04 403,000 Closed10 403,000

634 Shelby Park / Inglewood 
Rehabilitation Phase 1-A

90SC150B 05-Apr-02 3,259,784 Closed06,07 3,511,893

635 Inglewood Trunk Sewer 
Rehabilitation Phase 1-B

90SC150C 20-May-02 150,000 Closed07 150,000

637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 28-Nov-05 2,118,010 Closed07,08 2,435,717

640 Fairgrounds Basin Rehabilitation 
Phase 4

94SC059F 19-Aug-06 466,724 Closed466,724

650 Basswood/American Road 
Rehabilitation

91SC083C 06-Aug-02 998,674 Closed22 1,138,024

655 Katie Avenue Rehabilitation 91SC055A 22-Jan-99 906,655 Closed02,04,05 906,655

656 Lower East Nashville - Phase 2 91SC055B 18-Apr-07 1,398,173 Complete2,5 1,798,173

665 Joelton - O.F. 145 TBD 09-Sep-04 100,000 Complete170,000

680 Clifton Park- Cockrill Bend 93SC028K 21-Apr-05 2,457,615 Closed22 2,567,615

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 15-Nov-06 1,169,947 Closed18,25,34 1,351,265

695 Gibson Creek - Graycroft 93SC088D 22-Feb-05 851,353 Closed03,04 995,428

696 Dry Creek - Madison Blvd. 93SC088E 28-Aug-05 1,489,786 Completed-Closed Out1,615,116

705 Mill Creek - Seven Mile Creek 95SC012K 25-Jul-05 1,607,188 Closed26,27,16 1,820,875

710 Mill Creek - Hopedale 95SC012L 21-Apr-05 421,223 Closed26 474,101

715 Richland Creek / Sylvan Park 
Phase I

93SC25J1 22-Jul-05 2,470,578 Complete21,24 2,716,808

716 Richland Creek / Sylvan Park 
Phase II

93SC25J2 07-Nov-06 1,067,359 Closed1,166,320

717 Richland Creek - Tyne Blvd. 93SC025M 28-Nov-05 762,494 Closed34 897,327

718 Richland Creek - Vaughn's Gap 93SC025N 28-Nov-05 1,911,636 Closed34,35 2,109,554

720 Richland Creek / Lynnwood Blvd. 93SC025K 25-Mar-04 703,660 Closed34 743,660
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730 Loves Branch Sewer Rehabilitation 
Phase 2

90SC066A 05-Jun-06 1,060,620 Closed8 1,267,536

756 System Wide Corrosion/Odor 
Improvements MWS FY00

TBD 30-Jun-00 479,500 Complete479,500

757 System Wide Corrosion/Odor 
Improvements MWS FY01

TBD 30-Jun-01 500,000 CompleteAll 500,000

758 System Wide Corrosion/Odor 
Improvements MWS FY02

TBD 07-Dec-05 500,000  Complete500,000

818 Chickering Road Rehabilitation 03SG0043 11-Oct-04 160,213 Closed34 160,213

821 Davidson Branch P.S. Imprvments 02SG0166 21-Nov-05 655,571 Closed23 723,806

824 Miscellaneous SSO Rehab TBD 28-Sep-04 150,000 Complete150,000

826 Manhole Rehabilitation 2004 03SG0224 27-Jul-05 505,801 Closed01,02,03,04 505,801

827 Manhole Rehabilitation 2005 03SG2241 442,458 ClosedVar 442,458

885 Dry Creek Rehab 95SC014A 06-Dec-06 1,445,808 Complete4,9,10 1,445,808

886 Richland Creek - Charlotte Pike 
Rehab

93SC025P 30-Jun-06 1,780,465 Complete20,24 2,069,257

887 Barker Road Rehab 03SC0136 01-Dec-06 2,170,257 Closed2,270,881

889 Davidson Branch Rehab Ph 5 90SC069F 29-Jun-07 873,894 Complete23 973,894

890 Wallace Lane Sewer Rehab 04SG0093 12-Aug-06 1,156,895 Closed1,156,895

891 Richland Creek - Charlotte Pike 
Pipe Bridges

93SC25P1 20-Feb-07 760,000 Closed24 760,000

892 Hurricane Creek Sewer 
Rehabilitation

90SC075B 01-Jun-07 0 Cancelled0

1002 Manhole Rehabilitation 2006 03SG2242 336,035 ClosedVar 361,035

1006 OAP Construction Services 
Assistance

06SC0144 0 ClosedVar 0

228,839,221.41SUBTOTALS :210Total Projects: 266,963,836.02
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Close Out 
Date

Construction 
Cost

Total Cost

504 Brown's Creek Modeling 90SC006D 0 Model Complete15,19 30,350

513 Lewis and Trimble Street CSO 
Separation

90SC168D 29-Jul-00 289,556 Closed15,19 379,141

516 Air Quality Permitting 91SC47A1 01-Jun-99 Closed20 0

601 Cumberland River Modeling & 
Study

90SC004E ClosedAll 773,889

605 Cumberland River Siphons 
Investigation

99PM02B1 0 Cancelled0

609 Kerrigan Underwater Inspection & 
Repair

96PM002A 0 Inspection Complete20 34,903

610 Kerrigan CSO Study 94SC005A Study Complete20 1,319,028

614 Demonbreun Storm Mgt. Phase 1 90SC147B 01-Mar-97 9,261,526 Closed19 12,419,210

615 CSO Modeling Study 90SC0115 0 Study CompleteAll 826,973

617 Shelby Park Pumping Station 90SC150G 28-Apr-00 2,807,817 Closed06 3,388,326

618 Demonbreun Storm Mgt. Phase 2 90SC147C 27-May-99 16,726,707 Closed19 18,692,737

620 Second Avenue Tunnel 90SC0157 07-Jun-02 14,797,368 Closed19,20 17,991,464

621 Cowan Street Pumping Station 90SC0148 07-Dec-01 1,693,108 Closed05 2,125,433

654 Cowan St Temporary By-Pass 91SC55A1 01-Sep-97 48,192 Closed05 51,472

700 Shelby Basin Study 90SC0150 01-Jul-97 0 Plan/Design Complete06,07 164,668

755 System-Wide Corrosion/Odor Study 99SG010P 250,000 Analysis Complete350,000

800 Washington CSO Demonstration 
Study

94SC005B 28-Oct-96 0 Study Complete05,06 135,339

801 Kerrigan Floatables Control 94SC005C 02-Feb-96 458,000 Closed20 540,411

802 Kerrigan CSO Study 94SC05A1 Closed20 35,000

810 First Ave CSO Connections 97SC0006 07-Jun-02 711,000 Closed19 1,000,000

816 Apex Street Storm Screening 
Facility

97SC0005 01-May-00 1,495,071 Closed05 1,756,590

831 Schrader Regulator Screens 94SC05E2 26-Aug-08 0 Canceled/Separation21 250,000

832 Schrader Brick Trunk 
Rehabilitation

94SC05E9 30-Dec-02 1,204,000 Closed21 1,204,000

836 Boscobel Screen 94SC05F1 11-Aug-07 0 Merged with 837 Village C06 250,000
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851 Benedict & Crutcher Screen 94SC05G3 27-Jun-08 0 Canceled/Separation06 250,000

852 Benedict & Crutcher Regulator 
Piping

94SC05G1 31-Oct-03 22,191 Closed06 22,191

855 I-24/65 Regulator 94SC005D 07-Jun-02 132,100 Closed19 175,700

1000 100 Oaks Sewer Repair (Not OAP 
Related)

06SG0054 10-Jun-06 420,000 Completed-Closed Out420,000

50,316,636.00SUBTOTALS :28Total Projects: 64,586,824.20

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

CUMBERLAND RIVER CSO CORRECTIONS

Close Out 
Date

Construction 
Cost

Total Cost

759 Sulfide System Equip / Rehab 04 TBD 800,000 Complete800,000

823 Miscellaneous CSO Rehab TBD 28-Sep-04 600,000 Complete600,000

1,400,000.00SUBTOTALS :2Total Projects: 1,400,000.00

TOTAL COST - COMPLETED PROJECTS  -  CLOSED OUT 578,452,067.84
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488 McCrory Creek Equalization Basin 90SC063A 28-Sep-09 3,250,000 Future14 3,850,000

489 McCrory Creek Equalization Basin 
#2

90SC063B 01-Jan-12 3,250,000 Future14 3,250,000

499 Dodson Chapel Equalization Basin 
#2

TBD 15-Oct-14 3,000,000 Future12 3,000,000

652 Basswood / West Park Equalization 
Basin #2

05SC033B 15-Aug-13 5,500,000 Future5,500,000

775 Visco Drive Overflow Corrections TBD 28-Dec-07 2,250,000 Future3,350,000

880 Rehabilitation FY 2008 Projects TBD 01-May-09 2,425,000 Future2,425,000

881 Rehabilitation FY 2009 Projects TBD 01-Oct-10 12,000,000 Future12,000,000

882 Rehabilitation FY 2010 Projects TBD 01-Oct-11 15,625,000 Future15,625,000

883 Rehabilitation FY 2011 Projects TBD 01-Oct-12 11,100,000 Future11,100,000

893 Hurricane Creek Equalization Basin TBD 01-Apr-10 3,000,000 Future3,000,000

896 Barker Road / Omohundro 
Equalization Basin #2

03SC136C 10-Aug-11 5,500,000 Future5,500,000

66,900,000.00SUBTOTALS :11Total Projects: 68,600,000.00

OAP 
Number Project Name

MWS Project 
Number

Council 
Districts Project Status

CUMBERLAND RIVER CSO CORRECTIONS

Scheduled 
Finish

Construction 
Cost Estimate

Total Cost 
Estimate

813 Washington Regulator 
Improvements - Phase III

94SC005B 10-Nov-12 3,000,000 Future05,06 3,000,000

830 Schrader Separation 94SC005E 25-Dec-13 16,000,000 30% Design Complete17,547,600

835 Boscobel Separation 94SC005F 25-Dec-15 10,100,000 30% Design Complete11,642,000

850 Benedict & Crutcher Separation 94SC005G 25-Jan-12 8,000,000 30% Design Complete8,796,485

37,100,000.00SUBTOTALS :4Total Projects: 40,986,085.00

TOTAL ESTIMATED COST - FUTURE PROJECTS NOT UNDERWAY 109,586,085.00
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MWS  

Number
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Design 
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Design 
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Const. 
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Const. 
Duration

Const. 
End Date

Date 
Operational

State 
Order Project Status

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by OAP Project Number

PAS 101 Bordeaux Hospital Pumping Stati 90SG0062 06/07/90 08/03/90 08/26/90 12/06/90 04/26/92 05/26/92 08/21/92 11/30/92 205 06/23/93 06/23/93 05/01/93 Closed

PAS 102 Whites Creek Pumping Station 86SC16A5 09/22/89 01/20/90 02/19/90 08/18/90 09/17/90 10/17/90 11/01/90 12/02/90 210 06/30/91 06/30/91 07/01/91 Closed

PAS 103 Canter Chase 88SG0111 06/20/89 09/18/89 10/18/89 01/16/90 02/15/90 03/17/90 04/01/90 05/01/90 123 09/01/90 09/01/90 12/01/92 Closed

DWB 104 23rd Avenue Pumping Station 90SG0038 03/01/90 04/05/90 04/10/90 12/17/90 04/25/91 04/25/91 06/01/91 06/01/91 122 10/01/91 10/01/91 12/01/92 Closed

PAS 105 Rainbow Terrace 90SG0098 06/11/90 06/26/90 06/26/90 06/26/90 06/26/90 06/26/90 06/26/90 06/26/90 120 10/24/90 10/24/90 12/01/92 Closed

PAS 106 Neely's Bend Pumping Station / 90SC0071 06/22/90 09/03/90 09/26/90 04/22/91 01/19/92 02/27/92 03/31/92 05/18/92 180 11/14/92 11/14/92 04/01/93 Closed

GEK 107 Clearlake/Harbourtown Planning 90SC059A 05/23/90 08/12/90 09/04/90 03/12/91 01/27/92 02/20/92 03/31/92 05/18/92 180 11/14/92 11/14/92 03/01/93 Closed

DWB 108 Metro Center Pumping Station 90SC0054 05/14/90 09/15/90 09/24/90 03/04/91 08/05/91 08/13/91 10/29/91 11/11/91 150 04/09/92 04/09/92 12/01/92 Closed

GEK 109 Bell Forge Pumping Station 90SC0055 06/25/90 08/13/90 09/04/90 03/08/91 10/07/91 10/31/91 11/11/91 02/10/92 150 07/09/92 07/09/92 12/01/92 Closed

PAS 110 Cedar Cliff Sewer 86SG0087 06/18/89 09/16/89 10/16/89 02/13/90 03/15/90 04/14/90 04/29/90 05/29/90 155 10/31/90 10/31/90 12/01/92 Closed

PAS 111 Cloverbottom Pumping Station 90SC0056 06/22/90 07/20/90 09/04/90 12/17/90 05/14/91 05/14/91 05/14/91 05/14/91 171 11/01/91 09/19/91 12/01/92 Closed

PAS 112 Park Circle/Lakewood Sewer 90SG0028 01/19/90 04/19/90 05/19/90 09/16/90 10/16/90 11/15/90 11/30/90 12/30/90 150 05/29/91 05/29/91 12/01/92 Closed

DWB 113 Williamson Ferry Pumping Statio 90SC057A 05/16/90 08/13/90 09/04/90 03/01/91 11/18/91 12/17/91 01/18/92 03/30/92 120 07/28/92 06/28/92 12/01/92 Closed

PAS 114 Cleece's Ferry Pumping Station 90SC060A 09/04/90 09/04/90 09/04/90 03/01/91 11/18/91 12/17/91 01/18/92 03/30/92 120 07/28/92 06/28/92 12/01/92 Closed

PAS 115 Madison Heights Pumping Statio 90SC0070 06/22/90 08/14/90 08/28/90 01/21/91 11/18/91 12/12/91 01/27/92 04/06/92 90 07/05/92 06/12/92 12/01/92 Closed

PAS 116 Bordeaux Hills Pumping Station 90SC0058 05/21/90 08/12/90 08/22/90 02/15/91 06/15/91 07/16/91 08/01/91 08/19/91 255 04/30/92 02/26/92 12/01/92 Closed

PAS 117 Brookwood Terrace Rehabilitatio 89SG0106 02/16/90 02/25/90 07/16/90 07/21/90 03/08/91 03/08/91 03/08/91 03/08/91 119 07/05/91 06/05/91 12/01/92 Closed

PAS 118 Post Road Sewer 89SG0050 04/11/89 04/21/89 04/30/89 11/10/89 08/16/91 08/16/91 08/16/91 08/16/91 149 01/12/92 12/05/91 12/01/92 Closed

JSC 120 Wastewater SCADA System 90SC004A 09/11/90 01/09/91 11/05/91 05/15/95 06/04/95 09/21/95 03/28/96 06/12/96 1,435 05/17/00 05/29/98 Closed

121 Rain Gage Alert System Impleme 90SC04A1 01/01/01 01/01/02 12/31/07 Closed

PAS 123 Data Integration System 02SG010B 07/01/04 07/01/04 01/01/04 02/01/04 03/01/04 04/01/04 910 09/28/06 12/31/07 In Construction  D

PAS 143 Clearlake/Harbourtown - Contrac 90SC59BC 05/23/90 08/12/90 09/04/90 03/12/91 03/03/92 04/02/92 08/10/92 10/26/92 115 02/18/93 02/18/93 05/01/93 Closed
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PAS 144 Williamson Ferry Lining 90SC57BC 03/03/92 03/03/92 03/03/92 03/03/92 03/03/92 04/02/92 08/10/92 10/26/92 115 02/18/93 02/18/93 05/01/93 Closed

PAS 145 Cleece's Ferry Lining 90SC60BC 05/16/90 08/13/90 09/04/90 03/01/91 03/03/92 04/02/92 08/10/92 10/26/92 115 02/18/93 02/18/93 05/01/93 Closed

PAS 146 Nolensville Road Lining 90SC069B 09/28/90 01/09/91 01/31/91 02/10/92 07/19/92 08/18/92 09/11/92 11/16/92 105 03/01/93 02/02/93 04/01/93 Closed

GEK 147 Davidson Branch Lining 90SC110C 07/19/92 07/19/92 07/19/92 07/19/92 07/19/92 08/18/92 09/11/92 11/16/92 105 03/01/93 02/02/93 04/01/93 Closed

GEK 149 Maplehurst Rehabilitation 90SC088B 03/14/91 06/05/91 06/05/91 02/16/92 03/16/93 04/13/93 04/21/93 07/06/93 75 09/19/93 09/19/93 12/01/93 Closed

PAS 150 Smith Springs Rehabilitation - P 90SC93D2 08/01/92 08/01/92 08/01/92 12/01/92 03/24/93 05/04/93 05/25/93 12/13/93 159 05/21/94 05/20/94 12/01/93 Closed

PAS 151 Smith Springs Rehabilitation - P 90SC93D3 08/01/92 08/01/92 08/01/92 12/01/92 08/19/93 09/09/93 09/22/93 09/22/93 212 04/22/94 02/26/94 02/01/94 Closed

PAS 201 Buena Vista Pumping Station 90SC0072 03/18/91 07/16/91 07/26/91 01/16/92 04/26/92 05/26/92 08/21/92 11/30/92 205 06/23/93 06/23/93 05/01/93 Closed

PAS 202 May Drive Trunk Sewer 90SC0092 02/05/91 05/10/91 05/28/91 01/23/92 03/18/92 04/14/92 08/10/92 08/24/92 120 12/22/92 11/22/92 03/01/93 Closed

DWB 203 Osage Street Replacement Sewer 90SC0113 03/08/91 07/01/91 07/24/91 03/03/92 08/25/95 09/21/95 10/11/95 03/01/96 724 02/23/98 01/21/97 12/01/92 Closed

PAS 204 River Retreat  Pumping Station 89SC0136 08/14/90 11/04/90 01/01/91 07/21/91 01/12/92 02/06/92 02/19/92 04/20/92 210 11/16/92 09/24/92 03/01/93 Closed

PAS 205 Oak Valley Drive Rehabilitation 90SC0086 10/05/90 12/15/90 02/01/91 12/17/91 10/13/92 10/29/92 12/28/92 12/28/92 60 02/26/93 02/11/93 03/01/93 Closed

GEK 206 Nolensville Road Pipe 90SC110B 11/20/90 05/08/91 05/08/91 04/25/92 05/10/92 06/04/92 06/26/92 08/17/92 158 01/22/93 01/22/93 03/01/93 Closed

PAS 207 Davidson Branch Pumping Statio 90SC069C 09/28/90 01/09/91 01/31/91 02/10/92 02/10/92 03/03/92 03/31/92 05/25/92 150 10/22/92 09/14/92 12/01/92 Closed

GEK 208 Hopedale 90SC0074 09/28/90 01/09/91 01/31/91 02/13/92 08/09/92 09/03/92 09/25/92 11/30/92 541 05/25/94 12/20/93 06/01/93 Closed

PAS 209 West Linden Sewer Rehabilitatio 90SC0087 10/10/90 01/19/91 02/11/91 12/17/91 05/25/92 06/30/92 09/25/92 12/14/92 150 05/13/93 04/05/93 06/01/93 Closed

PAS 210 Kenner Ave. Lining 90SC0085 04/03/91 07/20/91 08/20/91 01/06/92 04/17/92 05/12/92 06/11/92 08/03/92 67 10/09/92 09/22/92 12/01/92 Closed

PAS 211 Vandiver Pumping Station & For 90SC0184 04/15/91 04/15/91 04/15/91 02/27/92 03/03/92 03/24/92 04/08/92 08/31/92 441 11/15/93 11/15/93 06/01/93 Closed

PAS 215 West Park PS Screens 02SG009C 02/14/02 03/15/02 03/21/02 04/10/02 04/18/02 05/07/02 175 10/29/02 10/22/02 Closed

PAS 220 Foster Avenue Sewer Rehabilitati 90SC110D 07/15/96 07/15/96 07/15/96 03/10/97 09/02/97 09/25/97 10/31/97 03/02/98 631 11/23/99 10/31/98 07/01/96 Closed

PAS 290 Hermitage Hills Sewer Rehabilita 99SG09A1 01/12/99 01/12/99 06/23/99 11/15/99 03/05/00 04/06/00 05/02/00 07/05/00 741 07/16/02 01/05/01 12/31/07 Closed

PAS 301 Smith Springs Pumping Station 90SC093C 12/10/90 05/15/91 07/22/91 02/24/92 03/18/92 04/21/92 05/20/92 07/06/92 665 05/02/94 05/02/94 12/01/93 Closed
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PAS 302 Goodlettsville/Mansker Creek 90SC0065 05/20/96 05/20/96 05/20/96 05/20/96 05/20/96 05/20/96 05/20/96 05/20/96 1,215 09/17/99 06/15/98 12/31/07 Closed

PAS 303 Gibson Creek - Trunk Sewer & F 90SC136A 10/11/90 05/31/91 07/02/91 04/22/92 07/28/92 08/25/92 09/17/92 11/30/92 367 12/02/93 12/02/93 12/01/93 Closed

PAS 304 Pitts Avenue/Lakewood Pumping 90SC073A 02/11/91 06/21/91 08/28/91 02/27/92 07/25/93 08/26/93 09/28/93 12/13/93 273 09/12/94 09/12/94 03/01/94 Closed

GEK 305 McCabe Richland Interceptor Se 90SC0112 11/05/90 04/10/91 04/16/91 03/01/92 05/22/92 06/23/92 07/29/92 09/21/92 847 01/16/95 01/16/95 02/01/94 Closed

PAS 306 Maplehurst Pipe 90SC088A 03/14/91 06/05/91 06/05/91 02/16/92 10/06/92 10/29/92 12/11/92 02/15/93 213 09/16/93 09/16/93 12/01/93 Closed

PAS 310 Smith Springs Force Main & Rec 90SC093A 07/10/91 07/10/91 07/10/91 03/28/92 05/17/92 06/18/92 07/22/92 09/08/92 300 07/05/93 07/05/93 12/01/93 Closed

PAS 312 Smith Springs Rehabilitation - P 90SC93D1 08/01/92 12/01/92 03/10/93 04/06/93 04/15/93 06/10/93 75 08/24/93 08/24/93 12/01/93 Closed

PAS 313 Smith Springs Rehabilitation - P 90SC93D4 10/29/95 10/29/95 10/29/95 11/28/95 01/28/96 04/01/96 900 09/18/98 09/28/96 07/01/96 Closed

PAS 314 Smith Springs Rehabilitation - P 90SC93D5 09/03/97 09/03/97 07/15/97 08/05/97 09/25/97 12/01/97 1,131 01/05/01 03/13/98 12/31/07 Closed

315 Smith Springs EQ 90SC093K 10/18/04 04/04/05 05/10/05 06/02/05 06/13/05 07/11/05 270 04/07/06 03/29/06 Completed - Close

316 Smith Springs Rehabilitation Pha 90SC93K1 08/30/04 09/30/04 10/18/04 01/04/06 04/18/06 05/18/06 05/25/06 07/01/06 189 01/06/07 Complete

PAS 321 Gibson Creek Pumping Station 90SC136C 10/11/90 05/31/91 07/10/91 04/15/92 06/05/92 07/16/92 11/16/92 01/04/93 534 06/22/94 06/22/94 05/01/94 Closed

PAS 322 Gibson Creek Sewer Rehabilitati 93SC0088 08/07/95 03/11/96 07/01/96 Plan/Design Comp

PAS 323 Gibson Creek Rehabilitation - Ph 93SC088A 08/07/95 08/07/95 08/07/95 03/11/96 04/27/97 05/22/97 07/03/97 09/29/97 539 03/22/99 07/31/98 07/01/96 Closed

PAS 324 Gibson Creek Rehabilitation - Ph 93SC088B 08/07/95 08/07/95 08/07/95 03/11/96 02/26/99 04/06/99 05/11/99 07/19/99 598 03/08/01 04/12/00 12/31/07 Closed

GEK 325 McCabe Richland Water Main 88WC128A 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 0 12/01/93 12/01/93 07/01/01 Water Project

MAB 326 McCabe Richland Rehabilitation 93SC025A 05/05/94 05/05/94 05/05/94 06/23/95 09/17/95 10/19/95 11/02/95 01/22/96 295 11/12/96 05/21/96 07/01/96 Closed

MAB 327 West End System Rehabilitation 93SC0026 05/10/94 10/19/95 12/01/94 Design Complete

MAB 328 Murphy Road Sewer Rehabilitati 93SC027A 08/18/94 08/18/94 08/18/94 07/06/95 07/30/95 09/21/95 10/11/95 01/16/96 250 09/22/96 09/22/96 12/01/94 Closed

PAS 329 Clifton Park Sewer Rehabilitatio 93SC0028 09/14/94 01/18/95 05/25/95 01/09/96 07/01/96 Plan/Design Comp

GEK 330 Sugartree Sewer Rehabilitation - 93SC029A 08/22/93 08/22/93 08/22/93 09/21/93 04/13/94 05/10/94 05/26/94 08/01/94 243 04/01/95 04/01/95 07/01/96 Closed

GEK 331 Sugartree Sewer Rehabilitation - 93SC029B 08/22/93 08/22/93 08/22/93 09/21/93 02/22/94 03/15/94 04/18/94 07/05/94 150 12/02/94 12/02/94 07/01/96 Closed
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PAS 332 Sugartree Sewer Rehabilitation - 93SC029C 08/22/93 08/22/93 08/22/93 09/21/93 04/23/95 05/23/95 06/22/95 09/11/95 120 01/09/96 01/09/96 07/01/96 Closed

GEK 333 Sugartree Sewer Rehabilitation - 93SC029D 12/16/94 12/16/94 12/16/94 01/15/95 03/26/95 04/25/95 05/19/95 07/12/95 90 10/10/95 10/10/95 07/01/96 Closed

MAB 340 McCabe Richland Rehabilitation 93SC025B 05/05/94 05/05/94 05/05/94 06/23/95 07/07/96 08/06/96 09/05/96 11/04/96 659 08/25/98 03/28/97 07/01/96 Closed

MAB 341 McCabe Richland Rehabilitation 93SC025C 05/05/94 05/05/94 05/05/94 06/23/95 09/30/96 09/30/96 09/30/96 09/30/96 577 04/30/98 03/01/97 07/01/96 Closed

MAB 351 West End Sewer Rehabilitation - 93SC026A 04/27/94 04/27/94 04/27/94 12/14/95 04/13/96 06/27/96 07/25/96 10/21/96 652 08/04/98 03/05/97 07/01/96 Closed

MAB 352 West End Sewer Rehabilitation - 93SC026B 12/14/95 12/14/95 12/14/95 03/23/97 03/23/97 04/17/97 04/30/97 07/22/97 841 11/10/99 03/19/98 07/01/96 Closed

MAB 353 West End Sewer Rehabilitation - 93SC026C 04/01/97 04/01/97 04/01/97 03/16/99 04/09/99 05/20/99 06/23/99 08/30/99 562 03/14/01 07/14/00 12/31/07 Closed

PAS 354 West End Sewer Rehabilitation - 93SC026E 08/01/00 10/31/00 12/21/00 03/31/01 06/06/01 06/28/01 07/11/01 08/27/01 941 03/25/04 12/15/01 12/31/07 Closed

PAS 362 Clifton Park Rehabilitation - Pha 93SC028B 09/14/94 01/18/95 05/25/95 01/09/96 12/20/96 01/21/97 02/07/97 04/14/97 802 06/25/99 01/25/98 07/01/96 Closed

PAS 363 Clifton Park Rehabilitation - Pha 93SC028C 09/14/94 01/18/95 05/25/95 01/09/96 07/17/98 08/13/98 09/14/98 12/07/98 984 08/17/01 10/31/99 12/31/07 Closed

PAS 364 Clifton Park Rehabilitation - Pha 93SC028D 09/14/94 01/18/95 05/25/95 01/09/96 06/01/99 06/24/99 08/03/99 10/04/99 141 02/22/00 02/22/00 12/31/07 Closed

PAS 370 Haynes Park Rehabilitation - Pha 93SC34D1 01/02/96 01/02/96 01/02/96 04/16/96 06/09/96 06/13/96 06/13/96 06/13/96 322 05/01/97 08/27/96 07/01/96 Closed

PAS 371 Haynes Park Rehabilitation - Pha 93SC34D2 05/07/96 05/07/96 05/07/96 05/07/96 05/07/96 06/27/96 09/23/96 09/23/96 150 02/20/97 12/06/96 07/01/96 Closed

PAS 372 Emerald Drive Rehabilitation - P 93SC34G1 02/26/96 02/26/96 02/26/96 02/26/96 02/26/96 02/26/96 02/26/96 02/26/96 1,055 01/16/99 04/26/96 07/01/96 Closed

PAS 373 Emerald Drive Rehabilitation - P 93SC34G2 03/11/96 03/11/96 03/11/96 04/03/96 05/25/97 06/24/97 08/29/97 11/10/97 782 01/01/00 01/10/98 07/01/96 Closed

PAS 374 Buena Vista Sewer Rehabilitatio 93SC034B 01/01/93 01/01/93 Closed

PAS 375 Drakes Branch  Sewer Rehabilita 93SC034C 04/01/97 04/01/97 04/01/97 03/16/99 06/21/99 07/22/99 09/09/99 11/29/99 627 08/17/01 06/30/00 12/31/07 Closed

PAS 379 Parkwood Rehabilitation 93SC034A 08/02/93 03/30/94 03/30/94 03/30/94 03/30/94 03/30/94 03/30/94 03/30/94 489 08/01/95 08/01/95 07/01/96 Closed

PAS 383 Eatons Creek Sewer Rehabilitatio 93SC034E 07/01/97 07/01/97 07/01/97 02/15/99 03/26/99 04/19/99 120 08/17/99 08/17/99 12/31/07 Closed

PAS 386 Aldrich Lane Sewer Rehabilitatio 93SC034J 12/01/97 12/01/97 04/27/98 01/05/00 03/05/00 04/06/00 05/02/00 07/05/00 694 05/30/02 10/06/00 12/31/07 Closed

387 Whites Creek Pumping Station 93SC034T 05/15/07 03/14/08 05/14/08 11/05/08 01/05/09 02/05/09 03/05/09 06/05/09 457 09/05/10 06/05/10 Planning-Complet

PAS 388 Upper Whites Creek Basin Study 93SC0034 08/02/93 03/30/94 05/31/94 02/07/96 Plan/Design Comp
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PAS 391 Riverside Sewer Rehabilitation P 90SC078A 08/07/95 08/07/95 08/07/95 08/28/95 03/12/96 04/09/96 04/18/96 07/08/96 268 04/02/97 08/30/96 07/01/96 Closed

PAS 392 Riverside Sewer Rehabilitation P 90SC078B 08/07/95 08/07/95 08/07/95 08/28/95 03/12/96 04/09/96 04/18/96 07/08/96 850 11/05/98 10/11/96 07/01/96 Closed

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 04/01/98 04/01/98 02/15/99 09/28/99 10/01/99 12/10/99 03/01/00 10/16/00 2,068 06/15/06 01/20/06 12/31/07 Closed

PAS 395 Whites Creek I/I Phase 3 93SC34K2 04/01/98 04/01/98 10/01/99 11/12/99 03/01/00 10/16/00 1,825 10/15/05 12/31/07 Closed-merged wit

PAS 396 Whites Creek I/I Phase 4 93SC034L 04/01/98 04/01/98 10/01/99 11/12/99 01/30/04 03/02/04 365 03/02/05 12/31/07 Closed-merged wit

PAS 397 Whites Creek Trunk Sewer TBD 09/01/06 10/01/06 02/01/07 06/01/07 07/01/07 08/01/07 09/01/07 10/01/07 366 10/01/08 Canceled - $ to PS

PAS 401 Dry Creek Plant & Equalization 89SC0092 09/22/90 12/21/90 01/20/91 01/15/92 03/15/92 05/14/92 06/12/92 08/31/92 2,679 01/01/00 10/20/94 12/01/94 Closed

MAB 402 Loves Branch Sewer Rehabilitati 90SC0066 08/28/96 08/28/96 08/28/96 07/11/97 11/06/97 12/02/97 01/16/98 06/22/98 506 11/10/99 12/23/98 07/01/96 Closed

403 Hurricane Creek  Pump Station I 90SC075A 09/01/05 10/10/05 12/01/05 10/23/06 10/24/06 11/28/06 02/01/07 11/12/07 294 09/01/08 09/01/08 Complete

GEK 404 Brown's Creek Pumping Station 90SC06A1 01/14/91 01/14/91 01/14/91 01/21/92 10/10/93 11/18/93 12/08/93 03/28/94 1,995 09/13/99 09/13/96 12/31/07 Closed

PAS 405 West Park Pump Station/Force M 86SC16A2 07/01/91 07/01/91 07/01/91 07/01/91 07/01/91 07/01/91 07/01/91 06/01/89 760 07/01/91 07/01/91 07/01/91 Closed

PAS 406 McCrory Creek Pumping Station 90SC0063 04/04/90 06/09/90 06/12/90 12/19/90 03/08/91 04/16/91 07/12/91 07/22/91 427 09/21/92 06/19/92 10/01/92 Closed

407 Hurricane Creek 90SC0075 12/01/93 12/01/93 12/01/93 12/01/93 07/01/96 Cancelled

PAS 408 Berwick Trail 90SC076C 09/01/90 11/15/90 07/01/96 Cancelled

PAS 409 Holiday Travel Park 90SC0077 12/01/93 12/01/93 12/01/93 12/01/93 07/01/96 Cancelled

PAS 410 Riverside Sewer Rehabilitation D 90SC0078 08/07/95 08/07/95 08/07/95 08/28/95 03/12/96 04/09/96 04/18/96 Design Complete

PAS 411 River Drive Sewer Rehabilitation 90SC0079 01/15/96 01/15/96 01/15/96 05/29/96 09/03/96 10/03/96 11/18/96 12/16/96 136 05/01/97 01/07/97 07/01/96 Closed

PAS 412 Harpeth Trace Pumping Station 90SC0080 01/05/93 04/20/93 04/20/93 04/20/93 12/01/93 Cancelled

PAS 413 Sunliner 90SC0081 07/01/96 07/01/96 07/01/96 07/01/96 07/01/96 Cancelled

PAS 414 The Lakes Pumping Station 90SC0082 01/05/93 04/20/93 04/20/93 04/20/93 12/01/93 Cancelled

PAS 415 Hunters Branch Pumping Station 90SC0083 01/05/93 04/20/93 04/20/93 04/20/93 12/01/93 Cancelled

GEK 416 Paragon Mills 90SC0091 08/08/91 12/11/91 02/19/92 08/22/92 07/01/96 Plan/Design Comp

Thursday, January 15, 2009  Monthly Report Section 1b 
Page 5 of 16



PM Project Name
MWS  

Number
Planning 
Start Date

Planning 
End Date

Design 
Start 

Design 
End Date

Date 
Advertised

Bid 
Date

Award 
Date

Const. 
Start Date

Const. 
Duration

Const. 
End Date

Date 
Operational

State 
Order Project Status

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by OAP Project Number

PAS 417 McCrory Creek Force Main 90SC0064 03/21/90 06/08/90 06/12/90 01/23/91 06/01/91 07/02/91 10/29/91 11/19/91 270 08/15/92 08/15/92 10/01/92 Closed

PAS 418 Sims Branch Force Main 90SC064A 03/21/90 06/08/90 06/12/90 01/23/91 06/01/91 07/02/91 10/29/91 11/19/91 270 08/15/92 08/15/92 10/01/92 Closed

PAS 419 Whites Creek Force Main 90SC0120 08/14/90 11/04/90 01/01/91 07/21/91 01/12/92 02/06/92 02/19/92 04/20/92 210 11/16/92 11/16/92 03/01/93 Closed

PAS 420 Brown's Creek Force Main River 90SC006C 11/09/90 11/09/90 11/09/90 01/14/91 04/25/93 05/27/93 06/08/93 09/07/93 450 12/01/94 12/01/94 10/01/96 Closed

PAS 421 Brown's Creek Force Main  East 90SC06B1 10/25/90 10/25/90 10/25/90 01/14/91 07/01/96 Design Complete

PAS 422 Brown's Creek Force Main North 90SC06B2 10/25/90 10/25/90 10/25/90 01/14/91 07/01/96 Design Complete

DWB 425 28th Avenue Pumping Station 91SC036A 04/07/94 02/02/95 10/02/95 04/29/96 09/01/96 10/29/96 01/29/97 05/01/97 975 01/01/00 03/28/99 07/01/96 Closed

426 28th Avenue Rehabilitation - Pha 91SC036B 04/07/94 02/02/95 04/06/06 08/30/07 01/04/08 02/01/08 03/14/08 03/15/08 184 09/15/08 07/15/08 In Construction

427 28th Avenue Rehabilitation - Pha 91SC036D 04/07/94 02/02/95 03/06/06 02/10/07 04/15/07 05/18/07 06/15/07 07/20/07 270 04/15/08 Merged with Phas

DWB 430 Katie Avenue Planning 91SC0055 09/26/91 06/17/92 03/01/98 Planning Complet

DWB 431 Cooper Lane Sewer Rehabilitatio 91SC0056 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 12/01/93 0 12/01/93 12/01/93 03/01/98 Closed

PAS 432 Whittemore Branch Rehabilitatio 91SC73A1 08/14/91 12/06/94 01/17/95 08/21/95 10/10/96 11/12/96 12/04/96 02/03/97 1,062 01/01/00 11/15/97 07/01/96 Closed

PAS 433 Basswood 91SC083B 07/01/96 07/01/96 07/01/96 07/01/96 07/01/96 Xfer 91-SC-83C

PAS 434 Cabot Drive Force Main 91SC083A 04/11/94 04/11/94 04/11/94 04/11/94 04/11/94 04/15/94 04/20/94 05/02/94 60 07/01/94 07/01/94 07/01/96 Closed

PAS 435 Whittemore Branch Rehabilitatio 91SC73A2 08/14/91 12/06/94 01/17/95 08/21/95 12/19/96 01/07/97 02/24/97 02/03/97 1,062 01/01/00 12/15/97 07/01/96 Closed

PAS 440 Brown's Creek Force Main 90SC006B 10/09/91 03/04/92 03/04/92 03/04/92 06/16/93 08/24/93 09/07/93 11/15/93 450 02/08/95 02/08/95 10/01/96 Closed

441 Mill Creek Sewer Upgrade Phase 96SG110B 01/01/98 01/01/98 01/21/98 04/04/02 05/24/02 06/27/02 08/19/02 02/10/03 1,197 05/22/06 07/16/04 Closed

PAS 445 Mill Creek Sewer Upgrade Phase 96SG110A 01/01/98 01/01/98 01/21/98 06/12/00 07/02/00 08/01/00 09/06/00 04/09/01 627 12/27/02 05/03/02 12/31/07 Closed

GEK 450 Paragon Mills Relief Sewer 90SC91B1 03/31/93 03/31/93 03/31/93 03/31/93 03/31/93 05/11/93 05/25/93 07/19/93 325 06/09/94 06/09/94 03/01/94 Closed

GEK 451 Paragon Mills Sewer Lining 90SC91B2 03/28/93 03/28/93 03/28/93 03/28/93 03/28/93 04/29/93 05/21/93 08/16/93 89 11/13/93 11/13/93 12/01/93 Closed

GEK 452 Paragon Mills Rehabilitation - Ph 90SC91C1 12/07/92 12/07/92 12/07/92 03/12/93 07/30/93 08/31/93 09/20/93 11/29/93 183 05/31/94 05/31/94 03/01/94 Closed

PAS 453 Mill Creek Sewer Crossing 91SC035A 01/07/93 01/07/93 01/07/93 04/22/93 02/17/94 03/22/94 04/18/94 08/15/94 150 01/12/95 01/12/95 07/01/96 Closed
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GEK 455 Paragon Mills Rehabilitation - Ph 90SC91C2 07/30/93 07/30/93 07/30/93 07/30/93 07/30/93 09/02/93 09/20/93 12/13/93 171 06/02/94 06/02/94 03/01/94 Closed

PAS 460 Paragon Mills Rehabilitation - Ph 90SC091D 08/15/94 11/13/94 01/30/95 05/24/96 02/19/97 03/27/97 05/22/97 08/25/97 578 03/26/99 03/06/98 07/01/96 Closed

PAS 466 Omohundro WTP Separation 98SC014B 10/01/02 10/02/02 11/15/02 04/30/03 05/21/03 06/02/03 07/09/03 07/28/03 329 06/21/04 12/01/03 12/31/07 Closed

PAS 470 Wallace Road Sewer Rehabilitati 95SC012A 07/15/96 07/15/96 08/21/96 04/18/97 06/14/98 07/07/98 09/28/98 07/01/96 Design Complete

PAS 471 Elissa Drive Sewer Rehabilitatio 95SC012B 08/05/96 08/05/96 08/05/96 09/26/97 03/06/98 03/31/98 05/19/98 07/27/98 533 01/11/00 01/22/99 07/01/96 Closed

DSW 472 Patricia Drive Sewer Rehabilitati 95SC012C 02/24/97 02/24/97 02/24/97 04/30/98 10/29/98 11/23/98 03/26/99 05/10/99 392 06/05/00 08/27/99 07/01/96 Closed

DSW 473 Larchwood  Sewer Rehabilitation 95SC012D 11/04/96 11/04/96 11/09/98 10/30/00 12/03/00 01/09/01 01/30/01 04/02/01 1,233 08/17/04 10/26/01 12/31/07 Closed

DSW 474 Wilhagen Rd. Sewer Rehabilitati 95SC012E 05/22/97 05/22/97 05/22/97 11/04/98 01/29/99 02/25/99 04/09/99 06/07/99 501 10/20/00 10/12/99 12/31/07 Closed

DSW 475 Glenrose Sewer Rehabilitation 95SC012F 07/01/98 07/01/98 11/23/98 04/14/00 06/19/00 07/25/00 08/29/00 10/30/00 550 05/03/02 03/28/01 12/31/07 Closed

DSW 476 Donelson Plaza Sewer Rehabilita 95SC012G 01/06/97 01/06/97 07/08/98 01/20/99 03/19/99 06/02/99 08/02/99 08/17/99 112 12/07/99 10/15/99 12/31/07 Closed

PAS 477 Richards Road/Apache Trail Reh 95SC012H 02/02/01 09/13/01 10/29/01 11/29/01 12/13/01 04/08/02 581 11/10/03 09/30/02 12/31/07 Closed

PAS 478 Wallace Road Sewer Upgrade 95SC12A1 01/23/97 01/23/97 01/23/97 04/18/97 08/03/98 08/27/98 09/21/98 12/31/98 120 04/30/99 04/21/99 12/31/07 Closed

PAS 480 Wallace Road Sewer System Reh 95SC12A2 10/06/98 11/04/98 12/23/98 01/28/99 04/09/99 06/28/99 480 10/20/00 10/31/99 12/31/07 Closed

PAS 481 Wallace Road Sewer Rehabilitati 95SC12A3 10/06/98 02/11/99 07/28/99 08/24/99 09/17/99 01/31/00 435 04/10/01 06/30/00 12/31/07 Closed

PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 07/19/99 09/14/99 10/25/99 01/30/00 578 08/30/01 03/23/01 12/31/07 Closed

PAS 487 McCrory Creek/Smith Springs E 01SG011A 04/01/01 04/30/01 03/05/01 07/03/01 07/18/14 08/10/01 09/06/01 12/03/01 714 11/17/03 08/22/02 12/31/07 Closed

488 McCrory Creek Equalization Bas 90SC063A 08/01/05 09/09/05 10/01/07 06/27/08 08/01/08 09/20/08 10/25/08 01/01/09 270 09/28/09 Future

PAS 489 McCrory Creek Equalization Bas 90SC063B 08/01/09 09/09/09 07/01/09 08/27/10 09/01/10 09/20/10 10/25/10 01/01/11 365 01/01/12 Future

PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 01/12/99 01/12/99 04/01/00 05/31/01 08/06/01 08/29/01 09/27/01 01/22/02 724 01/16/04 09/30/02 12/31/07 Closed

492 Hermitage Area Sewer Rehabilita 99SG009C 01/12/99 01/12/99 08/02/06 11/10/06 06/05/08 07/08/08 Design Complete

PAS 493 Scotts Hollow Sewer Rehabilitati 99SG009D 01/12/99 01/12/99 02/04/02 01/13/03 03/17/03 04/08/03 04/17/03 05/19/03 526 10/26/04 01/23/04 12/31/07 Closed

494 Dodson Chapel Sewer Rehabilita 99SG009E 01/12/99 01/12/99 02/01/04 09/28/05 10/20/05 11/17/05 12/02/05 01/30/06 170 07/19/06 07/02/06 Complete
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495 Langford Farms Sewer Rehabilita 99SG009F 01/12/99 01/12/99 10/01/03 03/08/04 04/01/04 05/10/04 06/15/04 07/20/04 455 10/18/05 05/09/05 12/31/07 Complete

PAS 496 Hermitage Hills Sewer Rehabilita 99SG09A2 11/12/99 11/12/99 06/23/99 05/24/00 08/06/00 09/12/00 09/27/00 01/02/01 590 08/15/02 09/25/01 12/31/07 Closed

PAS 497 Hermitage Hills Paving 99SG09A3 10/15/01 12/03/01 270 08/30/02 12/21/01 12/31/07 Closed

498 Dodson Chapel EQ & PS 99SG009K 11/01/04 12/10/04 03/09/05 11/11/05 12/06/05 01/12/06 01/25/06 04/03/06 557 10/12/07 05/21/07 Complete

PAS 499 Dodson Chapel Equalization Bas TBD 11/01/04 12/10/04 03/09/13 08/31/13 10/01/13 11/10/13 12/20/13 01/15/14 273 10/15/14 12/31/07 Future

KAR 501 Central WWTP Design 90SC0005 05/07/90 08/31/90 09/25/90 01/15/92 07/01/96 Plan/Design Comp

KAR 502 Central CSO Pumping Station 90SC146A 05/07/90 08/31/90 09/25/90 01/15/93 03/06/94 04/21/94 05/16/94 08/08/94 1,841 08/23/99 10/10/97 07/01/01 Closed

KAR 503 South Grit Facility 90SC146B 05/07/90 08/31/90 09/25/90 01/15/93 03/26/96 05/09/96 06/17/96 07/15/96 1,662 02/01/01 03/27/00 12/31/07 Closed

DWB 504 Brown's Creek Modeling 90SC006D 10/09/91 03/04/92 07/01/96 Model Complete

DWB 505 Stanley Street Equalization Basin 90SC0168 07/01/96 07/01/96 07/01/96 07/01/96 07/01/96 Cancelled

KAR 506 Equipment/Vehicle Maintaince F 88WC130A 06/28/91 07/22/91 07/01/96 Cancelled

KAR 507 Biosolids Management Facility 91SC047C 06/01/94 03/01/96 03/01/96 06/28/96 08/13/96 09/12/96 09/25/96 12/16/96 392 01/12/98 06/07/97 07/01/01 Closed

KAR 508 CWWTP Thermal Ash Removal 90SC005X 05/07/90 08/31/90 09/06/91 05/03/92 05/17/92 06/02/92 06/12/92 07/20/92 90 10/18/92 10/18/92 07/01/96 Closed

KAR 509 CWWTP Excavation of Areas 2, 90SC05X1 05/07/90 08/31/90 01/24/92 03/24/92 04/07/92 04/28/92 05/25/92 06/15/92 100 09/23/92 09/23/92 07/01/96 Closed

DWB 510 Brown's Creek CSO Separation 90SC168A 07/13/92 07/13/92 07/13/92 06/25/93 10/08/93 11/09/93 12/01/93 04/11/94 247 12/14/94 12/14/94 07/01/96 Closed

DWB 511 Lewis Street CSO Tunnel 90SC168B 06/09/92 12/23/92 05/10/93 06/27/94 07/12/94 11/17/94 12/05/94 02/21/95 1,498 03/30/99 03/31/98 12/31/07 Closed

DWB 512 Driftwood CSO Basin - SCE 90SC168C 06/01/92 12/04/92 12/23/92 03/15/94 04/21/94 06/21/94 07/15/94 10/10/94 600 06/01/96 06/01/96 07/01/96 See OAP 514

DWB 513 Lewis and Trimble Street CSO S 90SC168D 10/09/91 03/04/92 07/01/93 05/01/98 11/07/99 12/07/99 12/22/99 04/10/00 110 07/29/00 06/30/00 12/31/07 Closed

DWB 514 Driftwood CSO Basin - Beers 90SG168C 06/01/92 12/04/92 12/23/92 03/15/94 06/18/96 06/18/96 06/18/96 06/18/96 1,046 04/30/99 03/31/98 12/31/07 Closed

ACN 516 Air Quality Permitting 91SC47A1 01/01/90 01/01/90 01/01/90 01/01/90 01/01/90 01/01/90 01/01/90 03/01/92 2,648 06/01/99 07/01/96 Closed

PAS 520 Brown's Creek Force Main Emer 90SG168E 04/01/97 04/01/97 04/01/97 04/01/97 04/01/97 04/01/97 04/01/97 04/01/97 274 12/31/97 05/31/97 07/01/01 Closed

DAJ 530 CWWTP Miscellaneous Improve 98SG0005 04/01/97 05/31/97 09/15/98 04/15/99 09/29/99 10/28/99 01/11/00 04/17/00 820 07/16/02 08/30/01 12/31/07 Closed
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DAJ 540 Whites Creek WWTP Optimizati 02SG0007 10/01/03 10/01/03 10/01/03 07/01/04 08/09/04 09/02/04 09/15/04 10/18/04 242 06/17/05 02/26/05 12/31/07 Closed

DAJ 541 Whites Creek Blower Improveme 98SG007A 03/01/97 10/01/97 03/02/98 07/24/98 09/24/98 10/22/98 12/18/98 03/01/99 242 10/29/99 10/29/99 12/31/07 Closed

542 Whites Creek WWTP Disinfectio 06SC0188 12/01/06 12/03/07 03/01/08 05/01/08 06/01/08 07/01/08 08/01/08 09/01/08 180 02/28/09 Planning Complet

PAS 548 Dry Creek WWTP Optimization 97SG0083 02/04/02 03/03/03 03/01/04 11/19/04 12/16/04 02/23/05 04/06/05 07/05/05 861 11/13/07 12/31/07 In Construction

PAS 549 Dry Creek WWTP Optimization 97SG0082 02/04/02 03/03/03 06/23/03 11/19/04 12/16/04 02/23/05 04/06/05 07/05/05 861 11/13/07 12/31/07 In Construction

PAS 550 Dry Creek WWTP Optimization 97SG0081 02/04/02 03/03/03 06/23/03 02/02/04 02/13/04 03/11/04 03/23/04 04/26/04 455 07/25/05 10/21/04 12/31/07 Closed

KAR 552 CWWTP - Main Plant Improvem 90SC005A 05/07/90 08/31/90 09/25/90 01/15/92 04/12/92 06/26/92 07/31/92 10/12/92 2,637 01/01/00 12/12/96 07/01/96 Closed

KAR 553 CWWTP - Outfall 90SC005B 05/07/90 08/31/90 09/25/90 09/25/90 08/11/92 09/22/92 11/18/92 04/01/93 864 08/13/95 08/13/95 07/01/96 Closed

KAR 554 CWWTP - Piping 90SC005G 05/07/90 08/31/90 09/25/90 09/25/90 02/24/93 03/30/93 04/13/93 08/09/93 420 10/03/94 10/03/94 07/01/96 Closed

KAR 555 CWWTP -Brown's Creek Force 90SC6B2A 05/07/90 08/31/90 09/25/90 09/25/90 02/24/93 03/30/93 04/13/93 08/09/93 420 10/03/94 10/03/94 07/01/96 Closed

ACN 556 CWWTP Asbestos Abatement 90SC005Y 05/07/90 08/31/90 09/25/90 09/25/90 07/03/92 07/28/92 08/10/92 10/05/92 28 11/02/92 11/02/92 07/01/96 Closed

PAS 560 West Linden Manhole Rehabilita 90SC087D 01/03/95 01/03/95 01/03/95 01/25/95 03/26/95 04/18/95 05/19/95 07/31/95 406 09/09/96 10/14/95 07/01/96 Closed

PAS 561 Anderson Road Sewer Rehabilita 90SC059E 03/26/95 03/26/95 03/26/95 03/26/95 03/26/95 04/27/95 05/19/95 07/24/95 75 10/07/95 10/07/95 07/01/96 Closed

PAS 562 Clearlake Drive Rehabilitation 90SC059D 03/01/95 03/01/95 03/01/95 03/31/95 04/30/95 05/30/95 06/29/95 09/02/95 530 02/13/97 01/15/96 07/01/96 Closed

PAS 563 Davidson Branch Rehabilitation 90SC069D 03/07/95 03/07/95 03/07/95 07/01/98 02/26/99 04/06/99 05/11/99 07/19/99 598 03/08/01 04/12/00 12/31/07 Closed

PAS 564 Cleece's Ferry Rehabilitation 90SC060D 05/16/90 08/13/90 03/07/95 04/30/96 08/05/96 08/05/96 08/05/96 08/05/96 241 04/03/97 12/03/96 07/01/96 Closed

PAS 565 Post Road Rehabilitation 95SC0013 12/01/95 12/01/95 12/01/95 04/22/96 10/08/96 10/29/96 11/13/96 01/06/97 315 11/17/97 03/27/97 07/01/96 Closed

PAS 566 Kenner Avenue Rehabilitation 90SC085D 09/21/95 09/21/95 09/21/95 11/28/95 01/22/97 02/18/97 03/14/97 06/23/97 403 07/31/98 09/18/97 07/01/96 Closed

PAS 567 Madison Heights Rehabilitation 90SC070A 05/20/96 05/20/96 05/20/96 06/19/96 09/04/96 09/04/96 01/29/97 01/29/97 92 05/01/97 02/15/97 07/01/96 Closed

PAS 568 Rainbow Terrace Rehabilitation 90SC070B 05/20/96 05/20/96 05/20/96 06/19/96 09/04/96 09/04/96 01/29/97 01/29/97 260 10/16/97 02/15/97 07/01/96 Closed

PAS 569 Williamson Ferry Rehabilitation - 90SC057D 04/07/95 04/07/95 04/07/95 09/14/95 03/21/96 04/18/96 06/15/96 08/26/96 219 04/02/97 11/09/96 07/01/96 Closed

PAS 570 Berwick Trail Rehabilitation 90SC076A 11/20/95 11/20/95 11/20/95 12/19/95 12/19/95 12/19/95 12/19/95 12/19/95 406 01/28/97 04/17/96 07/01/96 Closed
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PAS 571 Vandiver Sewer Rehabilitation - 90SC184B 08/07/95 08/07/95 08/07/95 11/22/95 11/12/96 12/17/96 01/13/97 03/03/97 564 09/18/98 09/19/97 07/01/96 Closed

PAS 572 Vandiver Sewer Rehabilitation - 90SC184C 08/07/95 08/07/95 08/07/95 11/22/95 01/14/97 02/13/97 03/15/97 11/24/97 319 10/09/98 06/22/98 07/01/96 Closed

PAS 573 Dry Creek- Vandiver Sewer Reha 95SC014D 08/02/02 08/03/02 10/07/02 11/30/03 01/09/04 02/03/04 02/13/04 03/08/04 388 03/31/05 06/24/04 12/31/07 Closed

PAS 574 Williamson Ferry Rehabilitation 90SC057E 08/26/96 08/26/96 08/26/96 08/26/96 08/26/96 08/26/96 08/26/96 08/26/96 221 04/04/97 12/21/96 07/01/96 Closed

PAS 575 Williamson Ferry Rehabilitation 98SG0190 09/21/98 09/21/98 09/21/98 10/19/98 10/19/98 10/19/98 11/10/98 11/10/98 160 04/19/99 04/19/99 12/31/07 Closed

PAS 576 Neely's Bend Rehabilitation 98SG0189 09/21/98 09/21/98 09/21/98 10/19/98 10/19/98 10/19/98 11/10/98 11/10/98 157 04/16/99 04/16/99 12/31/07 Closed

PAS 580 Sims Branch Force Main Crossin 96SG0109 10/28/96 10/28/96 10/28/96 01/20/97 07/15/97 07/31/97 08/15/97 10/13/97 308 08/17/98 01/19/98 07/01/96 Closed

PAS 583 Mill Crk - Briley/Sims Branch R 95SC012P 09/01/02 09/02/02 01/27/03 03/19/04 04/16/04 05/13/04 05/25/04 07/12/04 521 12/15/05 03/04/05 12/31/07 Closed

PAS 585 Cleece's Ferry - Phase 3 90SC060E 08/02/01 08/03/01 04/15/02 05/22/03 07/01/03 07/29/03 08/08/03 09/22/03 613 05/27/05 02/09/04 12/31/07 Closed

586 Cleece's Ferry P.S. Imprvments 02SG0167 03/10/03 03/15/04 04/02/04 04/29/04 05/11/04 08/02/04 476 11/21/05 03/25/05 12/31/07 Closed

PAS 590 Davidson Branch - Ph 4 90SC069E 07/10/01 10/31/01 12/13/01 01/24/02 02/08/02 06/10/02 172 11/29/02 12/31/07 Closed

PAS 595 Brookwood Terrace 93SC025D 07/01/01 08/31/01 12/13/01 01/24/02 02/08/02 06/10/02 512 11/04/03 09/30/02 12/31/07 Closed

RCC 601 Cumberland River Modeling & S 90SC004E 01/01/92 01/02/92 Closed

DSW 604 Water Quality Studies 99SC004A 01/01/01 02/28/02 12/31/07 Complete

605 Cumberland River Siphons Inves 99PM02B1 03/01/02 05/30/02 Cancelled

dsw 606 Tributary Streams Study - Phase I 99SC0004 12/18/98 02/28/01 Closed

ACN 607 Whites Creek Manhole Survey 95SC04C1 07/14/98 08/16/98 Report Complete

DSW 608 Cumberland Tributary Study 95SC0004 06/01/95 02/28/99 07/01/01 Closed

GEK 609 Kerrigan Underwater Inspection 96PM002A 02/15/96 02/15/96 02/15/96 02/15/96 07/01/01 Inspection Comple

GEK 610 Kerrigan CSO Study 94SC005A 11/24/92 12/24/92 07/01/01 Study Complete

GEK 612 Lower East Nashville Phase 1 90SC148A 01/15/92 06/27/92 02/15/93 04/16/93 11/17/93 12/09/93 12/29/93 02/28/94 120 06/28/94 06/28/94 03/01/98 Closed

PAS 613 Ellington Parkway Storm Sewer 90SC0156 09/28/94 01/26/95 07/01/01 Cancelled
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RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B 11/02/94 08/04/95 01/15/96 08/01/96 11/29/95 12/15/95 01/24/96 01/24/96 402 03/01/97 12/10/96 07/01/01 Closed

DWB 615 CSO Modeling Study 90SC0115 11/01/91 11/01/91 07/01/96 Study Complete

DWB 617 Shelby Park Pumping Station 90SC150G 10/08/96 07/01/97 07/20/97 01/31/98 05/07/98 06/09/98 07/14/98 10/26/98 550 04/28/00 02/04/00 12/31/07 Closed

RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C 11/02/94 08/04/95 02/01/97 08/01/98 03/14/97 04/03/97 04/09/97 08/06/97 659 05/27/99 12/31/98 12/31/07 Closed

PAS 620 Second Avenue Tunnel 90SC0157 07/15/96 01/02/97 03/07/97 03/01/98 05/08/98 06/30/98 07/31/98 11/16/98 1,299 06/07/02 11/15/00 12/31/07 Closed

MAB 621 Cowan Street Pumping Station 90SC0148 08/05/96 01/02/97 03/21/97 12/31/97 04/09/98 05/12/98 06/25/98 12/01/98 1,102 12/07/01 06/02/00 12/31/07 Closed

VDT 622 Pump Station Modeling 93PM002A 03/22/93 03/01/94 07/01/96 Model Complete

PAS 623 Franklin Road Rehabilitation Pha 94SC059A 08/30/96 08/30/96 08/30/96 09/30/97 11/25/98 01/05/99 02/05/99 04/12/99 858 08/17/01 08/31/00 12/31/07 Closed

PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 08/06/96 07/01/97 08/15/97 01/16/98 04/17/98 05/21/98 06/11/98 08/17/98 932 03/06/01 05/21/99 12/31/07 Closed

PAS 627 Fairgrounds Basin Rehabilitation 94SC059C 08/13/96 05/12/98 07/29/98 06/01/99 04/30/00 06/15/00 07/17/00 10/02/00 1,278 04/02/04 06/01/01 12/31/07 Closed

628 Fairgrounds Basin Rehabilitation 94SC059D 08/13/96 05/12/98 08/09/00 02/15/02 03/06/02 04/04/02 04/18/02 08/26/02 1,561 12/04/06 09/30/03 Closed

PAS 629 Dry Creek/Armstrong Rehabilitat 95SC0014 04/15/97 09/11/98 12/21/98 12/20/00 01/24/01 02/22/01 03/29/01 05/21/01 1,488 06/17/05 06/17/02 12/31/07 Closed

630 Fairgrounds Basin Rehabilitation 94SC059E 08/13/96 05/12/98 09/05/02 10/14/03 03/04/04 03/30/04 04/08/04 06/07/04 797 08/13/06 03/18/05 Closed

PAS 631 Rivergate Sewer Rehabilitation 95SC0015 10/01/97 10/01/97 10/01/97 04/01/99 11/28/99 01/12/00 02/22/00 04/03/00 507 08/23/01 12/31/00 12/31/07 Closed

PAS 632 Dry Creek - Edenwold Road 03SG0049 02/15/03 02/15/03 02/16/03 04/15/03 04/16/03 05/06/03 05/12/03 05/27/03 247 01/29/04 06/25/03 12/31/07 Closed

PAS 634 Shelby Park / Inglewood Rehabili 90SC150B 10/08/96 07/07/97 06/19/98 12/01/98 09/22/99 10/19/99 12/01/99 02/21/00 774 04/05/02 03/02/01 12/31/07 Closed

PAS 635 Inglewood Trunk Sewer Rehabili 90SC150C 10/08/96 07/07/97 06/19/98 03/30/03 10/01/01 11/05/01 12/10/01 01/20/02 120 05/20/02 12/31/07 Closed

PAS 637 Shelby Park-Inglewood Rehab Ph 90SC150D 10/08/96 07/07/97 10/29/01 05/03/02 06/23/02 07/23/02 08/02/02 10/14/02 1,141 11/28/05 09/12/03 12/31/07 Closed

638 Inglewood Rehabilitation Ph. 4 90SC150H 10/08/96 07/07/97 02/07/06 10/30/06 02/01/07 03/10/07 04/15/07 05/15/07 150 10/12/07 Design Complete

640 Fairgrounds Basin Rehabilitation 94SC059F 08/13/96 05/12/98 09/05/02 10/14/03 11/04/04 11/19/04 02/10/05 02/19/05 546 08/19/06 06/28/05 Closed

PAS 650 Basswood/American Road Rehab 91SC083C 04/18/96 04/18/96 11/19/99 02/15/01 03/15/01 04/12/01 04/26/01 07/16/01 386 08/06/02 11/03/01 12/31/07 Closed

651 Basswood / West Park EQ 05SC0033 07/01/05 09/29/05 06/01/06 12/30/06 03/15/07 04/15/07 05/15/07 06/01/07 270 02/26/08 Design complete
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PAS 652 Basswood / West Park Equalizati 05SC033B 07/01/11 09/29/11 10/01/11 04/30/12 05/15/12 06/15/12 07/15/12 08/15/12 365 08/15/13 Future

mab 654 Cowan St Temporary By-Pass 91SC55A1 04/01/97 04/01/97 153 09/01/97 07/31/97 Closed

DWB 655 Katie Avenue Rehabilitation 91SC055A 09/26/91 06/17/92 01/08/97 09/17/97 09/28/97 10/28/97 04/27/98 07/20/98 186 01/22/99 01/22/99 12/31/07 Closed

656 Lower East Nashville - Phase 2 91SC055B 01/15/92 06/27/92 10/10/04 04/18/06 06/06/06 06/28/06 07/17/06 09/05/06 225 04/18/07 04/03/07 Complete

657 Lower East Nashville - Phase 3 91SC055C 01/15/92 06/27/92 01/11/08 06/14/08 08/15/08 09/28/08 11/15/08 12/20/08 270 09/16/09 MWS Data Collec

665 Joelton - O.F. 145 TBD 04/01/03 06/30/03 07/01/03 02/28/04 03/01/04 04/10/04 05/15/04 06/01/04 100 09/09/04 12/31/07 Complete

PAS 680 Clifton Park- Cockrill Bend 93SC028K 07/03/01 07/31/01 10/29/01 08/06/02 12/17/02 01/14/03 01/23/03 02/18/03 793 04/21/05 09/30/03 12/31/07 Closed

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 10/04/04 11/03/04 12/13/04 10/07/05 01/25/06 02/23/06 03/08/06 04/17/06 212 11/15/06 10/27/06 Closed

PAS 695 Gibson Creek - Graycroft 93SC088D 07/02/01 07/30/01 10/29/01 03/22/02 04/16/02 05/16/02 05/31/02 08/19/02 918 02/22/05 01/24/03 12/31/07 Closed

696 Dry Creek - Madison Blvd. 93SC088E 07/02/03 07/30/03 10/07/02 08/26/04 09/22/04 10/14/04 10/22/04 11/29/04 272 08/28/05 05/31/05 12/31/07 Completed-Closed

DWB 700 Shelby Basin Study 90SC0150 10/08/96 07/01/97 07/01/97 07/01/97 07/01/97 07/01/97 07/01/97 07/01/97 0 07/01/97 07/01/97 07/01/01 Plan/Design Comp

DSW 705 Mill Creek - Seven Mile Creek 95SC012K 07/03/01 07/31/01 11/26/01 08/19/02 02/10/03 03/04/03 03/18/03 04/07/03 840 07/25/05 12/19/03 12/31/07 Closed

DSW 710 Mill Creek - Hopedale 95SC012L 01/02/02 02/01/02 03/18/02 02/23/03 04/11/03 04/30/03 05/06/03 06/02/03 689 04/21/05 09/12/03 12/31/07 Closed

715 Richland Creek / Sylvan Park Ph 93SC25J1 01/02/02 02/02/02 09/16/02 08/22/03 10/06/03 11/04/03 11/25/03 01/26/04 543 07/22/05 03/10/05 Complete

716 Richland Creek / Sylvan Park Ph 93SC25J2 01/02/02 02/02/02 09/16/02 09/22/04 12/03/04 01/11/05 01/19/05 02/22/05 623 11/07/06 07/22/05 Closed

PAS 717 Richland Creek - Tyne Blvd. 93SC025M 09/01/02 09/02/02 01/27/03 07/30/03 08/29/03 09/23/03 09/26/03 10/13/03 777 11/28/05 02/20/04 12/31/07 Closed

DSW 718 Richland Creek - Vaughn's Gap 93SC025N 09/01/02 09/02/02 01/27/03 10/31/03 12/04/03 01/06/04 01/15/04 02/17/04 650 11/28/05 08/13/04 12/31/07 Closed

DSW 720 Richland Creek / Lynnwood Blvd 93SC025K 02/02/02 02/15/02 05/06/02 03/30/03 05/01/03 05/29/03 06/09/03 09/02/03 205 03/25/04 12/10/03 12/31/07 Closed

730 Loves Branch Sewer Rehabilitati 90SC066A 12/13/04 07/12/05 09/08/05 09/29/05 10/07/05 11/07/05 210 06/05/06 05/05/06 Closed

RNC 750 Sulfide System Equipment 99SG010E 09/15/99 04/30/01 01/15/03 02/15/03 03/10/03 04/25/03 150 09/22/03 Complete

755 System-Wide Corrosion/Odor St 99SG010P 11/01/99 06/30/02 Analysis Complete

RNC 756 System Wide Corrosion/Odor Im TBD 07/01/99 07/01/99 365 06/30/00 06/30/00 12/31/07 Complete
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RNC 757 System Wide Corrosion/Odor Im TBD 07/01/00 07/01/00 364 06/30/01 06/30/01 12/31/07 Complete

RNC 758 System Wide Corrosion/Odor Im TBD 07/01/01 07/01/01 1,620 12/07/05 06/30/02 12/31/07  Complete

PAS 759 Sulfide System Equip / Rehab 04 TBD 07/01/03 07/01/03 07/01/03 06/30/04 06/30/04 Complete

775 Visco Drive Overflow Correction TBD 07/01/05 10/10/05 03/01/06 08/30/06 10/01/06 11/20/06 12/15/06 01/02/07 360 12/28/07 12/31/07 Future

DWB 800 Washington CSO Demonstration 94SC005B 06/01/95 10/28/96 10/28/96 10/28/96 10/28/96 10/28/96 10/28/96 10/28/96 0 10/28/96 10/28/96 07/01/01 Study Complete

GEK 801 Kerrigan Floatables Control 94SC005C 02/02/96 02/02/96 02/02/96 02/02/96 02/02/96 02/02/96 02/02/96 02/02/96 0 02/02/96 02/02/96 07/01/01 Closed

DSW 802 Kerrigan CSO Study 94SC05A1 09/01/96 01/01/99 07/01/96 Closed

PAS 810 First Ave CSO Connections 97SC0006 04/06/99 08/16/99 10/01/99 11/17/99 11/18/99 05/15/00 08/03/00 01/08/01 515 06/07/02 03/16/01 12/31/07 Closed

DSW 813 Washington Regulator Improvem 94SC005B 09/17/03 04/01/04 10/01/11 06/30/12 08/20/12 09/30/12 11/01/12 01/15/12 300 11/10/12 Future

814 Washington Regulator Improvem 94SC005B 09/17/03 04/01/04 12/18/06 11/01/07 12/01/07 02/01/08 03/01/08 05/01/08 286 02/11/09 12/01/08 In Design

815 Washington Regulator Improvem 94SC005B 09/17/03 04/01/04 11/13/06 06/28/07 07/20/07 08/30/07 10/05/07 01/15/08 540 07/08/09 In Design

DWB 816 Apex Street Storm Screening Fac 97SC0005 12/15/97 12/15/97 12/15/97 09/05/98 12/16/98 01/21/99 04/21/99 07/06/99 300 05/01/00 12/25/99 12/31/07 Closed

PAS 818 Chickering Road Rehabilitation 03SG0043 02/01/03 02/01/03 05/01/03 05/16/03 05/28/03 06/26/03 07/07/03 07/30/03 439 10/11/04 11/14/03 12/31/07 Closed

PAS 821 Davidson Branch P.S. Imprvment 02SG0166 03/10/03 03/15/04 04/02/04 04/29/04 05/11/04 08/02/04 476 11/21/05 04/22/05 12/31/07 Closed

VDT 823 Miscellaneous CSO Rehab TBD 01/01/04 02/01/04 03/01/04 04/01/04 180 09/28/04 06/30/04 Complete

PAS 824 Miscellaneous SSO Rehab TBD 01/01/04 02/01/04 03/01/04 04/01/04 180 09/28/04 06/30/04 Complete

826 Manhole Rehabilitation 2004 03SG0224 06/30/04 06/30/04 07/01/04 08/17/04 09/03/04 09/28/04 10/12/04 11/29/04 240 07/27/05 08/10/05 12/31/07 Closed

827 Manhole Rehabilitation 2005 03SG2241 11/01/05 11/15/05 12/01/05 01/20/06 03/02/06 03/28/06 04/06/06 06/01/06 11/29/06 Closed

830 Schrader Separation 94SC005E 06/05/00 05/08/01 10/15/01 12/31/11 04/01/12 06/01/12 08/01/12 10/01/12 450 12/25/13 12/31/07 30% Design Com

DSW 831 Schrader Regulator Screens 94SC05E2 06/05/00 05/08/01 10/01/06 04/28/07 06/15/07 07/25/07 08/30/07 10/01/07 330 08/26/08 12/31/07 Canceled/Separati

DSW 832 Schrader Brick Trunk Rehabilitat 94SC05E9 06/05/00 05/08/01 06/06/02 07/29/02 154 12/30/02 10/31/02 12/31/07 Closed

835 Boscobel Separation 94SC005F 07/12/99 03/01/01 01/05/13 12/30/13 04/01/14 06/01/14 08/01/14 10/01/14 450 12/25/15 12/31/07 30% Design Com
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PAS 836 Boscobel Screen 94SC05F1 07/12/99 03/01/01 09/01/05 03/01/06 04/15/06 07/01/06 08/15/06 10/15/06 300 08/11/07 12/31/07 Merged with 837 

837 Boscobel CSO - Village Court Se 94SC05F1 06/15/05 10/04/05 07/01/07 07/06/07 08/14/07 10/01/07 01/18/08 283 10/27/08 10/27/08 Complete

850 Benedict & Crutcher Separation 94SC005G 06/20/00 06/30/01 12/17/01 12/30/09 05/01/10 07/01/10 09/01/10 11/01/10 450 01/25/12 12/31/07 30% Design Com

PAS 851 Benedict & Crutcher Screen 94SC05G3 06/20/00 06/30/01 09/01/06 05/01/07 06/05/07 07/10/07 08/20/07 10/01/07 270 06/27/08 12/31/07 Canceled/Separati

PAS 852 Benedict & Crutcher Regulator P 94SC05G1 06/20/00 06/30/01 08/18/03 09/01/03 09/01/03 09/01/03 09/15/03 09/22/03 39 10/31/03 10/10/03 12/31/07 Closed

PAS 853 Benedict & Crutcher 27" Pile Intr 94SG05G2 07/30/04 08/20/04 08/27/04 10/18/04 368 10/21/05 12/21/04 12/31/07 Closed

PAS 855 I-24/65 Regulator 94SC005D 10/01/98 10/01/98 10/01/98 02/28/99 11/18/99 05/15/00 08/03/00 08/17/00 659 06/07/02 02/28/01 12/31/07 Closed

880 Rehabilitation FY 2008 Projects TBD 07/01/07 08/01/07 09/01/07 06/01/08 07/01/08 08/01/08 09/01/08 10/01/08 212 05/01/09 Future

881 Rehabilitation FY 2009 Projects TBD 07/01/08 08/01/08 09/01/08 06/01/09 07/01/09 08/01/09 09/01/09 10/01/09 365 10/01/10 Future

PAS 882 Rehabilitation FY 2010 Projects TBD 07/01/09 08/01/09 09/01/09 06/01/10 07/01/10 08/01/10 09/01/10 10/01/10 365 10/01/11 Future

883 Rehabilitation FY 2011 Projects TBD 07/01/10 08/01/10 09/01/10 06/01/11 07/01/11 08/01/11 09/01/11 10/01/11 366 10/01/12 Future

885 Dry Creek Rehab 95SC014A 07/01/03 07/02/03 12/01/03 01/31/06 03/10/06 04/06/06 04/17/06 05/30/06 190 12/06/06 01/17/07 Complete

886 Richland Creek - Charlotte Pike 93SC025P 07/01/03 07/02/03 04/26/04 05/31/05 07/19/05 08/11/05 08/25/05 10/17/05 256 06/30/06 07/21/06 Complete

887 Barker Road Rehab 03SC0136 07/01/03 07/02/03 11/24/03 01/21/05 03/10/05 03/29/05 04/05/05 05/16/05 564 12/01/06 12/08/05 Closed

888 Barker Road / Omohundro EQ 03SC136A 10/01/05 12/30/05 02/23/06 10/08/08 10/09/08 11/20/08 01/15/09 02/15/09 453 05/14/10 12/31/09 Design complete

889 Davidson Branch Rehab Ph 5 90SC069F 10/01/05 12/31/05 03/17/06 07/21/06 08/07/06 09/07/06 09/18/06 11/01/06 240 06/29/07 04/29/07 Complete

890 Wallace Lane Sewer Rehab 04SG0093 02/01/05 04/11/05 05/04/05 05/26/05 06/10/05 07/05/05 403 08/12/06 11/30/05 Closed

891 Richland Creek - Charlotte Pike 93SC25P1 07/01/03 07/02/03 04/26/04 03/31/06 06/19/06 07/11/06 07/19/06 08/28/06 176 02/20/07 10/25/06 Closed

892 Hurricane Creek Sewer Rehabilit 90SC075B 09/01/05 12/10/05 06/16/06 06/29/06 06/30/06 07/10/06 07/17/06 07/31/06 305 06/01/07 Cancelled

PAS 893 Hurricane Creek Equalization Ba TBD 07/01/08 08/10/08 10/01/08 02/15/09 03/01/09 04/01/09 05/01/09 06/01/09 304 04/01/10 Future

PAS 896 Barker Road / Omohundro Equal 03SC136C 07/01/09 09/30/09 12/01/09 06/30/10 07/15/10 08/15/10 09/15/10 11/15/10 268 08/10/11 Future

898 Engineering - CSO FY 07 Project TBD 07/01/04 06/30/05 Future Engineerin
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899 Engineering - CSO FY 07 Project TBD 07/01/05 06/30/06 10/01/06 Future Engineerin

VDT 913 MWS/OAP Program Managemen 07/01/02 06/30/03

VDT 914 MWS/OAP Program Managemen 07/01/03 06/30/04

VDT 915 MWS/OAP Program Managemen 07/01/04 06/30/05

VDT 916 MWS/OAP Program Managemen 07/01/05 02/28/06

VDT 917 MWS/OAP Program Managemen 07/01/06 02/28/07

VDT 918 MWS/OAP Program Managemen 07/01/07 02/28/08

1000 100 Oaks Sewer Repair (Not OA 06SG0054 06/01/06 06/02/06 06/03/06 06/04/06 06/05/06 06/06/06 06/07/06 06/08/06 2 06/10/06 06/09/06 Completed-Closed

1002 Manhole Rehabilitation 2006 03SG2242 02/01/06 06/01/06 08/01/06 09/15/06 10/05/06 11/02/06 11/08/06 01/08/07 08/16/07 Closed

1003 OAP Program Assistance - CTEE 06SC0128 03/01/06 06/01/06 08/15/06 08/15/09 09/15/09 09/30/09 10/01/09 11/01/09 60 12/31/09 12/01/09 Active

1004 OAP Program Assistance - CDM 06SC0129 03/01/06 06/01/06 08/15/06 08/15/09 09/15/09 09/30/09 10/01/09 11/01/09 60 12/31/09 12/01/09 Active

1005 OAP Program Assistance - BWS 06SC0130 03/01/06 06/01/06 08/15/06 08/15/09 09/15/09 09/30/09 10/01/09 11/01/09 60 12/31/09 12/01/09 Active

1006 OAP Construction Services Assis 06SC0144 09/08/06 10/08/06 11/08/06 12/08/06 01/08/07 02/08/07 03/08/07 04/08/07 Closed

1007 Langford Farms Sewer Rehabilita 99SG009G 09/01/06 12/31/06 01/01/07 04/01/07 04/15/07 05/15/07 06/15/07 07/15/07 169 12/31/07 11/01/07 Planning

1008 Berwick Trail Rehabilitation Pha 90SC076B 11/01/06 03/31/07 04/01/07 07/01/07 07/15/07 08/15/07 09/01/07 10/01/07 244 06/01/08 04/01/08 Planning

1009 Mill Creek 36" Trunk Repair 06SC0185 12/08/06 07/06/07 07/06/07 10/06/07 12/06/07 01/06/08 02/06/08 03/06/08 275 12/06/08 09/06/08 Bids Rejected

1010 West End Sewer Rehabilitation P 93SC26F 01/01/07 04/01/07 06/01/07 12/01/07 02/01/08 03/01/08 05/01/08 06/01/08 273 03/01/09 12/01/08 Planning

1014 Lakewood Area Sewer System R 07SG0092 04/01/07 07/01/07 09/01/07 03/01/08 05/01/08 07/01/08 09/01/08 10/01/08 243 06/01/09 04/01/09 Planning

1015 Area-wide SSO Rehabilitation C 07SG0093 04/01/07 07/01/07 08/01/07 02/01/08 04/01/08 05/01/08 07/01/08 09/01/08 273 06/01/09 03/01/09 Planning

1016 Long Term Control Plan 08SC0004 01/15/08 06/15/08 07/15/08 12/15/08 01/15/09 03/15/09 04/15/09 06/15/09 273 03/15/10 01/15/10 Planning

1017 CAP/ER 08SC0006 12/13/07 06/13/09 07/01/09 07/01/11 08/01/11 10/01/11 12/01/11 03/01/12 3,106 09/01/20 03/01/20 Planning

1018 PARTHENON AREA/MURPHY 08SC0020 01/15/08 06/15/08 08/15/08 02/15/09 04/15/09 06/15/09 08/15/09 09/15/09 456 12/15/10 09/15/10 Planning
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1019 Kerrigan Trash Trap Refurbishm 08SG0097 11/01/08 12/01/08 01/01/09 05/01/09 06/01/09 09/01/09 10/01/09 11/01/09 60 12/31/09 12/01/09 Construction
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VDT 616 Boscobel Street Tank 90SC0155 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 744 Crutcher Street Tank 90SC0158 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 745 Shelby Park Tank 90SC0162 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 746 Schrader Lane Tank 90SC0160 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 748 Charlotte Avenue Tank 90SC0153 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 871 Harrison Street Tank 90SC0164 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 873 Van Buren Street Tank 90SC0165 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate

VDT 875 North 1st Street Tank 90SC0167 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 09/28/94 12/30/189 09/28/94 09/28/94 12/31/07 EOPT Alternate
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis FY 2003

OPERATIONAL / ACTIVE / FUTURE PROJECTS
90-SC-4 A 120 WASTEWATER SCADA SYSTEM 3,312,000           
90-SC-4 A 1 121 RAIN GAGE ALERT SYSTEM 22,710                
02-SG-10 A 122 SATELLITE DATA COLLECTION 250,000              
02-SG-10 B 123 DATA INTEGRATION SYSTEM 500,000              
02-SG-9C 215 WEST PARK BAR SCREEN IMPROVEMENTS 950,000              
90-SC-93 K 315 SMITH SPRINGS EQ BASIN 2,838,000           
93-SC-88 322 GIBSON CREEK - SEWER REHAB DESIGN 55,000                
93-SC-88 C 322 GIBSON CREEK REHAB - MISC A/C LININGS 219,800              
93-SC-88 A 323 GIBSON CREEK - REHAB I 2,099,000           
93-SC-88 B 324 GIBSON CREEK - REHAB  II 690,000              
93-SC-26 C 353 WEST END  REHAB III - (PART 2) 3,130,000           
93-SC-26 C-1 353 WEST END REHAB - SERVICE LINE DEMO 4,730                  
93-SC-26 E 354 WEST END  REHAB IV  1,200,000           
93-SC-28 A-2 361 CLIFTON PARK REHAB IB - (W/28 C) 85                       
93-SC-28 B 362 CLIFTON PARK REHAB 1A & 2 2,943,523           
93-SC-28 A 1 362 CLIFTON PARK REHAB 1A & 2 36,620                
93-SC-28 D 363 CLIFTON PARK REHAB 1B & 3 497,018              
93-SC-28 C 364 CLIFTON PARK REHAB IV 2,056,232           
93-SC-34 C 375 UPPER WHITES CREEK BASIN - DRAKES BRANCH 1,303,549           
93-SC-34 C-1 375 UPPER WHITES CREEK BASIN - DRAKES BRANCH DEMO 36,062                
93-SC-34 F 378 UP WH CRK REH - CURTIS RD (COMBINE WITH 34 G-2) -                     
93-SC-34 J 386 UP WH CRK REH - ALDRICH LANE 1,330,000           
93-SC-34 T 387 UP WH CRK REH - WHITES CREEK PS UPSIZE 5,410,000           
93-SC-34 K 393 UP WH CRK REH - PERF BASED I&I  I 2,458,103           
93-SC-34 K 1 394 UP WH CRK REH - PERF BASED I&I  II 1,700,000           
93-SC-34 K 2 395 UP WH CRK REH - PERF BASED I&I  III 2,300,000           
93-SC-34 L 396 UP WH CRK REH - PERF BASED I&I  IV 1,700,000           
90-SC-75 A 403 HURRICANE CREEK EQ BASIN 3,000,000           
91-SC-36 B 426 28th AVE BASIN REHAB I 2,800,000           
91-SC-36 B2/B3 426 28th AVE BASIN REHAB - A/C LININGS 29,868                
91-SC-36 D 427 28th AVE BASIN REHAB II 1,735,000           
96-SG-110 C 442 MILL CRK PARALLEL TRUNK III  (FUT CAP. PROBLEMS) 10,720,000         
98-SC-14 A 465 OMOHUNDRO WTP BACKWASH IMPROVEMENTS 2,640,000           
95-SC-12 A 470 MILL CREEK REHAB - WALLACE RD PLANNING 190,605              
95-SC-12 B 471 MILL CREEK REHAB - ELISSA DRIVE 1,674,000           
95-SC-12 C 472 MILL CREEK REHAB - PATRICIA DRIVE 729,225              
95-SC-12 D 473 MILL CREEK REHAB - LARCHWOOD DRIVE 1,500,000           
95-SC-12 E 474 MILL CREEK REHAB - WILHAGEN ROAD 630,000              
95-SC-12 F 475 MILL CREEK REHAB - GLENROSE 1,000,000           
95-SC-12 G 476 MILL CREEK REHAB - DONELSON PLAZA PS 76,779                
95-SC-12 H 477 MILL CREEK REHAB - RICHARDS RD / APACHE TRAIL 1,757,000           
95-SC-12 A-1 478 MILL CREEK REHAB - WALLACE RD I 142,132              
95-SC-12 A-2 480 MILL CREEK REHAB - WALLACE RD II 1,002,715           

as of
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95-SC-12 A-3 481 MILL CREEK REHAB - WALLACE RD III 1,170,000           
99-SG-27 485 BONNAFAIR SEWER REHABILITATION (DEMO) 59,000                
90-SC-63 A 488 MCCRORY CREEK EQUALIZATION BASIN 3,690,000           
99-SG-9 489 STONER'S CREEK BASIN EVALUATION 51,464                
99-SG-9 Z 489 TULIP GROVE SEWER REHAB - A/C LININGS 339,820              
99-SG-9 A-1 490 HERMITAGE HILLS SEWER REHABILITATION I 1,600,000           
99-SG-9 B 491 TULIP GROVE SEWER REHABILITATION 2,075,000           
99-SG-9 C 492 HERMITAGE ESTATES SEWER REHABILITATION 2,450,000           
99-SG-9 D 493 SCOTTS HOLLOW SEWER REHABILITATION 2,172,000           
99-SG-9 E 494 DODSON CHAPEL SEWER REHABILITATION 3,390,000           
99-SG-9 F 495 LANGFORD FARMS SEWER REHABILITATION 1,925,000           
99-SG-9 A-2 496 HERMITAGE HILLS SEWER REHABILITATION II 1,401,000           
99-SG-9 A 497 HERMITAGE HILLS REHAB - PAVING 150,000              
99-SG-9 K 498 DODSON CHAPEL EQ 2,000,000           
90-SC-168 D 513 LEWIS / TRIMBLE  CSO SEP. 480,000              
90-SG-168 F 513 LEWIS / TRIMBLE  CSO SEP. (A/C GROUTING) 18,563                
91-SC-47 B-1 515 CWWTP - BIOSOLIDS MGT FACILITY IMPRV II&III 12,325,000         
91-SC-47 B-2 517 CWWTP - BIOSOLIDS MGT FACILITY IMPRV III 6,275,000           
97-SG-8 550 DRY CREEK WWTP - OPTIMIZATION 4,023,493           
90-SC-184 D 573 VANDIVER SEWER REHAB III 785,000              
90-SC-60 D-1 575 CLEECE'S FERRY SEWER REHAB - A/C LINING 44,880                
90-SC-79 A 576 RIVER DRIVE SEWER REHAB - A/C LINING 39,905                
95-SC-12 P 583 MILL CRK SEWER REH - BRILEY/SIMS BRANCH 1,500,000           
90-SC-60 E 585 CLEECE'S FERRY 800,000              
90-SC-69 E 590 DAVIDSON BRANCH  IV 1,300,000           
93-SC-25 D 595 RICHLAND REH - BROOKWOOD TERRACE II 175,000              
93-SC-25 D-1 595 RICHLAND REH - BROOKWOOD TERRACE A/C LINING 24,430                
99-SC-4 A 604 WATER QUALITY STUDIES - MARA 1,067,500           
99-PM-2 B-1 605 CUMBERLAND RIVER SIPHONS INVESTIGATION 195,000              
90-SC-147 C 618 DEMONBREUN STORM MGT II 13,125,000         
90-SC-157 620 SECOND AVENUE TUNNEL ( 8 ft) 18,465,000         
90-SC-148 621 COWAN STREET P.S. 2,409,000           
94-SC-59 623 UPPER BROWN'S CREEK \ ROCKDALE - PLANNING 575,273              
94-SC-59 A 623 UPPER BROWN'S CRK - FRANKLIN RD REHAB 3,076,672           
94-SC-59 A-1 623 UPPER BROWN'S CRK - LEELAND LN A/C LINING 107,000              
94-SC-59 B 625 UPPER BROWN'S CRK - FAIRGROUNDS TRUNK REHAB 3,799,000           
94-SC-59 B-1 625 UPPER BRWN'S CK - FAIRGROUNDS - EMER. 36" REPL. 109,068              
94-SC-59 B-2 625 UPPER BRWN'S CK - EMER. REHAB - RACETRACK 137,775              
94-SC-59 B-3 625 UPPER BRWN'S CK - RACETRACK TIE-IN 25,000                
94-SC-59 C 627 UPPER BROWN'S CRK - FAIRGROUNDS REHAB- PH. I 3,905,000           
94-SC-59 C-2 627 UP BROWN'S CRK - FAIRGROUNDS A/C LININGS 181,070              
94-SC-59 D 628 UPPER BROWN'S CRK - FAIRGRNDS REHAB - PH. II 4,084,142           
95-SC-14 629 DRY CREEK / ARMSTRONG SEWER REHAB 3,116,270           
94-SC-59 E 630 UPPER BROWN'S CRK - FAIRGRNDS REHAB - PH.  III 4,310,000           
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95-SC-15 631 RIVERGATE SEWER REHAB 664,000              
95-SC-15 A 631 RIVERGATE SEWER REH - A/C GUNITE 14,500                
95-SC-15 B 631 RIVERGATE SEWER REH - A/C LINING 5,230                  
90-SC-150 A 634 INGLEWOOD SEWER REHAB - TV INSPECTION 291,079              
90-SG-150 A 634 INGLEWOOD SEWER REHAB - A/C LININGS 118,080              
90-SC-150 B 634 INGLEWOOD SEWER REHAB I 3,800,000           
90-SC-150 C 635 INGLEWOOD TRUNK SEWER REHAB II 381,920              
90-SC-150 D 637 SHELBY PARK \ INGLEWOOD SEWER REHAB  III 2,246,668           
90-SC-150 E 638 SHELBY PARK \ INGLEWOOD SEWER REHAB  IV 1,200,000           
91-SC-83 C 650 AMERICAN ROAD REHAB / BASSWOOD 1,150,000           
91-SC-55 B 656 LOWER EAST NASHVILLE REHAB II 2,900,000           
91-SC-55 C 657 LOWER EAST NASHVILLE REHAB III 4,495,000           
97-SC- 665 JOELTON AREA REAHB  -  O.F. # 145 320,000              
93-SC-28 K 680 CLIFTON PARK - COCKRILL BEND 1,654,021           
94-SC-59 F 685 FRANKLIN ROAD REHAB II  - O.F. # 341 3,350,000           
95-SC-14 A 690 DRY CREEK  AREA REHAB-  O.F. # 342 1,200,000           
93-SC-88 D 695 GIBSON CREEK - GRAYCROFT 1,006,000           
95-SC-12 K 705 MILL CREEK REHAB - SEVEN MILE CRK - O.F. # 344 1,500,000           
95-SC-12 L 710 MILL CREEK REHAB - HOPEDALE AREA - O.F. # 338 627,544              
93-SC-25 J 715 RICHLAND CREEK REHAB / SYLVAN PARK 2,500,000           
93-SC-25 M 717 RICHLAND CREEK REHAB / TYNE BOULEVARD 1,150,000           
93-SC-25 K 720 RICHLAND CREEK REHAB / LYNNWOOD BLVD 680,000              
TBA 750 SULFIDE SYSTEM EQUIPMENT 1,715,000           
99-SG-10 D 752 CORROSION / ODOR IMPRV - MCCRORY CRK ODOR EQ. 400,000              
99-SG-10 C-2 753 CORROSION / ODOR IMPRV - SMITH SPRINGS BIOFILTR 170,000              
99-SG-10 754 SYSTEM-WIDE CORROSION / ODOR - DEPT. ENGR. 200,000              
99-SG-10 P/P-1 755 SYSTEM-WIDE CORROSION / ODOR - CTE STUDY 289,168              
99-SG-10 A/B/C 756 CORROSION / ODOR IMPROVEMENTS MWS FY00 479,500              
99-SG-10 C-3 757 CORROSION / ODOR IMPROVEMENTS MWS FY01 835,000              
99-SG-10 E 758 CORROSION / ODOR IMPROVEMENTS MWS FY02 500,000              
TBA 775 VISCO DRIVE OVERFLOW CORRECTIONS 10,350,000         
97-SC-6 810 FIRST AVE CSO CORRECTIONS 1,000,000           
94-SC-5 B-2 815 WASHINGTON REGULATOR IMPROVEMENTS 3,530,000           
97-SC-5 816 APEX STORM SCREENING FACILITIES 1,935,000           
94-SC-5 E-1 830 SCHRADER REGULATOR SCREENS 1,264,000           
91-SC-36 B-1 831 SCHRADER / 28TH AVE STUDY 208,662              
94-SC-5 E 831 SCHRADER CSO SEPARATION 18,210,000         
94-SC-5 E-9 832 SCHRADER BRICK TRUNK REHAB 1,209,000           
94-SC-5 F 835 BOSCOBEL CSO SEPARATION 6,700,000           
94-SC-5 F-1 837 BOSCOBEL / VILLAGE COURT IMPROVEMENTS 842,000              
94-SC-5 G 850 BENEDICT & CRUTCHER CSO SEPARATION 8,600,000           
94-SC-5 G-8 851 BENEDICT & CRUTCHER SCREEN 1,000,000           
94-SC-5 G-1 852 BENEDICT & CRUTCHER PIPING 1,391,385           
94-SC-5 D 855 I-24 & I-65 REGULATOR ANALYSIS / IMPRV. 380,000              
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TOTAL - OPERATIONAL / ACTIVE / FUTURE PROJECTS 268,084,837       

CLOSED OR COMPLETE PROJECTS
90-SG-62 101 BORDEAUX HOSPITAL P.S. IMPROVEMENTS 94,777                
86-SC-16A5 102 WHITES CREEK P.S. UPSIZING 712,415              
88-SG-111 103 CANTER CHASE SLIPLINE 104,327              
90-SG-38 104 23rd AVE. P.S. REMOVAL & RECEIVING SEWER 244,914              
90-SG-98 105 RAINBOW TERRACE F.M. REPLACEMENT 52,805                
90-SC-71 106 NEELY'S BEND  P. S. / FORCE MAIN 1,021,624           
90-SC-71 A 106 NEELY'S BEND - DEPT - REHAB 202,700              
90-SC-59 107 CLEARLAKE / HARBOURTOWN P.S. - DESIGN -                     
90-SC-59 A 107 CLEARLAKE / HARBOURTOWN P.S. - CONSTRUCTION 1,409,054           
90-SC-54 108 METRO CENTER P.S. REPLACEMENT 682,917              
90-SC-55 109 BELL FORGE P.S. REMOVAL 284,471              
86-SG-87 110 CEDAR CLIFF / HICKORY HIGHLAND RELEASE SEWER 206,601              
90-SC-56 111 CLOVER BOTTOM 76,250                
90-SG-28 112 LAKEWOOD \ PARK CIRCLE RELIEF SEWER I 156,185              
90-SG-28 A 112 LAKEWOOD \ PARK CIRCLE RELIEF II 182,133              
90-SC-57 113 WILLIAMSON FERRY  P.S. - DESIGN 71,576                
90-SC-57 A 113 WILLIAMSON FERRY  P.S. 112,922              
90-SC-60 114 CLEECE'S FERRY  P.S. - DESIGN 74,610                
90-SC-60 A 114 CLEECE'S FERRY  P.S. 116,883              
90-SC-70 115 MADISON HEIGHTS P.S. 56,611                
90-SC-58 116 BORDEAUX HILLS  P.S. & F.M. 1,103,234           
89-SG-106  A/B/C 117 RICHLAND REHAB - BROOKWOOD TERRACE I 275,816              
89-SG-50 118 POST ROAD RELIEF SEWER 388,785              
90-SC-59 B 143 CLEARLAKE/ HARBOURTOWN LINING 604,124              
90-SC-59 C 143 CLEARLAKE/ HARBOURTOWN REHABILITATION 31,080                
90-SC-57 B 144 WILLIAMSON FERRY LINING 52,414                
90-SC-57 C 144 WILLIAMSON FERRY  REHABILITATION 12,875                
90-SC-60 B 145 CLEECE'S FERRY I & I 14,365                
90-SC-60 C 145 CLEECE'S FERRY REHABILITATION 20,310                
90-SC-69 A 145 AMERICAN ROAD TRUNK SEWER REPLACEMENT 82,910                
90-SC-110 C 146 NOLENSVILLE ROAD LINING 113,780              
90-SC-69 B 147 DAVIDSON BRANCH LINING 200,328              
90-SC-88 B 149 MAPLEHURST LINING 275,955              
90-SC-88 D 149 MAPLEHURST CIP A/C 65,464                
90-SC-93D-2 150 SMITH SPRINGS REHAB  II 385,615              
90-SC-93D-3 151 SMITH SPRINGS REHAB III 742,710              
90-SC-72 201 BUENA VISTA P.S. UPSIZING 309,256              
90-SC-92 202 MAY DRIVE TRUNK SEWER REPLACEMENT 686,969              
90-SC-113 203 OSAGE STREET TRUNK SEWER REPLACEMENT 1,596,180           
89-SC-136 204 RIVER RETREAT P.S. / F.M. (NEW) 1,197,303           
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89-SC-136 A 204 RIVER RETREAT - REHAB 25,392                
90-SC-86 205 UP WH CRK REH - OAK VALLEY PLAN 53,689                
90-SC-86 A 205 UP WH CRK REH - OAK VALLEY  -  RELIEF SEWER 171,210              
90-SC-86 B 205 UP WH CRK REH - OAK VALLEY - LINING (A/C) 48,950                
90-SG-172 / 172 A 205 UP WH CRK REH - OAK VALLEY - LINING (A/C) 399,853              
90-SC-110 A 206 NOLENSVILLE ROAD INSPECTION ASSEMBLIES 15,867                
90-SC-110 B 206 NOLENSVILLE ROAD  - PIPE REPLACEMENT 306,936              
90-SC-110 206 NOLENSVILLE ROAD  - DESIGN 90,722                
90-SC-69 C 207 DAVIDSON BRANCH P. S. IMPROVEMENTS 430,103              
90-SC-69 207 DAVIDSON BRANCH - DESIGN 139,112              
90-SC-69 Z 207 DAVIDSON BRANCH  -  I&I 47,553                
90-SC-74 208 HOPEDALE - DESIGN 105,005              
90-SC-74 A 208 HOPEDALE - LINING 837,971              
90-SC-74 C 208 HOPEDALE - DEPT - LINING 80,808                
90-SC-87 209 WEST LINDEN - DESIGN 143,220              
90-SC-87 A 209 WEST LINDEN - LINING 1,376,239           
90-SC-87 B 209 WEST LINDEN - DEPT - U-LINER 14,600                
90-SC-87 C 209 WEST LINDEN - DEPT - LINING 238,645              
90-SC-85 210 KENNER AVE. - DESIGN 54,876                
90-SC-85 A 210 KENNER AVE. - INSPECTION ASSEMBLIES 9,939                  
90-SC-85 B 210 KENNER AVE. - LINING 216,712              
90-SC-85 C 210 KENNER AVE. - DEPT - LINING 98,157                
90-SC-184 211 VANDIVER P.S. & F.M. 951,108              
90-SC-184 A 211 VANDIVER - DEPT REHAB U-LINER 12,325                
90-SC-110 D 220 FOSTER AVE REHAB 1,126,482           
90-SC-93 301 SMITH SPRINGS - PLANNING 58,000                
90-SC-93 C 301 SMITH SPRINGS - P.S. \ EQUALIZATION BASIN 4,379,294           
90-SC-65/65 B 302 GOODLETTSVILLE / MANSKER CK CAPACITY 1,959,620           
90-SC-136 303 GIBSON CREEK  -  PLANNING 78,192                
90-SC-136 A 303 GIBSON CREEK F.M. & RECEIVING SEWER 4,327,337           
90-SC-73 304 PITTS AVE \ LAKEWOOD - DESIGN 198,992              
90-SC-73 A 304 PITTS AVE \ LAKEWOOD - P.S. REPLACEMENT 713,909              
90-SC-73 B 304 PITTS AVE \ LAKEWOOD - REHAB & REPLACEMENT 228,572              
90-SC-112 305 McCABE \ RICHLAND INTERCEPTOR SEWER ADDITION 10,743,745         
90-SC-88 306 MAPLEHURST - DESIGN 101,000              
90-SC-88 A 306 MAPLEHURST  -  PIPE REPLACEMENT 276,617              
90-SC-93 A 310 SMITH SPRINGS F.M. & RECEIVING SEWER 2,361,034           
90-SC-93 D 312 SMITH SPRINGS REHAB - PLANNING 47,000                
90-SC-93 Z 312 SMITH SPRINGS REHAB - I&I 100,516              
90-SC-93 D-1 312 SMITH SPRINGS REHAB I 402,059              
90-SC-93 E 312 SMITH SPRINGS REHAB I - (A/C) 63,450                
90-SC-93 F 312 SMITH SPRINGS REHAB II - (A/C) 113,301              
90-SC-93 D-4 313 SMITH SPRINGS REHAB IV    1,468,000           
90-SC-93 G 313 SMITH SPRINGS REHAB  IV   (A/C) 74,552                

Page B-5 p:\OAP MIS DATA\source of funds reconcilliation.xls



METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
Nashville Overflow Abatement Program

Cost Analysis FY 2003
as of

90-SC-93 D-5 314 SMITH SPRINGS REHAB V 407,000              
90-SC-136 C 321 GIBSON CREEK PUMPING STATION 4,410,347           
90-SC-136 D 322 GIBSON CREEK - PLANNING & I/I 83,766                
90-SC-136 E 322 GIBSON CREEK - I&I / A/C LINER 15,000                
93-SC-25 326 McCABE RICHLAND COLLECT SYSTEM REHAB DESIGN 140,179              
93-SC-25 A 326 McCABE RICHLAND REHAB I  (CONSTRUCTION) 437,000              
93-SC-26 327 WEST END COLLECTION SYSTEM REHAB DESIGN 468,427              
93-SC-27 328 MURPHY ROAD COLLECTION SYSTEM REHAB DESIGN 176,643              
93-SC-27 A 328 MURPHY ROAD REHAB I  (OPTIONAL) 2,050,000           
93-SC-27 B 328 MURPHY ROAD REHAB II  (SEE PHASE I) -                     
93-SC-27 C 328 MURPHY ROAD REHAB - NEVADA AVE A/C 23,018                
93-SC-27 D 328 MURPHY ROAD REHAB IV  ( SEE PHASE I ) -                     
93-SC-28 329 CLIFTON PARK COLLECTION SYSTEM REHAB DESIGN 303,590              
93-SC-29 330 SUGARTREE COLLECTION SYSTEM REHAB DESIGN 371,117              
93-SC-29 A 330 SUGARTREE COLLECTION SYSTEM REHAB I 1,793,132           
93-SC-29 P 330 SUGARTREE COLLECT. REHAB - MANHOLE DEMO 5,500                  
93-SC-29 B 331 SUGARTREE COLLECTION SYSTEM REHAB II 716,451              
93-SC-29 C 332 SUGARTREE COLLECTION SYSTEM REHAB III 449,914              
93-SC-29 D 333 SUGARTREE COLLECTION SYSTEM REHAB IV 319,404              
93-SC-25 B 340 McCABE RICHLAND REHAB II  (CONSTRUCTION) 838,000              
93-SC-25 C 341 McCABE RICHLAND REHAB III - (A/C) 235,170              
93-SC-26 A 351 WEST END REHAB I - (OPTIONAL) 747,843              
93-SC-26 B 352 WEST END REHAB II - (OPTIONAL) 1,250,000           
93-SC-28 A 361 CLIFTON PARK REHAB I - ( REPLACEMENT ) 8,911                  
93-SC-28 A-2 361 CLIFTON PARK REHAB IB - (W/28 C) -                     
93-SC-34 D 370 UP WH CRK REH -  HAYNES PARK STUDY 19,000                
93-SC-34 D-1 370 UP WH CRK REH -  HAYNES PARK REHAB I 373,000              
93-SC-34 D-2 371 UP WH CRK REH -  HAYNES PARK REHAB II 426,230              
93-SC-34 D-3 371 UP WH CRK REH -  W. HAMILTON TRUNK REPAIR A/C 56,400                
93-SC-34 G 372 UP WH CRK REH -  EMERALD DR 3,430                  
93-SC-34 G - 1 372 UP WH CRK REH -  EMERALD DR  I - (A/C) 249,000              
93-SC-34 G - 2 373 UP WH CRK REH -  EMERALD DR  II 271,235              
93-SC-34 G - 3 373 UP WH CRK REH -  PANORAMA DR. A/C LINING 64,800                
93-SC-34 B/B1/B2 374 UP WH CRK REH - BUENA VISTA 916,082              
93-SC-34 F 378 UP WH CRK REH -  CURTIS RD (W/34 & G-2) -                     
93-SC-34 A 379 UP WH CRK REH - PARKWOOD 734,000              
93-SC-34 H 380 UP WH CRK REH -  DICKERSON PK (SEE 393) -                     
93-SC-34 E 383 UP WH CRK REH -  EATONS CREEK 54,060                
93-SC-34 388 UP WH CRK REH - BASIN STUDY (Formerly Proj. # 454) 231,200              
90-SC-78 A 391 RIVERSIDE P.S. REHAB I 125,439              
90-SC-78 B 392 RIVERSIDE P.S.  REHAB  II 120,020              
89-SC-92 401 DRY CREEK  WWTP - MAIN PLANT 27,757,402         
89-SOC-92 401 DRY CREEK WWTP DESIGN 2,000,000           
89-SG-92 401 DRY CREEK WWTP DESIGN REPORT 148,492              
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89-SC-92 A 401 DRY CREEK  WWTP - SITE ACCQUISITION 596,077              
89-SC-92 B 401 DRY CREEK  WWTP-SLUDGE PUMPS 394,947              
90-SC-66 402 LOVES BRANCH SEWER REHAB 1,050,000           
90-SG-06 404 PRELIM BROWNS CREEK CSO INVESTIGATION 34,042                
90-SG-6 A-1 404 BROWN'S CREEK P.S. - CONSTRUCTION  (F&D) 1,986,494
90-SC-6 A 404 BROWN'S CREEK  P.S. - DESIGN 697,916              
90-SC-6 A-1 404 BROWN'S CREEK P.S. - CONSTRUCTION (SCE) 8,460,000           
86-SC-16A2/3/4/6 405 WEST PARK P.S., F.M., EQUALIZATION BASIN 9,641,066           
90-SC-63 406 McCRORY CREEK P.S. 4,201,630           
90-SC-75 407 HURRICANE CREEK STUDY 23,082                
90-SC-75  Z 407 HURRICANE CREEK I&I 23,672                
90-SC-76 408 BERWICK TRAIL STUDY / I&I 4,000                  
90-SC-77 409 HOLIDAY TRAVEL PARK STUDY 383                     
90-SC-78 410 RIVERSIDE P.S. PLANNING 25,000                
90-SC-79 411 RIVER DRIVE P.S. REHAB 119,432              
90-SC-80 412 HARPETH TRACE P.S. STUDY 6,925                  
90-SC-81 413 SUNLINER STUDY 344                     
90-SC-82 414 THE LAKES STUDY / I&I 7,577                  
90-SC-83 415 HUNTERS BRANCH STUDY / I&I 8,129                  
90-SC-91 416 PARAGON MILLS - STUDY & DESIGN I 448,884              
90-SC- 91 Z 416 PARAGON MILLS -  I&I 54,913                
90-SC-64 417 McCRORY CREEK F.M. 1,839,190           
90-SC-64 A 418 SIMMS BRANCH F.M. 2,152,650           
90-SC-120 419 WHITES CREEK F.M. 566,106              
90-SC-6 C 420 BROWN'S CK FM - RIVER CROSSING - DESIGN 168,900              
90-SC-6 C-1 420 BROWN'S CREEK FM - RIVER CROSS - CONST 2,293,500           
90-SC-6 B-1 421 BROWN'S CREEK FM - EAST SEG. DESIGN 335,066              
90-SC-6 B-2 422 BROWN'S CREEK FM - NORTH SEG. DESIGN 327,950              
91-SC-34 423 VISCO DRIVE STUDY  (COMBINE W/ 91-SC-35) -                     
91-SC-35 424 OMOHUNDRO TUNNEL STUDY 5,752                  
91-SC-36 425 28th AVE P.S. - PLANNING & I/I 294,076              
91-SC-36 A 425 28th AVE P.S. - DESIGN & CONSTRUCTION 7,433,573           
91-SC-36 A-1 425 28th AVE P.S. - REIMB METRO PARKS 33,821                
91-SC-36 C 425 28th AVE P.S. - SWITCH GEAR      (PROJECT CANCELED) -                     
91-SC-55 430 KATIE AVENUE - PLANNING (MECA) (SEE PROJ # 655) 80,000                
91-SC-56 431 COOPER LANE 18,521                
91-SC-73 432 WHITTEMORE BRANCH - PLANNING & I/I 146,331              
91-SC-73 A 432 WHITTEMORE BRANCH - DESIGN 120,000              
91-SC-73 A-1 432 WHITTEMORE BRANCH - REHAB  I 2,219,000           
91-SC-83 / 83 B 433 BASSWOOD - BYPASS DESIGN  (HVUD) 139,895              
91-SC-83 C 433 BASSWOOD BYPASS CONST  (HVUD) -                     
91-SC-83 A 434 CABOTT DRIVE F.M. SLIPLINE 287,547              
91-SC-73 A-2 435 WHITTEMORE BRANCH - REHAB  II 60,000                
90-SC-6 B 440 BROWN'S CREEK FM CONSTRUCTION 10,616,416         
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METROPOLITAN DEPARTMENT OF WATER & SEWERAGE SERVICES
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90-SC-91B-1 450 PARAGON MILLS - RELIEF SEWER 2,142,471           
90-SC-91 B 450 PARAGON MILLS   I&I 29,151                
90-SC-91B-2 451 PARAGON MILLS SEWER LINING 632,329              
90-SC-91C 452 PARAGON MILLS - DESIGN II -                     
90-SC-91C-1 452 PARAGON MILLS - REHAB  I 1,557,079           
91-SC-35 A 453 MILL CREEK CROSSINGS 1,238,364           
90-SC-91C-2 455 PARAGON MILLS REHAB II 727,025              
90-SC-91 E 460 PARAGON MILLS LINING DEMO (CANCELLED) -                     
90-SC-91 D 460 PARAGON MILLS III 1,399,556
90-SG-05 501 CENTRAL WWTP DESIGN REPORT 145,000              
90-SC-05 501 CENTRAL WWTP - DESIGN 2,530,118           
84-SO-25 C 501 CWWTP-PROP ACQ- DUE PUBLIC WORKS -                     
84-SO-25 E 501 CWWTP-SCHWERMAN ACQUISITION 438,102              
84-SO-25 F 501 CWWTP-LONESTAR PROP ACQUISITION 305,062              
90-SC-146 502 CENTRAL PUMP STATION - DESIGN 1,768,250           
90-SC-146 A 502 CENTRAL PUMP STATION - CONSTRUCTION 24,668,247
90-SG-146 C 502 CENTRAL PUMP STATION - COMMUNICATION PKG 18,745                
90-SC-146 B 503 CENTRAL P. S. - SOUTH GRIT FACILITY 17,675,000         
90-SC-6 D 504 BROWNS CREEK CSO MODELING 30,350                
90-SC-168 505 STANLEY STREET ENVIROMENTAL STUDY 29,214                
88-WC-130 A 506 VEHICLE MAINTENANCE CTR - RELOCATION DESIGN 157,471              
88-WC-130 B 506 VEHICLE MAINTENANCE CTR - U HAUL ACQUISTION 1,003,878           
91-SC-47 507 SLUDGE MGT UPDATE (POST BUCKLEY) 21,615                
91-SC-47 A 507 CENTRAL WWTP - SLUDGE MGT  -  STUDY & DESIGN 1,569,542           
91-SC-47 C 507 CWWTP - BIOSOLIDS MGT FACILITY IMPRV I 2,039,520           
90-SC-5 X 508 CENTRAL WWTP - THERMAL ASH PILE 524,360              
90-SC-5 X-1 509 CWWTP - EXCAVATION OF AREAS 2,3,13 876,566              
90-SC-168 A 510 BROWNS CK CSO SWR SEPARATION 695,782              
90-SG-168 A 510 BROWNS CK CSO SWR SEPARATION (DEPT. FORCES) 29,807                
93-WG-57 510 DONELSON STREET WATER MAIN -                     
90-SC-168 B 511 LEWIS ST CSO TUNNEL 16,161,877         
90-SC-168 C 512 DRIFTWOOD ST CSO EQUALIZATION BASIN  - SCE 8,558,000           
90-SG-168 C 514 DRIFTWOOD ST CSO EQUALIZATION BASIN  - BEERS 12,025,249         
90-SC-5 A 552 CENTRAL WWTP 101,173,663
90-SC-5 A-1 552 CENTRAL WWTP - COMMUNICATION PACKAGE 194,633              
90-SC-5 A-2 552 CENTRAL WWTP - PROPERTY - NES SUB-STATION 164,295              
90-SC-5 A-3 552 CENTRAL WWTP - EMERGENCY REPAIR (FIRE DAMAGE) 263,447              
90-SC-5 B 553 CENTRAL WWTP - OUTFALL 4,064,610           
90-SC-5 G/G1 554 CENTRAL WWTP - PIPING 2,669,186           
90-SC-6B-2A 555 BROWN'S CREEK F.M. TIE-IN 916,881              
90-SC-5 Y 556 CENTRAL WWTP ASBESTOS ABATEMENT 97,513                
90-SC-87 D 560 WEST LINDEN MANHOLE REHAB 86,988                
90-SC-59 E 561 ANDERSON ROAD REHAB 213,169              
90-SC-59 D 562 CLEARLAKE DRIVE SEWER REHAB 344,206              
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90-SC-69 D 563 DAVIDSON BRANCH SEWER REHAB III 817,459              
90-SC-60 D 564 CLEECE'S FERRY SEWER REHAB DEMO 146,500              
95-SC-13/13 A 565 POST ROAD REHAB (INCL A/C LINING) 480,100              
90-SC-85 D 566 KENNER AVE REHAB 299,000              
90-SC-70 A 567 MADISON HEIGHTS SEWER REHAB 62,347                
90-SC-70 B 568 RAINBOW TERRACE SEWER REHAB 57,779                
90-SC-57 D 569 WILLIAMSON FY SEWER SYSTEM REHAB II 378,000              
90-SC-76 A/B 570 BERWICK TRAIL SEWER REHAB 93,500                
90-SC-184 B 571 VANDIVER SEWER REHAB 1,200,000           
90-SC-184 C 572 VANDIVER SEWER REHAB II 213,385              
90-SC-57 E 574 WILLIAMSON FY SEWER SYSTEM REHAB II 88,460                
90-SC-4 E 601 CUMBERLAND RIVER MODELING & STUDY 816,013              
99-SC-4 606 TRIBUTARY  STREAM STUDY II 486,678              
95-SC-4 C-1 607 WHITES CREEK MANHOLE SURVEY 55,926                
95-SC-4, ETC 608 TRIBUTARY  STREAM STUDY I 948,852              
98-SC-4 608 WATERSHED ANALYSIS & STUDY 76,026                
96-PM-2 A 609 WATER QUALITY - DIVERS (KERRIGAN, KRH, OMOH ) 28,901                
94-SC-5 A-2 609 KERRIGAN REPAIR 6,002                  
94-SC-5 610 SYSTEM REGULATOR IMPROVEMENTS 357,000              
94-SC-5 A 610 KERRIGAN REGULATOR FLOW SAMPLING & TESTING 310,000              
94-SC-5 C 610 KERRIGAN FLOATABLES CONTROL 540,411              
94-SC-5 B 610 DEMONBREUN \ WASHINGTON D.C. REGULATORS 128,000              
90-SC-151 611 SHELBY PARK PARTIAL SEP.  ( STUDY ONLY) 12,622                
90-SC-148 A 612 LOWER EAST NASHVILLE SEWER REHAB 1,013,194           
90-SC-148 B 612 LOWER EAST NASHVILLE LINING - A\C (CANCELLED) -                     
90-SC-156 613 ELLINGTON PARKWAY STORM SEWER 57,844                
90-SC-147 614 DEMONBREUN St STORM MANAGEMENT - DESIGN 368,756              
90-SC-147 A 614 DEMONBREUN St  - ARENA CAMPUS 3,668,000           
90-SC-147 B 614 DEMONBREUN St CORRIDOR STORM MGT I 7,110,000           
95-WC-146 614 DEMONBREUN WATER IMPROVEMENTS I -                     
90-SC-115 615 CSO MODELING STUDY ( H&H ) 826,973              
90-SC-150 G 617 SHELBY PARK P.S. & F.M. CONSTRUCTION 3,507,000           
93-PM-2 A 622 PUMP STA. MODELING  ( Brown's Ck / Central CSO P.S.) 125,685              
91-SC-55 A-1 654 COWAN ST TEMPORARY BY-PASS 52,000                
91-SC-55 A 655 KATIE AVENUE REHAB   (CONSTRUCTION) 1,335,415           
NA 660 ALICE STREET P.S.  - O.F. # 144 (CANCELLED) -                     
NA 670 PAWNEE TRAIL P.S.  -  O.F. # 146 (CANCELLED) -                     
NA 675 SOUTH FORK P.S.  -  O.F. # 147 (CANCELLED) -                     
90-SC-150 700 SHELBY PARK BASIN STUDY 255,253              
90-SC-159 747 WOODLAND STREET STORM SEPARATION - DESIGN 83,619                
90-SC-159 A 747 WOODLAND STREET STORM SEPARATION I -                     
90-SC-159 B 747 WOODLAND STREET STORM SEPARATION II -                     
94-SC-5 B-1 800 WASHINGTON REGULATOR STUDY 180,000              
94-SC-5C 801 KERRIGAN FLOATABLES CONTROL 540,411              
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Cost Analysis FY 2003
as of

94-SC-5 A-1 802 KERRIGAN CSO BASIN STUDY 68,000                
TOTAL - CLOSED OR COMPLETED PROJECTS 390,418,352       

OTHER PROGRAM PROJECTS
90-SC-4 B 10001 CTA - FLOW MONITORING (1990) 165,707              
93-SG-3 A 10002 CTA - FLOW MONITORING (1995) 146,558              
90-SG-04 10003 OAP PROGRAM MANAGEMENT ( THRU 1/91 )  1,491,403           
90-SC-4 / 10004 OAP PROGRAM MANAGEMENT   ( 2/91 - 9/94 ) 8,646,581           
95-PM-2 10005 OAP PROGRAM MANAGEMENT   ( 10/94 - 9/97 ) 6,656,987           
98-PM-2 10006 OAP PROGRAM MANAGEMENT   ( 10/97 - 2/01 ) 8,314,683           
Various 10007 OAP PROGRAM MANAGEMENT ( 3/01 - 2/06 ) 6,033,112           
Various 10008 OAP - HAZARDOUS WASTE PLAN 23,977                
DEBT SERVICE 10009 METRO - DEBT SERVICE - SRF LOANS -                     
95-PM-01 / 1A 10010 METRO - DEPT PROGRAM MGT  ( 7/94 - 6/97 ) 697,267              
97-PM-01 / 10011 METRO - DEPT PROGRAM MGT  ( 7/97 - 6/01) 2,929,904           
93-PM-01 10012 METRO - DEPT PROGRAM MGT ( 4/91 - 6/94 ) 684,133              

10013 METRO - E & R    (NORMAL / GENERAL) -                     
Various 10014 METRO - FLOW MONITORING - (4/90 - 6/96) 6,633,427           
96-SG-3 10015 METRO - FLOW MONITORING - (7/01 - ) 2,700,000           
Various 10016 METRO - FLOW MONITORING - (7/96 - 6/01) 2,676,843           

10017 METRO - IN-HOUSE LINING -                     
01-SG-2 10018 METRO - RIVER GUAGES  ( 10/00 -  ) 395,550              
98-SG-2 10019 METRO - RIVER GUAGES  ( 4/95 - 9/00 ) 290,825              
94-SG-6 / 6A 10020 METRO - RIVER SAMPLING EQUIP.   ( THRU 94 ) 203,461              

10021 METRO - SERIES 1992 BOND ISSUANCE EXPENSE 2,492,512           
10022 METRO - SERIES 1998 B BOND ISSUANCE EXPENSE 572,622              
10023 GENERAL - OAP PROGRAM FUND CONTINGENCY 14,000,000         

TOTAL - OTHER PROGRAM PROJECTS 65,755,553         

SUBTOTOTAL COST - OVERFLOW ABATEMENT PROGRAM  (CTE 724,258,742    

METRO WATER SERVICES IN-HOUSE OAP COST
CAJ # FY 01

01-015 Bypass Pumping of Siphon Lines at Visco Dr. (OAP) 73,948                
01-055 Bypass Pumping at Brown's Creek SPS & remove debris (OAP) 100,632              

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2001 174,580              

FY 02 METRO OAP IN-HOUSE COST
99-109 Decrease to Lining CIPP Sweden Drive, Transferred to OAP 10,855                
99-129 Decrease to Lining TSU Campus, Transferred to OAP 12,855                
99P-52 Increase to Central Miscellaneous Project 70,000                
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00-5 Decrease to Tevevising 96" Sewer, Schrader La, Trans. to OAP 13,703                
00-63 Increase to CIPP Lining 17th @ Patterson, Trans. From OAP 15,109                
01-135 Decrease to BIOFILTER Demo, Smith Springs Forcemain, OAP 6,700                  

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2002 129,221              

FY 03 METRO OAP IN-HOUSE COST
03-26 Repair Number 4 Secondary Clarifier at DCWWTP 65,000                
03-133 OAP: Stainless steel screw conveyer for the filter building at DCWWTP 107,900              
03-175 Data Integration System 125,000              
03-189 Data Integration: Telemetry for Driftwood, Visco, Barker Rd, Etc. 125,000              
03-217 Chickering Road Rehabilitation - funded from Sulfide System Rehab 300,000              
03-197 Edenwold Rd. Rehab - Dry Creek MH 12 (Sulfide System Rehab) 200,000              
03-101 Odor/Corrosion Investigation-Dept 50,000                
03-102 Metro Program Management incl above
03-104 Metro Flow Monitoring 450,000              

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2003 1,422,900           

FY 04 METRO OAP IN-HOUSE COST  (ytd)
04-101 ODOR & CORROSION CONTROL/TECHNICAL ASSIST FOR FY'04 103,240              
04-081 Sulfide System Equipment/Rehab 25,000                
04-071 Benedict and Crutcher CSO Piping 200,000              

SUBTOTAL - METRO IN-HOUSE OAP COST - FY 2004 (ytd) 328,240              

TOTAL METRO IN-HOUSE OAP COST - FY 2001-FY 2004 2,054,941        

GRAND TOTAL - OVERFLOW ABATEMENT PROGRAM 726,313,683    

METRO CAPITAL COST AND DEBT SERVICE (FY 1991 - 2004)
DEBT SERVICE 10009 METRO - DEBT SERVICE - 202,159,000       

10013 METRO - E & R    (NORMAL / GENERAL) 399,830,000       
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III. PROGRAM MILESTONES 



Overflow Abatement Milestone Listing 
from 

TDEC Order No. 88-3364 
Supplemental TDEC Order No. 99-0390 

 
Due Date Date 

Completed 
Variance  

(Days Ahead) 
Milestone 

 
Order 

Paragraph 
   1. Restrict Extensions/Connections 5 
   2. Limit Contributing Systems to Contract Flow 11 

04/29/90 04/27/90 +2 3. Pay $6,937.00 penalty 1 
04/29/90 04/27/90 +2 4. Pay $100,000 29 
04/29/90 04/17/90 +2 5. List of Legally Binding Extensions 7 
04/29/90 04/27/90 +2 6. Browns Creek PS Bypass to Stanley Street 

Regulator Flow Monitoring Plan 
12 

05/01/90 04/01/90 
04/24/90 

+30 
+6 

7. Submit CSO Plan Amendment w/Browns Creek; 
Suggested Project Schedule 

10 

05/14/90 05/14/90 -0- 8. Install Bypass Signs  
(1/1988 Bypasses On) 

2 

05/29/90 05/29/90 -0- 9. Bypass Monitoring Proposal  4 
06/28/90 06/26/90 -0- 10. Bypass Map 24 
07/15/90 07/11/90 +4 11. Semi-Annual Report 8 
07/29/90 07/24/90 +5 12. Non-alarmed Pump Stations Report 9 
09/01/90 07/31/90 +31 13. Wastewater Capacity Management Plan 6 
09/01/90 08/31/90 +1 14. Central WWTP Expansion Report 10b 

09/01/90* 07/27/90 +35 15. Dry Creek WWTP Expansion Report 19a 
09/28/90 09/28/90 -0- 16. Install 50% Bypass Monitoring/Report on 

Remainder 
13 

10/01/90* 09/28/90 +2 17. McCrory Creek Plans & Specifications  14 
01/01/91 12/21/90 +10 18. Category I Tributary Sewer Plans & Specifications 15a 
01/15/91 01/11/91 +4 19. Semi-Annual Report 8 
04/01/91 03/01/91 +28 20. Browns Creek Bypass Monitoring Construction 

Complete 
12 

07/01/91* 06/30/91 +1 21. Richland Creek (West Park) Construction 
Complete 

17 

07/01/91* 06/30/91 +1 22. Dry Creek WWTP Plans & Specifications 19b 
07/15/91 07/12/91 +3 23. Semi-Annual Report 8 
09/28/91 09/27/91 +1 24. Install 100% Bypass Monitoring 13 
10/01/91 09/30/91 +1 25. Category II Tributary Sewer Plans & 

Specifications 
15b 

11/01/91 10/31/91 +1 26. Central WWTP Plans & Specifications 16 
01/01/92 12/31/91 +1 27. Category III Tributary Sewer Plans & 

Specifications 
15c 

01/15/92 01/10/92 +5 28. Semi-Annual Report 8 
07/15/92 07/13/92 +2 29. Semi-Annual Report 8 

10/01/1992# 06/19/1992 +104 30. McCrory PS Construction Complete 14 
01/15/1993 01/13/1993 +2 31. Semi-Annual Report 8 

03/01/1993# 01/12/1993 +47 32. Category I and II Tributary Sewer 
Construction Complete 

18a 

 



Overflow Abatement Milestone Listing 
from 

TDEC Order No. 88-3364 
Supplemental TDEC Order No. 99-0390 

(continued) 
 

Due Date Date 
Completed 

Variance 
(Days Ahead) 

Milestone Order 
Paragraph 

07/15/1993 07/13/1993 +2 33. Semi-Annual Report 8 
12/01/1993*# 12/01/1993 0 34. Category III Tributary Sewer 

Construction Complete 
18b 

01/15/1994 01/13/1994 +2 35. Semi-Annual Report 8 
07/15/1994 07/13/1994 +2 36. Semi-Annual Report 8 

12/01/1994*#   37. Dry Creek WWTP Construction Operational 19c 
01/15/1995 01/13/1995 +2 38. Semi-Annual Report 8 
07/15/1995 07/14/1995 +1 39. Semi-Annual Report 8 
01/15/1996 01/15/1996 -0- 40. Semi-Annual Report 8 

07/01/1996* Unknown NA 41. Separate Sewer Bypasses 21 
07/15/1996 07/15/1996 -0- 42. Semi-Annual Report 8 

10/01/1996*# 11/01/1996 (-31) 43. Central WWTP Construction Operational 20 
10/01/1996*# 11/01/1996 (-31) 44. Browns Creek PS Construction Operational 21 

01/15/1997 01/13/1997 +2 45. Semi-Annual Report 8 
07/15/1997 07/10/1997 +5 46. Semi-Annual Report 8 
01/15/1998 01/15/1997 -0- 47. Semi-Annual Report 8 
07/15/1998 07/15/1998 0 48. Semi-Annual Report 8 
01/15/1999 01/13/1999 2 49. Semi-Annual Report 8 
07/15/1999 07/15/1999 0 50. Semi-Annual Report 8 
01/15/2000 01/14/2000 1 51. Semi-Annual Report 8 
07/15/2000 07/15/2000 0 52. Semi-Annual Report 8 
01/15/2001 01/22/2001 7 53. Semi-Annual Report 8 
07/15/2001 07/13/2001 2 54. Semi-Annual Report 8 
01/15/2002 01/15/2002 0 55. Semi-Annual Report 8 
07/15/2002 07/15/2002 0 56. Semi-Annual Report 8 
01/15/2003 01/15/2003 0 57. Semi-Annual Report 8 
07/15/2003 07/15/2003 0 58. Semi-Annual Report 8 
01/15/2004 01/15/2004 0 59. Semi-Annual Report 8 
07/15/2004 07/15/2004 0 60. Semi-Annual Report 8 
01/15/2005 01/15/2005 0 61. Semi-Annual Report 8 
07/15/2005 07/15/2005 0 62. Semi-Annual Report 8 
01/15/2006 01/15/2006 0 63. Semi-Annual Report 8 
07/15/2006 07/15/2006 0 64. Semi-Annual Report 8 
01/15/2007 01/15/2007 0 65. Semi-Annual Report 8 
07/15/2007 07/15/2007 0 66. Semi-Annual Report 8 
12/31/2007 DOJ CD  67. All Unpermitted CSOs Eliminated 22 
12/31/2007 DOJ CD  68. All SSOs Eliminated 22 
01/15/2008 01/15/2008 0 69. Semi-Annual Report 8 

* Required Ten Day Notification To Completion 
# Order Date extension contained in White Paper for those projects identified. (see following project list)



 

 

IV. PROGRAM PLANNING AND DESIGN



 

 
Planning/Design Summary 

 

Design activities in December 2008 for OAP continued on a limited number of projects for 

environmental improvements.  The kick-off meeting for the design of the Whites Creek 

Wastewater Treatment Plant Optimization and Disinfection project was held in December.  

The design consists of relieving hydraulic bottlenecks in the plant and installing a hybrid UV 

and NaOCL disinfection system.  The design is anticipated to take approximately six months.   

 

Work continued on preparation of a Request for Proposal for design services for improvements 

to the Whites Creek Pump Station.  This project consists of survey, design, bidding services, 

and limited construction phase services for the improvements to the pump station. The purpose 

of this project is to increase the capacity of existing Whites Creek Pumping Station to a firm 

capacity of 48.5 MGD to satisfy a 2-year design storm flow condition by constructing a new 16 

MGD (approximate) wet-pit/dry-pit pumping station, converting the existing pumping station 

structure into a wet weather pumping station with a capacity of 33 MGD (approximate) and 

constructing a new force main consisting of 36-inch and 30-inch pipe between the WCPS and 

WCWWTP, abandoning and/or replacing the existing 24-inch force main. 

 

Work on the Corrective Action Plan/Engineering Report (CAP/ER) continues with focus on 

calibration of the collection system hydraulic models.  The Nine Minimum Controls portion of 

the Long-Term Control (LTC) plan is nearing completion.  MWS staff continues to focus on 

the new DOJ Consent Decree about to be formally entered from the judicial system for 

implementation of activities and requirements toward compliance for environmental 

improvement 

PAR 

 

 



 

 

Planning Phase 



Projects in Planning

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Project Description Consultant

Scheduled 
90% 

Completion
State Order 

Date
Project 
Status

387

Whites Creek Pumping 
Station

93SC034T

Pump Station Rehab Brown and Caldwell 07/21/10 Planning-
Complete

( )

542

Whites Creek WWTP 
Disinfection

06SC0188

Optimize disinfectio Consoer Townsend 
Envirodyne Engrs.

02/10/09 Planning 
Complete

( )

1E+03

Long Term Control Plan

08SC0004

Development of the C Consoer Townsend 
Envirodyne Engineers

02/15/10 Planning

( )

1E+03

CAP/ER 

08SC0006

SSO Corrective Actio Camp Dresser & McKee 10/26/19 Planning

( )

1E+03

PARTHENON 
AREA/MURPHY ROAD 
SEWER/CSO UPGRADE

08SC0020

Reduce surface flood Barge, Waggoner, 
Sumner & Cannon

10/30/10 Planning

( )
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Planning Phase Single Source Document 
 

(Schedule & Cost Data for the Planning Phase of all projects in the Program)



PM Project Name
MWS  

Number
Planning 
Start Date

Planning 
End Date

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by Planning Start Engineering Services Single Source Document - Planning Phase

Subconsultant
LRE 

Budget

MWS 
Approved 

Budget
Amended 
Amount

Revised 
Approved 

Budget
Amount 
Invoiced

% 
Invoiced

% Time 
Elapsed

Cost Data in 1000's

315 Smith Springs EQ 90SC093K No Plan N/AN/A 50  

586 Cleece's Ferry P.S. Imprvments 02SG0167 No Plan N/A  

PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 No Plan N/A  

RNC 758 System Wide Corrosion/Odor Improv TBD No Plan N/A  

RNC 757 System Wide Corrosion/Odor Improv TBD No Plan N/A  

RNC 756 System Wide Corrosion/Odor Improv TBD No Plan N/A  

PAS 215 West Park PS Screens 02SG009C No Plan N/AN/A  

PAS 821 Davidson Branch P.S. Imprvments 02SG0166 No Plan N/A  

730 Loves Branch Sewer Rehabilitation P 90SC066A No Plan N/A  

PAS 481 Wallace Road Sewer Rehabilitation - 95SC12A3 No Plan N/A  

MAB 327 West End System Rehabilitation Des 93SC0026 No Plan N/A  

PAS 312 Smith Springs Rehabilitation - Phase 90SC93D1 No Plan N/AProfessional Services, Inc. 0 0 0  

mab 654 Cowan St Temporary By-Pass 91SC55A1 No Plan N/ANashville Oap Staff  

PAS 477 Richards Road/Apache Trail Rehabil 95SC012H No Plan N/AN/A 50  

PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 No Plan N/A  

PAS 322 Gibson Creek Sewer Rehabilitation 93SC0088 No Plan N/ANashville Oap Staff 0 0 0  

PAS 595 Brookwood Terrace 93SC025D No Plan N/A  

PAS 590 Davidson Branch - Ph 4 90SC069E No Plan N/A  

PAS 497 Hermitage Hills Paving 99SG09A3 No Plan N/A  

PAS 824 Miscellaneous SSO Rehab TBD No Plan N/A  

PAS 313 Smith Springs Rehabilitation - Phase 90SC93D4 No Plan N/A  

PAS 314 Smith Springs Rehabilitation - Phase 90SC93D5 No Plan N/A  

837 Boscobel CSO - Village Court Sewer 94SC05F1 No Plan 6/15/2005Nashville Oap Staff  A
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PM Project Name
MWS  

Number
Planning 
Start Date

Planning 
End Date
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PAS 853 Benedict & Crutcher 27" Pile Intrusi 94SG05G2 No Plan N/A  

890 Wallace Lane Sewer Rehab 04SG0093 No Plan N/A  

VDT 823 Miscellaneous CSO Rehab TBD No Plan N/A  

PAS 118 Post Road Sewer 89SG0050 4/11/1989 4/21/1989Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 110 Cedar Cliff Sewer 86SG0087 6/18/1989 9/16/1989Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 103 Canter Chase 88SG0111 6/20/1989 9/18/1989Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 102 Whites Creek Pumping Station 86SC16A5 9/22/1989 1/20/1990Consoer Townsend Envirodyne 0 0 0 CmpltAA

ACN 516 Air Quality Permitting 91SC47A1 No Plan N/AN/A  

PAS 112 Park Circle/Lakewood Sewer 90SG0028 1/19/1990 4/19/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 117 Brookwood Terrace Rehabilitation 89SG0106 2/16/1990 2/25/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

DWB 104 23rd Avenue Pumping Station 90SG0038 3/1/1990 4/5/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 417 McCrory Creek Force Main 90SC0064 3/21/1990 6/8/1990Professional Services, Inc. 8 8 0 8 8 100% CmpltAA

PAS 418 Sims Branch Force Main 90SC064A 3/21/1990 6/8/1990 CmpltAA

PAS 406 McCrory Creek Pumping Station 90SC0063 4/4/1990 6/9/1990Gresham, Smith & Partners 19 19 19 19 100% CmpltAA

KAR 554 CWWTP - Piping 90SC005G 5/7/1990 8/31/1990Consoer Townsend Envirodyne CmpltAA

KAR 553 CWWTP - Outfall 90SC005B 5/7/1990 8/31/1990Consoer Townsend Envirodyne CmpltAA

KAR 552 CWWTP - Main Plant Improvements 90SC005A 5/7/1990 8/31/1990Consoer Townsend Envirodyne CmpltAA

KAR 508 CWWTP Thermal Ash Removal 90SC005X 5/7/1990 8/31/1990 CmpltAA

KAR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 5/7/1990 8/31/1990 CmpltAA

KAR 501 Central WWTP Design 90SC0005 5/7/1990 8/31/1990Consoer Townsend Envirodyne 145 145 145 145 100% CmpltAA

KAR 502 Central CSO Pumping Station 90SC146A 5/7/1990 8/31/1990 CmpltAA

KAR 503 South Grit Facility 90SC146B 5/7/1990 8/31/1990 CmpltAA

ACN 556 CWWTP Asbestos Abatement 90SC005Y 5/7/1990 8/31/1990 CmpltAA
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KAR 555 CWWTP -Brown's Creek Force Main 90SC6B2A 5/7/1990 8/31/1990Ragan-Smith & Associates, Inc. CmpltAA

DWB 108 Metro Center Pumping Station 90SC0054 5/14/1990 9/15/1990Consoer Townsend Envirodyne 4 4 4 4 100% CmpltAA

PAS 564 Cleece's Ferry Rehabilitation 90SC060D 5/16/1990 8/13/1990 CmpltAA

PAS 145 Cleece's Ferry Lining 90SC60BC 5/16/1990 8/13/1990 CmpltAA

DWB 113 Williamson Ferry Pumping Station 90SC057A 5/16/1990 8/13/1990Gresham, Smith & Partners 10 10 0 10 10 100% CmpltAA

PAS 116 Bordeaux Hills Pumping Station & F 90SC0058 5/21/1990 8/12/1990Consoer Townsend Envirodyne 8 8 8 8 100% CmpltAA

PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 5/23/1990 8/12/1990 CmpltAA

GEK 107 Clearlake/Harbourtown Planning / D 90SC059A 5/23/1990 8/12/1990Gresham, Smith & Partners 18 18 18 18 100% CmpltAA

PAS 101 Bordeaux Hospital Pumping Station 90SG0062 6/7/1990 8/3/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 105 Rainbow Terrace 90SG0098 6/11/1990 6/26/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

PAS 106 Neely's Bend Pumping Station / Forc 90SC0071 6/22/1990 9/3/1990Professional Services, Inc. 13 13 13 13 100% CmpltAA

PAS 111 Cloverbottom Pumping Station 90SC0056 6/22/1990 7/20/1990Gresham, Smith & Partners 9 9 0 8 8 100% CmpltAA

PAS 115 Madison Heights Pumping Station 90SC0070 6/22/1990 8/14/1990Professional Services, Inc. 5 5 5 5 100% CmpltAA

GEK 109 Bell Forge Pumping Station 90SC0055 6/25/1990 8/13/1990Gresham, Smith & Partners 4 4 0 4 4 100% CmpltAA

PAS 419 Whites Creek Force Main 90SC0120 8/14/1990 11/4/1990Consoer Townsend Envirodyne 13 13 0 13 13 100% CmpltAA

PAS 204 River Retreat  Pumping Station 89SC0136 8/14/1990 11/4/1990Consoer Townsend Envirodyne 8 8 0 8 8 100% CmpltAA

PAS 408 Berwick Trail 90SC076C 9/1/1990 11/15/1990Professional Services, Inc. 0 0 0 CmpltAA

PAS 114 Cleece's Ferry Pumping Station 90SC060A 9/4/1990 9/4/1990Gresham, Smith & Partners 11 11 11 11 100% N/AAA

JSC 120 Wastewater SCADA System 90SC004A 9/11/1990 1/9/1991Westin Engineering, Inc. 79 79 79 79 100% CmpltAA

PAS 401 Dry Creek Plant & Equalization Basi 89SC0092 9/22/1990 12/21/1990Sverdrup Civil Corporation 270 121 121 CmpltAA

PAS 146 Nolensville Road Lining 90SC069B 9/28/1990 1/9/1991 CmpltAA

GEK 208 Hopedale 90SC0074 9/28/1990 1/9/1991Barge, Waggoner, Sumner & Ca 16 16 0 16 16 100% CmpltAA

PAS 207 Davidson Branch Pumping Station 90SC069C 9/28/1990 1/9/1991Gresham, Smith & Partners 17 17 17 17 100% CmpltAA
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PAS 205 Oak Valley Drive Rehabilitation 90SC0086 10/5/1990 12/15/1990John Coleman Hayes & Associat 8 8 0 8 8 100% CmpltAA

PAS 209 West Linden Sewer Rehabilitation 90SC0087 10/10/1990 1/19/1991John Coleman Hayes & Associat 12 12 12 12 100% CmpltAA

PAS 321 Gibson Creek Pumping Station 90SC136C 10/11/1990 5/31/1991 CmpltAA

PAS 303 Gibson Creek - Trunk Sewer & Force 90SC136A 10/11/1990 5/31/1991Professional Services, Inc. 78 78 0 78 78 100% CmpltAA

PAS 421 Brown's Creek Force Main  East Seg 90SC06B1 10/25/1990 10/25/1990 N/AAA

PAS 422 Brown's Creek Force Main North Se 90SC06B2 10/25/1990 10/25/1990 N/AAA

GEK 305 McCabe Richland Interceptor Sewer 90SC0112 11/5/1990 4/10/1991Gresham, Smith & Partners 44 44 44 44 100% CmpltAA

PAS 420 Brown's Creek Force Main River Cro 90SC006C 11/9/1990 11/9/1990 N/AAA

GEK 206 Nolensville Road Pipe 90SC110B 11/20/1990 5/8/1991The Chester Engineers, Inc. 17 17 17 17 100% CmpltAA

PAS 301 Smith Springs Pumping Station & E 90SC093C 12/10/1990 5/15/199158 CmpltAA

GEK 404 Brown's Creek Pumping Station 90SC06A1 1/14/1991 1/14/1991Ragan-Smith & Associates, Inc. 12 12 0 12 12 100% N/AAA

PAS 202 May Drive Trunk Sewer 90SC0092 2/5/1991 5/10/1991A & A Engineers, Inc. 10 10 0 10 CmpltAA

PAS 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A 2/11/1991 6/21/199119 CmpltAA

DWB 203 Osage Street Replacement Sewer 90SC0113 3/8/1991 7/1/1991Williams, Russell & Johnson, Inc 24 24 24 24 100% CmpltAA

GEK 149 Maplehurst Rehabilitation 90SC088B 3/14/1991 6/5/1991 CmpltAA

PAS 306 Maplehurst Pipe 90SC088A 3/14/1991 6/5/1991Elrod-Dunson, Inc. 21 21 -1 20 20 100% CmpltAA

PAS 201 Buena Vista Pumping Station 90SC0072 3/18/1991 7/16/1991A & A Engineers, Inc. 7 7 0 7 7 100% CmpltAA

PAS 210 Kenner Ave. Lining 90SC0085 4/3/1991 7/20/1991A & A Engineers, Inc. 13 13 13 CmpltAA

PAS 211 Vandiver Pumping Station & Force 90SC0184 4/15/1991 4/15/1991Williams, Russell & Johnson, Inc 0 0 0 N/AAA

KAR 506 Equipment/Vehicle Maintaince Facil 88WC130A 6/28/1991 7/22/1991Bernard L. Weinstein & Associat 15 15 15 15 100% CmpltAA

PAS 405 West Park Pump Station/Force Main/ 86SC16A2 7/1/1991 7/1/1991Consoer Townsend Envirodyne 0 0 0 N/AAA

PAS 310 Smith Springs Force Main & Receivi 90SC093A 7/10/1991 7/10/1991 N/AAA

GEK 416 Paragon Mills 90SC0091 8/8/1991 12/11/1991Barge, Waggoner, Sumner & Ca 31 31 0 31 31 100% CmpltAA
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PAS 432 Whittemore Branch Rehabilitation - 91SC73A1 8/14/1991 12/6/1994Barge, Waggoner, Sumner & Ca 44 44 5 49 49 100% CmpltAA

PAS 435 Whittemore Branch Rehabilitation - 91SC73A2 8/14/1991 12/6/1994 CmpltAA

DWB 655 Katie Avenue Rehabilitation 91SC055A 9/26/1991 6/17/1992 CmpltAA

DWB 430 Katie Avenue Planning 91SC0055 9/26/1991 6/17/1992Meca, Inc. 41 41 41 41 100% CmpltAA

DWB 513 Lewis and Trimble Street CSO Separ 90SC168D 10/9/1991 3/4/1992 CmpltAA

PAS 440 Brown's Creek Force Main 90SC006B 10/9/1991 3/4/1992 CmpltAA

DWB 504 Brown's Creek Modeling 90SC006D 10/9/1991 3/4/1992Ogden Environ. & Energy Svcs 55 55 55 55 100% CmpltAA

DWB 615 CSO Modeling Study 90SC0115 11/1/1991 11/1/1991Ogden Environ. & Energy Svcs 202 202 35 236 236 100% N/AAA

RCC 601 Cumberland River Modeling & Stud 90SC004E No Plan N/AConsoer Townsend Envirodyne 356 356 417 774 774 100%  

GEK 612 Lower East Nashville Phase 1 90SC148A 1/15/1992 6/27/1992Meca, Inc. 33 33 33 33 100% CmpltAA

657 Lower East Nashville - Phase 3 91SC055C 1/15/1992 6/27/1992 CmpltAA

656 Lower East Nashville - Phase 2 91SC055B 1/15/1992 6/27/1992 CmpltAA

PAS 144 Williamson Ferry Lining 90SC57BC 3/3/1992 3/3/1992 N/AAA

DWB 514 Driftwood CSO Basin - Beers 90SG168C 6/1/1992 12/4/1992Consoer Townsend Envirodyne CmpltAA

DWB 512 Driftwood CSO Basin - SCE 90SC168C 6/1/1992 12/4/1992Consoer Townsend Envirodyne 120 120 0 119 119 100% CmpltAA

DWB 511 Lewis Street CSO Tunnel 90SC168B 6/9/1992 12/23/1992Consoer Townsend Envirodyne 158 158 0 158 158 100% CmpltAA

DWB 510 Brown's Creek CSO Separation 90SC168A 7/13/1992 7/13/1992 N/AAA

GEK 147 Davidson Branch Lining 90SC110C 7/19/1992 7/19/1992 N/AAA

PAS 150 Smith Springs Rehabilitation - Phase 90SC93D2 8/1/1992 8/1/1992 N/AAA

PAS 151 Smith Springs Rehabilitation - Phase 90SC93D3 8/1/1992 8/1/1992 N/AAA

GEK 610 Kerrigan CSO Study 94SC005A 11/24/1992 12/24/1992Environmental Science Corp. 98 98 0 98 98 100% CmpltAA

GEK 452 Paragon Mills Rehabilitation - Phase 90SC91C1 12/7/1992 12/7/1992 N/AAA

PAS 374 Buena Vista Sewer Rehabilitation 93SC034B No Plan N/A  
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PAS 415 Hunters Branch Pumping Station 90SC0083 1/5/1993 4/20/1993 CmpltAA

PAS 412 Harpeth Trace Pumping Station 90SC0080 1/5/1993 4/20/1993Professional Services, Inc. 11 11 11 10 99% CmpltAA

PAS 414 The Lakes Pumping Station 90SC0082 1/5/1993 4/20/1993 CmpltAA

PAS 453 Mill Creek Sewer Crossing 91SC035A 1/7/1993 1/7/1993 N/AAA

VDT 622 Pump Station Modeling 93PM002A 3/22/1993 3/1/1994Hydro Research Science 95 95 31 126 126 100% CmpltAA

GEK 451 Paragon Mills Sewer Lining 90SC91B2 3/28/1993 3/28/1993Barge, Waggoner, Sumner & Ca N/AAA

GEK 450 Paragon Mills Relief Sewer 90SC91B1 3/31/1993 3/31/1993Barge, Waggoner, Sumner & Ca N/AAA

GEK 455 Paragon Mills Rehabilitation - Phase 90SC91C2 7/30/1993 7/30/1993Barge, Waggoner, Sumner & Ca N/AAA

PAS 379 Parkwood Rehabilitation 93SC034A 8/2/1993 3/30/1994 CmpltAA

PAS 388 Upper Whites Creek Basin Study 93SC0034 8/2/1993 3/30/1994 CmpltAA

PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C 8/22/1993 8/22/1993 N/AAA

GEK 331 Sugartree Sewer Rehabilitation - Pha 93SC029B 8/22/1993 8/22/1993 N/AAA

GEK 330 Sugartree Sewer Rehabilitation - Pha 93SC029A 8/22/1993 8/22/1993 N/AAA

GEK 325 McCabe Richland Water Main 88WC128A 12/1/1993 12/1/1993Metro. Dept. Of Water Services N/AAA

DWB 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/1/1993 12/1/1993Elrod-Dunson, Inc. 16 16 16 16 100% N/AAA

PAS 409 Holiday Travel Park 90SC0077 12/1/1993 12/1/1993Professional Services, Inc. 12 0 0 N/AAA

407 Hurricane Creek 90SC0075 12/1/1993 12/1/1993Nashville Oap Staff 18 0 0 N/AAA

426 28th Avenue Rehabilitation - Phase 91SC036B 4/7/1994 2/2/1995Gresham, Smith & Partners 0 CmpltAA

DWB 425 28th Avenue Pumping Station 91SC036A 4/7/1994 2/2/1995Gresham, Smith & Partners 88 88 37 125 125 100% CmpltAA

427 28th Avenue Rehabilitation - Phase 91SC036D 4/7/1994 2/2/1995 CmpltAA

PAS 434 Cabot Drive Force Main 91SC083A 4/11/1994 4/11/1994Consoer Townsend Envirodyne N/AAA

MAB 351 West End Sewer Rehabilitation - Pha 93SC026A 4/27/1994 4/27/1994 N/AAA

MAB 326 McCabe Richland Rehabilitation - P 93SC025A 5/5/1994 5/5/1994 N/AAA
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MAB 341 McCabe Richland Rehabilitation - P 93SC025C 5/5/1994 5/5/1994 N/AAA

MAB 340 McCabe Richland Rehabilitation - P 93SC025B 5/5/1994 5/5/1994 N/AAA

KAR 507 Biosolids Management Facility 91SC047C 6/1/1994 3/1/1996Consoer Townsend Envirodyne 96 96 46 142 142 100% CmpltAA

PAS 460 Paragon Mills Rehabilitation - Phase 90SC091D 8/15/1994 11/13/1994Barge, Waggoner, Sumner & Ca 32 32 -24 8 8 100% CmpltAA

MAB 328 Murphy Road Sewer Rehabilitation - 93SC027A 8/18/1994 8/18/1994 N/AAA

PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 9/14/1994 1/18/1995 CmpltAA

PAS 362 Clifton Park Rehabilitation - Phases  93SC028B 9/14/1994 1/18/1995 CmpltAA

PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 9/14/1994 1/18/1995E. Roberts Alley & Associates, I 100 100 -47 53 53 100% CmpltAA

PAS 363 Clifton Park Rehabilitation - Phases 93SC028C 9/14/1994 1/18/1995 CmpltAA

PAS 613 Ellington Parkway Storm Sewer 90SC0156 9/28/1994 1/26/1995Professional Services, Inc. 75 75 75 52 69% CmpltAA

RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B 11/2/1994 8/4/1995Gresham, Smith & Partners 270 270 -5 265 265 100% CmpltAA

RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C 11/2/1994 8/4/1995 CmpltAA

GEK 333 Sugartree Sewer Rehabilitation - Pha 93SC029D 12/16/1994 12/16/1994 N/AAA

PAS 560 West Linden Manhole Rehabilitation 90SC087D 1/3/1995 1/3/1995John Coleman Hayes & Associat N/AAA

PAS 562 Clearlake Drive Rehabilitation 90SC059D 3/1/1995 3/1/1995Nashville Oap Staff N/AAA

PAS 563 Davidson Branch Rehabilitation 90SC069D 3/7/1995 3/7/1995 N/AAA

PAS 561 Anderson Road Sewer Rehabilitation 90SC059E 3/26/1995 3/26/1995 N/AAA

PAS 569 Williamson Ferry Rehabilitation - Ph 90SC057D 4/7/1995 4/7/1995 N/AAA

DSW 608 Cumberland Tributary Study 95SC0004 6/1/1995 2/28/1999Consoer Townsend Envirodyne 45 45 -3 42 42 100% CmpltAA

DWB 800 Washington CSO Demonstration Stu 94SC005B 6/1/1995 10/28/1996Consoer Townsend Envirodyne 144 144 -8 135 135 100% CmpltAA

PAS 391 Riverside Sewer Rehabilitation Phas 90SC078A 8/7/1995 8/7/1995Metro. Dept. Of Water Services N/AAA

PAS 410 Riverside Sewer Rehabilitation Desi 90SC0078 8/7/1995 8/7/1995Metro. Dept. Of Water Services N/AAA

PAS 323 Gibson Creek Rehabilitation - Phase 93SC088A 8/7/1995 8/7/1995 N/AAA
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PAS 392 Riverside Sewer Rehabilitation Phas 90SC078B 8/7/1995 8/7/1995Metro. Dept. Of Water Services N/AAA

PAS 572 Vandiver Sewer Rehabilitation - Pha 90SC184C 8/7/1995 8/7/1995 N/AAA

PAS 571 Vandiver Sewer Rehabilitation - Pha 90SC184B 8/7/1995 8/7/1995 N/AAA

PAS 324 Gibson Creek Rehabilitation - Phase 93SC088B 8/7/1995 8/7/1995 N/AAA

PAS 566 Kenner Avenue Rehabilitation 90SC085D 9/21/1995 9/21/1995 N/AAA

PAS 570 Berwick Trail Rehabilitation 90SC076A 11/20/1995 11/20/1995 N/AAA

PAS 565 Post Road Rehabilitation 95SC0013 12/1/1995 12/1/1995 N/AAA

MAB 352 West End Sewer Rehabilitation - Pha 93SC026B 12/14/1995 12/14/1995 N/AAA

PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 1/2/1996 1/2/1996 N/AAA

PAS 411 River Drive Sewer Rehabilitation 90SC0079 1/15/1996 1/15/1996 N/AAA

GEK 801 Kerrigan Floatables Control 94SC005C 2/2/1996 2/2/1996 N/AAA

GEK 609 Kerrigan Underwater Inspection & R 96PM002A 2/15/1996 2/15/1996Holland Diving Service, Inc. 40 40 -11 29 29 100% N/AAA

PAS 372 Emerald Drive Rehabilitation - Phase 93SC34G1 2/26/1996 2/26/1996 N/AAA

PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 3/11/1996 3/11/1996 N/AAA

PAS 650 Basswood/American Road Rehabilit 91SC083C 4/18/1996 4/18/1996 N/AAA

PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 5/7/1996 5/7/1996 N/AAA

PAS 567 Madison Heights Rehabilitation 90SC070A 5/20/1996 5/20/1996 N/AAA

PAS 302 Goodlettsville/Mansker Creek 90SC0065 5/20/1996 5/20/1996 N/AAA

PAS 568 Rainbow Terrace Rehabilitation 90SC070B 5/20/1996 5/20/1996Nashville Oap Staff 1 1 1 N/AAA

PAS 413 Sunliner 90SC0081 7/1/1996 7/1/1996Professional Services, Inc. 1 0 0 N/AAA

PAS 433 Basswood 91SC083B 7/1/1996 7/1/1996The Chester Engineers, Inc. 20 20 20 20 100% N/AAA

DWB 505 Stanley Street Equalization Basin 90SC0168 7/1/1996 7/1/1996N/A N/AAA

PAS 220 Foster Avenue Sewer Rehabilitation 90SC110D 7/15/1996 7/15/1996 N/AAA
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PAS 470 Wallace Road Sewer Rehabilitation 95SC012A 7/15/1996 7/15/1996 N/AAA

PAS 620 Second Avenue Tunnel 90SC0157 7/15/1996 1/2/1997Consoer Townsend Envirodyne 218 218 0 217 205 94% CmpltAA

MAB 621 Cowan Street Pumping Station 90SC0148 8/5/1996 1/2/1997Tribble And Richardson, Inc. 40 40 0 40 40 100% CmpltAA

PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B 8/5/1996 8/5/1996 N/AAA

PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 8/6/1996 7/1/1997U S Infrastructure, Inc. 71 71 71 71 100% CmpltAA

640 Fairgrounds Basin Rehabilitation Ph 94SC059F 8/13/1996 5/12/1998 CmpltAA

PAS 627 Fairgrounds Basin Rehabilitation Ph 94SC059C 8/13/1996 5/12/1998E. Roberts Alley & Associates, I 180 180 -19 161 161 100% CmpltAA

628 Fairgrounds Basin Rehabilitation Ph 94SC059D 8/13/1996 5/12/1998 CmpltAA

630 Fairgrounds Basin Rehabilitation Ph 94SC059E 8/13/1996 5/12/1998 CmpltAA

PAS 574 Williamson Ferry Rehabilitation Pha 90SC057E 8/26/1996 8/26/1996 N/AAA

MAB 402 Loves Branch Sewer Rehabilitation 90SC0066 8/28/1996 8/28/1996 N/AAA

PAS 623 Franklin Road Rehabilitation Phase 94SC059A 8/30/1996 8/30/1996 N/AAA

DSW 802 Kerrigan CSO Study 94SC05A1 9/1/1996 1/1/1999 CmpltAA

PAS 635 Inglewood Trunk Sewer Rehabilitati 90SC150C 10/8/1996 7/7/1997 CmpltAA

PAS 637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 10/8/1996 7/7/1997 CmpltAA

638 Inglewood Rehabilitation Ph. 4 90SC150H 10/8/1996 7/7/1997 CmpltAA

DWB 700 Shelby Basin Study 90SC0150 10/8/1996 7/1/1997Gresham, Smith & Partners 165 165 165 165 100% CmpltAA

DWB 617 Shelby Park Pumping Station 90SC150G 10/8/1996 7/1/1997 CmpltAA

PAS 634 Shelby Park / Inglewood Rehabilitati 90SC150B 10/8/1996 7/7/1997 CmpltAA

PAS 580 Sims Branch Force Main Crossing 96SG0109 10/28/1996 10/28/1996 N/AAA

DSW 473 Larchwood  Sewer Rehabilitation 95SC012D 11/4/1996 11/4/1996 N/AAA

DSW 476 Donelson Plaza Sewer Rehabilitation 95SC012G 1/6/1997 1/6/1997 N/AAA

PAS 478 Wallace Road Sewer Upgrade 95SC12A1 1/23/1997 1/23/1997 N/AAA
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DSW 472 Patricia Drive Sewer Rehabilitation 95SC012C 2/24/1997 2/24/1997 N/AAA

DAJ 541 Whites Creek Blower Improvements 98SG007A No Plan N/AConsoer Townsend Envirodyne 15 15 0 15 15 100%  

DAJ 530 CWWTP Miscellaneous Improvemen 98SG0005 No Plan N/AConsoer Townsend Envirodyne 25 25 -5 20 20 100%  

PAS 375 Drakes Branch  Sewer Rehabilitation 93SC034C 4/1/1997 4/1/1997 N/AAA

PAS 520 Brown's Creek Force Main Emergen 90SG168E 4/1/1997 4/1/1997N/A N/AAA

MAB 353 West End Sewer Rehabilitation - Pha 93SC026C 4/1/1997 4/1/1997 N/AAA

PAS 629 Dry Creek/Armstrong Rehabilitation 95SC0014 4/15/1997 9/11/1998Elrod-Dunson, Inc. 59 59 59 59 100% CmpltAA

DSW 474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 5/22/1997 5/22/1997 N/AAA

PAS 383 Eatons Creek Sewer Rehabilitation 93SC034E 7/1/1997 7/1/1997Metro. Dept. Of Water Services N/AAA

PAS 631 Rivergate Sewer Rehabilitation 95SC0015 No Plan N/A  

PAS 386 Aldrich Lane Sewer Rehabilitation 93SC034J No Plan N/A  

DWB 816 Apex Street Storm Screening Facility 97SC0005 12/15/1997 12/15/1997 N/AAA

PAS 445 Mill Creek Sewer Upgrade Phase 1 96SG110A 1/1/1998 1/1/1998 N/AAA

441 Mill Creek Sewer Upgrade Phase 2 96SG110B 1/1/1998 1/1/1998 N/AAA

PAS 396 Whites Creek I/I Phase 4 93SC034L 4/1/1998 4/1/1998 N/AAA

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 4/1/1998 4/1/1998N/A N/AAA

PAS 395 Whites Creek I/I Phase 3 93SC34K2 4/1/1998 4/1/1998 N/AAA

DSW 475 Glenrose Sewer Rehabilitation 95SC012F No Plan N/A  

ACN 607 Whites Creek Manhole Survey 95SC04C1 7/14/1998 8/16/1998Consoer Townsend Envirodyne 65 65 -9 56 36 65% CmpltAA

PAS 576 Neely's Bend Rehabilitation 98SG0189 9/21/1998 9/21/1998 N/AAA

PAS 575 Williamson Ferry Rehabilitation Pha 98SG0190 9/21/1998 9/21/1998 N/AAA

PAS 855 I-24/65 Regulator 94SC005D 10/1/1998 10/1/1998Consoer Townsend Envirodyne 34 34 34 26 77% N/AAA

dsw 606 Tributary Streams Study - Phase II 99SC0004 12/18/1998 2/28/2001Consoer Townsend Envirodyne 232 232 319 551 492 89% CmpltAA
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492 Hermitage Area Sewer Rehabilitation 99SG009C 1/12/1999 1/12/1999 N/AAA

495 Langford Farms Sewer Rehabilitatio 99SG009F 1/12/1999 1/12/1999 N/AAA

PAS 493 Scotts Hollow Sewer Rehabilitation 99SG009D 1/12/1999 1/12/1999 N/AAA

PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 1/12/1999 1/12/1999 N/AAA

PAS 290 Hermitage Hills Sewer Rehabilitatio 99SG09A1 1/12/1999 1/12/1999 N/AAA

494 Dodson Chapel Sewer Rehabilitation 99SG009E 1/12/1999 1/12/1999 N/AAA

PAS 810 First Ave CSO Connections 97SC0006 4/6/1999 8/16/1999Consoer Townsend Envirodyne 115 115 115 103 90% CmpltAA

835 Boscobel Separation 94SC005F 7/12/1999 3/1/2001Advanced Integrated Mgt Svcs, I 42 42 42 41 98% CmpltAA

PAS 836 Boscobel Screen 94SC05F1 7/12/1999 3/1/2001 CmpltAA

RNC 750 Sulfide System Equipment 99SG010E 9/15/1999 4/30/2001N/A 50 CmpltAA

755 System-Wide Corrosion/Odor Study 99SG010P 11/1/1999 6/30/2002Consoer Townsend Envirodyne 100 100 100 CmpltAA

PAS 496 Hermitage Hills Sewer Rehabilitatio 99SG09A2 11/12/1999 11/12/1999 N/AAA

DSW 831 Schrader Regulator Screens 94SC05E2 6/5/2000 5/8/2001 CmpltAA

DSW 832 Schrader Brick Trunk Rehabilitation 94SC05E9 6/5/2000 5/8/2001 CmpltAA

830 Schrader Separation 94SC005E 6/5/2000 5/8/2001Gresham, Smith & Partners 149 149 149 149 100% CmpltAA

PAS 851 Benedict & Crutcher Screen 94SC05G3 6/20/2000 6/30/2001 CmpltAA

PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 6/20/2000 6/30/2001 CmpltAA

850 Benedict & Crutcher Separation 94SC005G 6/20/2000 6/30/2001Sverdrup Civil Corporation 146 101 101 101 100% CmpltAA

PAS 354 West End Sewer Rehabilitation - Pha 93SC026E 8/1/2000 10/31/2000 CmpltAA

121 Rain Gage Alert System Implementat 90SC04A1 No Plan N/AConsoer Townsend Envirodyne 23 23 23  

DSW 604 Water Quality Studies 99SC004A No Plan N/A  

PAS 487 McCrory Creek/Smith Springs Equip 01SG011A 4/1/2001 4/30/2001 CmpltAA

PAS 695 Gibson Creek - Graycroft 93SC088D 7/2/2001 7/30/2001 CmpltAA
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DSW 705 Mill Creek - Seven Mile Creek 95SC012K 7/3/2001 7/31/2001 CmpltAA

PAS 680 Clifton Park- Cockrill Bend 93SC028K 7/3/2001 7/31/2001N/A 25 CmpltAA

PAS 585 Cleece's Ferry - Phase 3 90SC060E 8/2/2001 8/3/2001 CmpltAA

715 Richland Creek / Sylvan Park Phase 93SC25J1 1/2/2002 2/2/2002 CmpltAA

716 Richland Creek / Sylvan Park Phase 93SC25J2 1/2/2002 2/2/2002 CmpltAA

DSW 710 Mill Creek - Hopedale 95SC012L 1/2/2002 2/1/2002 CmpltAA

DSW 720 Richland Creek / Lynnwood Blvd. 93SC025K 2/2/2002 2/15/2002 CmpltAA

PAS 548 Dry Creek WWTP Optimization - Ae 97SG0083 2/4/2002 3/3/2003 CmpltAA

PAS 550 Dry Creek WWTP Optimization Pha 97SG0081 2/4/2002 3/3/2003Sverdrup Civil Corporation 423 423 423 423 100% CmpltAA

PAS 549 Dry Creek WWTP Optimization - P. 97SG0082 2/4/2002 3/3/2003 CmpltAA

605 Cumberland River Siphons Investiga 99PM02B1 No Plan N/A  

VDT 913 MWS/OAP Program Management No Plan N/A  

PAS 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D 8/2/2002 8/3/2002 CmpltAA

PAS 583 Mill Crk - Briley/Sims Branch Reha 95SC012P 9/1/2002 9/2/2002 CmpltAA

DSW 718 Richland Creek - Vaughn's Gap 93SC025N 9/1/2002 9/2/2002 CmpltAA

PAS 717 Richland Creek - Tyne Blvd. 93SC025M 9/1/2002 9/2/2002 CmpltAA

PAS 466 Omohundro WTP Separation 98SC014B 10/1/2002 10/2/2002 CmpltAA

PAS 818 Chickering Road Rehabilitation 03SG0043 2/1/2003 2/1/2003 N/AAA

PAS 632 Dry Creek - Edenwold Road 03SG0049 2/15/2003 2/15/2003 N/AAA

665 Joelton - O.F. 145 TBD 4/1/2003 6/30/2003N/A 15 CmpltAA

886 Richland Creek - Charlotte Pike Reh 93SC025P 7/1/2003 7/2/2003 CmpltAA

PAS 759 Sulfide System Equip / Rehab 04 TBD No Plan N/A  

VDT 914 MWS/OAP Program Management No Plan N/A  
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887 Barker Road Rehab 03SC0136 7/1/2003 7/2/2003 CmpltAA

891 Richland Creek - Charlotte Pike Pipe 93SC25P1 7/1/2003 7/2/2003 CmpltAA

885 Dry Creek Rehab 95SC014A 7/1/2003 7/2/2003 CmpltAA

696 Dry Creek - Madison Blvd. 93SC088E 7/2/2003 7/30/2003 CmpltAA

DSW 813 Washington Regulator Improvements 94SC005B 9/17/2003 4/1/2004 CmpltAA

814 Washington Regulator Improvements 94SC005B 9/17/2003 4/1/2004 CmpltAA

815 Washington Regulator Improvements 94SC005B 9/17/2003 4/1/2004Consoer Townsend Envirodyne 190 190 190 133 70% CmpltAA

DAJ 540 Whites Creek WWTP Optimization 02SG0007 No Plan N/AN/A 50  

826 Manhole Rehabilitation 2004 03SG0224 6/30/2004 6/30/2004 N/AAA

898 Engineering - CSO FY 07 Projects TBD No Plan N/A  

PAS 123 Data Integration System 02SG010B No Plan N/AEdison Automation, Inc.  

VDT 915 MWS/OAP Program Management No Plan N/A  

316 Smith Springs Rehabilitation Phase 6 90SC93K1 8/30/2004 9/30/2004N/A CmpltAA

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 10/4/2004 11/3/2004 CmpltAA

PAS 499 Dodson Chapel Equalization Basin # TBD No Plan N/A  

498 Dodson Chapel EQ & PS 99SG009K 11/1/2004 12/10/2004N/A 25 CmpltAA

775 Visco Drive Overflow Corrections TBD No Plan N/AN/A 50  

651 Basswood / West Park EQ 05SC0033 7/1/2005 9/29/200550 CmpltAA

VDT 916 MWS/OAP Program Management No Plan N/A  

899 Engineering - CSO FY 07 Projects TBD No Plan N/A  

488 McCrory Creek Equalization Basin 90SC063A No Plan N/AN/A 50  

403 Hurricane Creek  Pump Station Impr 90SC075A 9/1/2005 10/10/2005N/A 25 0 0 CmpltAA

892 Hurricane Creek Sewer Rehabilitatio 90SC075B 9/1/2005 12/10/2005 CmpltAA
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888 Barker Road / Omohundro EQ 03SC136A 10/1/2005 12/30/200550 CmpltAA

889 Davidson Branch Rehab Ph 5 90SC069F 10/1/2005 12/31/2005 CmpltAA

827 Manhole Rehabilitation 2005 03SG2241 11/1/2005 11/15/2005 CmpltAA

1002 Manhole Rehabilitation 2006 03SG2242 2/1/2006 6/1/2006 CmpltAA

1003 OAP Program Assistance - CTEE 06SC0128 No Plan N/AConsoer Townsend Envirodyne 150 50 280 330 315 95%  

1005 OAP Program Assistance - BWSC 06SC0130 No Plan N/ABarge, Waggoner, Sumner & Ca 25 25 25 20 82%  

1004 OAP Program Assistance - CDM 06SC0129 No Plan N/ACamp Dresser & McKee 25 25 40 65 63 97%  

1000 100 Oaks Sewer Repair (Not OAP R 06SG0054 6/1/2006 6/2/2006 CmpltAA

VDT 917 MWS/OAP Program Management No Plan N/A  

1007 Langford Farms Sewer Rehabilitatio 99SG009G No Plan N/A  

PAS 397 Whites Creek Trunk Sewer TBD No Plan N/A  

1006 OAP Construction Services Assistan 06SC0144 No Plan N/A  

1008 Berwick Trail Rehabilitation Phase 2 90SC076B 11/1/2006 N/A CmpltA

542 Whites Creek WWTP Disinfection 06SC0188 12/1/2006 12/3/2007Consoer Townsend Envirodyne 140 140 8 148 148 100% CmpltAA

1009 Mill Creek 36" Trunk Repair 06SC0185 12/8/2006 7/6/2007 CmpltAA

1010 West End Sewer Rehabilitation Phas 93SC26F No Plan N/A  

1014 Lakewood Area Sewer System Rehab 07SG0092 No Plan N/A  

1015 Area-wide SSO Rehabilitation Conti 07SG0093 No Plan N/A  

387 Whites Creek Pumping Station 93SC034T 5/15/2007 3/14/2008Brown and Caldwell 50 62 62 61 100% CmpltAA

VDT 918 MWS/OAP Program Management No Plan N/A  

880 Rehabilitation FY 2008 Projects TBD No Plan N/A  

1017 CAP/ER 08SC0006 12/13/2007 N/ACamp Dresser & McKee 1350 600 720 1320 647 49% CmpltA

1016 Long Term Control Plan 08SC0004 No Plan N/AConsoer Townsend Envirodyne 600 0 700 700 466 67%  
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1018 PARTHENON AREA/MURPHY R 08SC0020 No Plan N/ABarge, Waggoner, Sumner & Ca 50 50 50 50 100%  

881 Rehabilitation FY 2009 Projects TBD No Plan N/A  

PAS 893 Hurricane Creek Equalization Basin TBD No Plan N/A  

1019 Kerrigan Trash Trap Refurbishment 08SG0097 No Plan N/A  

PAS 896 Barker Road / Omohundro Equalizat 03SC136C No Plan N/A  

PAS 882 Rehabilitation FY 2010 Projects TBD No Plan N/A  

PAS 489 McCrory Creek Equalization Basin # 90SC063B No Plan N/A  

883 Rehabilitation FY 2011 Projects TBD No Plan N/A  

PAS 652 Basswood / West Park Equalization 05SC033B No Plan N/A  
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VDT 875 North 1st Street Tank 90SC0167 No Plan N/AN/A 131 0 0  

VDT 873 Van Buren Street Tank 90SC0165 No Plan N/AN/A 68 0 0  

VDT 871 Harrison Street Tank 90SC0164 No Plan N/AN/A 200 0 0  

VDT 748 Charlotte Avenue Tank 90SC0153 No Plan N/AN/A 104 0 0  

VDT 746 Schrader Lane Tank 90SC0160 No Plan N/AN/A 64 0 0  

VDT 745 Shelby Park Tank 90SC0162 No Plan N/AN/A 60 0 0  

VDT 744 Crutcher Street Tank 90SC0158 No Plan N/AN/A 52 0 0  

VDT 616 Boscobel Street Tank 90SC0155 No Plan N/AN/A 26 0 0  
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Projects in Design

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Project Description Consultant

Scheduled 
90% 

Completion
State Order 

Date
Project 
Status

657

Lower East Nashville - 
Phase 3

91SC055C

Sewer Rehab N/A 08/20/09 MWS Data 
Collection

( )

814

Washington Regulator 
Improvements - Phase II

94SC005B

Regulator Imprvts. Consoer Townsend 
Envirodyne Engrs.

01/13/09 In Design

( )

815

Washington Regulator 
Improvements - Phase I

94SC005B

Regulator Imprvts. Consoer Townsend 
Envirodyne Engineers

05/15/09 In Design

( )
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PAS 396 Whites Creek I/I Phase 4 93SC034L No Design N/A  

RNC 758 System Wide Corrosion/Odor Improv TBD No Design N/A  

VDT 917 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 3332  

VDT 916 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 3963  

VDT 915 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 4276  

VDT 914 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 4531  

VDT 913 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 4701  

899 Engineering - CSO FY 07 Projects TBD No Design N/A  

898 Engineering - CSO FY 07 Projects TBD No Design N/A  

PAS 613 Ellington Parkway Storm Sewer 90SC0156 N/AAA

GEK 610 Kerrigan CSO Study 94SC005A No Design N/AAds Environmental Services, Inc 69 105 0 105 105 100%  

DWB 430 Katie Avenue Planning 91SC0055 No Design N/A  

PAS 123 Data Integration System 02SG010B No Design N/AEdison Automation, Inc.  

VDT 622 Pump Station Modeling 93PM002A No Design N/A  

KAR 506 Equipment/Vehicle Maintaince Facil 88WC130A Bernard L. Weinstein & Associat 613 628 628 139 22% N/AAA

DSW 832 Schrader Brick Trunk Rehabilitation 94SC05E9 No Design N/A  

mab 654 Cowan St Temporary By-Pass 91SC55A1 No Design N/ANashville Oap Staff  

PAS 408 Berwick Trail 90SC076C No Design N/ANashville Oap Staff 0 0 0  

RNC 750 Sulfide System Equipment 99SG010E No Design N/AN/A 90  

755 System-Wide Corrosion/Odor Study 99SG010P No Design N/A25  

DSW 802 Kerrigan CSO Study 94SC05A1 No Design N/AConsoer Townsend Envirodyne 35 35 35 33 95%  

RNC 756 System Wide Corrosion/Odor Improv TBD No Design N/A  

RNC 757 System Wide Corrosion/Odor Improv TBD No Design N/A  
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DWB 615 CSO Modeling Study 90SC0115 No Design N/AConsoer Townsend Envirodyne 290 290 95 385 385 100%  

PAS 497 Hermitage Hills Paving 99SG09A3 No Design N/A  

DWB 504 Brown's Creek Modeling 90SC006D N/AAA

PAS 374 Buena Vista Sewer Rehabilitation 93SC034B No Design N/A  

PAS 824 Miscellaneous SSO Rehab TBD No Design N/A  

VDT 823 Miscellaneous CSO Rehab TBD No Design N/A  

PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 No Design N/ANashville Oap Staff  

VDT 918 MWS/OAP Program Management No Design N/AConsoer Townsend Envirodyne 3000  

PAS 395 Whites Creek I/I Phase 3 93SC34K2 No Design N/A  

RCC 601 Cumberland River Modeling & Stud 90SC004E No Design N/A  

DSW 608 Cumberland Tributary Study 95SC0004 No Design N/AConsoer Townsend Envirodyne 846 846 93 939 902 96%  

121 Rain Gage Alert System Implementat 90SC04A1 No Design N/A  

PAS 853 Benedict & Crutcher 27" Pile Intrusi 94SG05G2 No Design N/ANashville Oap Staff  

605 Cumberland River Siphons Investiga 99PM02B1 No Design N/A  

dsw 606 Tributary Streams Study - Phase II 99SC0004 No Design N/A  

ACN 607 Whites Creek Manhole Survey 95SC04C1 No Design N/A  

DSW 604 Water Quality Studies 99SC004A No Design N/A  

PAS 118 Post Road Sewer 89SG0050 4/30/1989 11/10/1989Metro. Dept. Of Water Services 14 0 0 CmpltAA

PAS 110 Cedar Cliff Sewer 86SG0087 10/16/1989 2/13/1990Metro. Dept. Of Water Services 20 0 0 CmpltAA

PAS 103 Canter Chase 88SG0111 10/18/1989 1/16/1990Metro. Dept. Of Water Services 0 0 0 CmpltAA

ACN 516 Air Quality Permitting 91SC47A1 No Design N/AConsoer Townsend Envirodyne  

PAS 102 Whites Creek Pumping Station 86SC16A5 2/19/1990 8/18/1990Consoer Townsend Envirodyne 29 0 0 CmpltAA

DWB 104 23rd Avenue Pumping Station 90SG0038 4/10/1990 12/17/1990Metro. Dept. Of Water Services 31 0 0 CmpltAA
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PAS 112 Park Circle/Lakewood Sewer 90SG0028 5/19/1990 9/16/1990Metro. Dept. Of Water Services 8 0 0 CmpltAA

PAS 417 McCrory Creek Force Main 90SC0064 6/12/1990 1/23/1991Professional Services, Inc. 89 89 -1 88 88 100% CmpltAA

PAS 418 Sims Branch Force Main 90SC064A 6/12/1990 1/23/1991Professional Services, Inc. 99 99 0 99 99 100% CmpltAA

PAS 406 McCrory Creek Pumping Station 90SC0063 6/12/1990 12/19/1990Gresham, Smith & Partners 175 175 0 175 175 100% CmpltAA

PAS 105 Rainbow Terrace 90SG0098 6/26/1990 6/26/1990Metro. Dept. Of Water Services 3 0 0 N/AAA

PAS 117 Brookwood Terrace Rehabilitation 89SG0106 7/16/1990 7/21/1990Metro. Dept. Of Water Services 2 0 0 CmpltAA

PAS 116 Bordeaux Hills Pumping Station & F 90SC0058 8/22/1990 2/15/1991Consoer Townsend Envirodyne 56 56 1 58 58 100% CmpltAA

PAS 101 Bordeaux Hospital Pumping Station 90SG0062 8/26/1990 12/6/1990Metro. Dept. Of Water Services 7 0 0 CmpltAA

PAS 115 Madison Heights Pumping Station 90SC0070 8/28/1990 1/21/1991Professional Services, Inc. 6 6 6 6 100% CmpltAA

GEK 109 Bell Forge Pumping Station 90SC0055 9/4/1990 3/8/1991Gresham, Smith & Partners 20 20 20 20 100% CmpltAA

PAS 145 Cleece's Ferry Lining 90SC60BC 9/4/1990 3/1/1991 CmpltAA

DWB 113 Williamson Ferry Pumping Station 90SC057A 9/4/1990 3/1/1991Gresham, Smith & Partners 19 19 19 19 100% CmpltAA

PAS 111 Cloverbottom Pumping Station 90SC0056 9/4/1990 12/17/1990Gresham, Smith & Partners 18 18 18 18 100% CmpltAA

GEK 107 Clearlake/Harbourtown Planning / D 90SC059A 9/4/1990 3/12/1991Gresham, Smith & Partners 113 113 113 113 100% CmpltAA

PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 9/4/1990 3/12/1991 CmpltAA

PAS 114 Cleece's Ferry Pumping Station 90SC060A 9/4/1990 3/1/1991Gresham, Smith & Partners 33 33 0 33 33 100% CmpltAA

DWB 108 Metro Center Pumping Station 90SC0054 9/24/1990 3/4/1991Consoer Townsend Envirodyne 39 39 39 39 100% CmpltAA

KAR 502 Central CSO Pumping Station 90SC146A 9/25/1990 1/15/1993Consoer Townsend Envirodyne 1696 1696 -200 1496 1468 98% CmpltAA

ACN 556 CWWTP Asbestos Abatement 90SC005Y 9/25/1990 9/25/1990Consoer Townsend Envirodyne N/AAA

KAR 501 Central WWTP Design 90SC0005 9/25/1990 1/15/1992Consoer Townsend Envirodyne 4506 4498 111 4609 4636 101% CmpltAA

KAR 555 CWWTP -Brown's Creek Force Main 90SC6B2A 9/25/1990 9/25/1990Ragan-Smith & Associates, Inc. N/AAA

KAR 552 CWWTP - Main Plant Improvements 90SC005A 9/25/1990 1/15/1992 CmpltAA

KAR 553 CWWTP - Outfall 90SC005B 9/25/1990 9/25/1990Consoer Townsend Envirodyne N/AAA
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KAR 554 CWWTP - Piping 90SC005G 9/25/1990 9/25/1990Consoer Townsend Envirodyne N/AAA

KAR 503 South Grit Facility 90SC146B 9/25/1990 1/15/1993Consoer Townsend Envirodyne CmpltAA

PAS 106 Neely's Bend Pumping Station / Forc 90SC0071 9/26/1990 4/22/1991Professional Services, Inc. 68 68 0 68 68 100% CmpltAA

PAS 422 Brown's Creek Force Main North Se 90SC06B2 10/25/1990 1/14/1991Ragan-Smith & Associates, Inc. 176 176 85 262 262 100% CmpltAA

PAS 421 Brown's Creek Force Main  East Seg 90SC06B1 10/25/1990 1/14/1991Hart-Freeland-Roberts, Inc. 176 176 89 265 265 100% CmpltAA

PAS 420 Brown's Creek Force Main River Cro 90SC006C 11/9/1990 1/14/1991Consoer Townsend Envirodyne 117 117 -14 103 103 100% CmpltAA

PAS 204 River Retreat  Pumping Station 89SC0136 1/1/1991 7/21/1991Consoer Townsend Envirodyne 62 62 -17 45 45 100% CmpltAA

PAS 419 Whites Creek Force Main 90SC0120 1/1/1991 7/21/1991Consoer Townsend Envirodyne 50 50 0 50 50 100% CmpltAA

GEK 404 Brown's Creek Pumping Station 90SC06A1 1/14/1991 1/21/1992Gresham, Smith & Partners 227 227 356 583 583 100% CmpltAA

PAS 401 Dry Creek Plant & Equalization Basi 89SC0092 1/20/1991 1/15/1992Sverdrup Civil Corporation 2247 2247 2247 CmpltAA

GEK 208 Hopedale 90SC0074 1/31/1991 2/13/1992Barge, Waggoner, Sumner & Ca 37 37 0 36 36 100% CmpltAA

PAS 146 Nolensville Road Lining 90SC069B 1/31/1991 2/10/1992 CmpltAA

PAS 207 Davidson Branch Pumping Station 90SC069C 1/31/1991 2/10/1992Gresham, Smith & Partners 91 91 91 91 100% CmpltAA

PAS 205 Oak Valley Drive Rehabilitation 90SC0086 2/1/1991 12/17/1991John Coleman Hayes & Associat 24 24 0 23 23 100% CmpltAA

PAS 209 West Linden Sewer Rehabilitation 90SC0087 2/11/1991 12/17/1991John Coleman Hayes & Associat 91 91 -1 91 91 100% CmpltAA

PAS 211 Vandiver Pumping Station & Force 90SC0184 4/15/1991 2/27/1992Williams, Russell & Johnson, Inc 66 66 0 66 66 100% CmpltAA

GEK 305 McCabe Richland Interceptor Sewer 90SC0112 4/16/1991 3/1/1992Gresham, Smith & Partners 340 340 93 433 433 100% CmpltAA

GEK 206 Nolensville Road Pipe 90SC110B 5/8/1991 4/25/1992The Chester Engineers, Inc. 35 35 35 35 100% CmpltAA

PAS 202 May Drive Trunk Sewer 90SC0092 5/28/1991 1/23/1992A & A Engineers, Inc. 27 37 -10 26 26 100% CmpltAA

GEK 149 Maplehurst Rehabilitation 90SC088B 6/5/1991 2/16/1992 CmpltAA

PAS 306 Maplehurst Pipe 90SC088A 6/5/1991 2/16/1992Elrod-Dunson, Inc. 45 45 -4 41 41 100% CmpltAA

PAS 405 West Park Pump Station/Force Main/ 86SC16A2 7/1/1991 7/1/1991Consoer Townsend Envirodyne 405 0 0 N/AAA

PAS 303 Gibson Creek - Trunk Sewer & Force 90SC136A 7/2/1991 4/22/1992Professional Services, Inc. 184 184 184 184 100% CmpltAA
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PAS 310 Smith Springs Force Main & Receivi 90SC093A 7/10/1991 3/28/1992Professional Services, Inc. 107 107 0 107 107 100% CmpltAA

PAS 321 Gibson Creek Pumping Station 90SC136C 7/10/1991 4/15/1992Professional Services, Inc. 194 194 -3 190 190 100% CmpltAA

PAS 301 Smith Springs Pumping Station & E 90SC093C 7/22/1991 2/24/1992Professional Services, Inc. 170 170 0 170 170 100% CmpltAA

DWB 203 Osage Street Replacement Sewer 90SC0113 7/24/1991 3/3/1992Williams, Russell & Johnson, Inc 50 50 -14 36 36 100% CmpltAA

PAS 201 Buena Vista Pumping Station 90SC0072 7/26/1991 1/16/1992A & A Engineers, Inc. 13 13 -1 11 11 100% CmpltAA

PAS 210 Kenner Ave. Lining 90SC0085 8/20/1991 1/6/1992A & A Engineers, Inc. 17 17 0 16 16 100% CmpltAA

PAS 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A 8/28/1991 2/27/1992M & K, Inc. 34 34 10 44 44 100% CmpltAA

KAR 508 CWWTP Thermal Ash Removal 90SC005X 9/6/1991 5/3/1992Consoer Townsend Envirodyne 128 128 128 128 100% CmpltAA

JSC 120 Wastewater SCADA System 90SC004A 11/5/1991 5/15/1995Westin Engineering, Inc. 288 288 13 300 300 100% CmpltAA

KAR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 1/24/1992 3/24/1992Consoer Townsend Envirodyne 35 35 -2 34 34 100% CmpltAA

GEK 416 Paragon Mills 90SC0091 2/19/1992 8/22/1992Barge, Waggoner, Sumner & Ca 106 106 3 109 109 100% CmpltAA

PAS 144 Williamson Ferry Lining 90SC57BC 3/3/1992 3/3/1992 N/AAA

PAS 440 Brown's Creek Force Main 90SC006B 3/4/1992 3/4/1992 N/AAA

DWB 510 Brown's Creek CSO Separation 90SC168A 7/13/1992 6/25/1993Elrod-Dunson, Inc. 62 62 62 62 100% CmpltAA

GEK 147 Davidson Branch Lining 90SC110C 7/19/1992 7/19/1992 N/AAA

PAS 151 Smith Springs Rehabilitation - Phase 90SC93D3 8/1/1992 12/1/1992Nashville Oap Staff 16 16 16 16 100% CmpltAA

PAS 312 Smith Springs Rehabilitation - Phase 90SC93D1 8/1/1992 12/1/1992Nashville Oap Staff 9 9 9 CmpltAA

PAS 150 Smith Springs Rehabilitation - Phase 90SC93D2 8/1/1992 12/1/1992Nashville Oap Staff 8 8 8 8 100% CmpltAA

GEK 452 Paragon Mills Rehabilitation - Phase 90SC91C1 12/7/1992 3/12/1993Barge, Waggoner, Sumner & Ca 116 116 -17 99 99 100% CmpltAA

DWB 514 Driftwood CSO Basin - Beers 90SG168C 12/23/1992 3/15/1994Consoer Townsend Envirodyne CmpltAA

DWB 512 Driftwood CSO Basin - SCE 90SC168C 12/23/1992 3/15/1994Consoer Townsend Envirodyne 1485 1485 -290 1195 1195 100% CmpltAA

PAS 453 Mill Creek Sewer Crossing 91SC035A 1/7/1993 4/22/1993Consoer Townsend Envirodyne 67 67 10 76 77 100% CmpltAA

GEK 612 Lower East Nashville Phase 1 90SC148A 2/15/1993 4/16/1993Meca, Inc. 47 47 -1 46 46 100% CmpltAA
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GEK 451 Paragon Mills Sewer Lining 90SC91B2 3/28/1993 3/28/1993Barge, Waggoner, Sumner & Ca N/AAA

GEK 450 Paragon Mills Relief Sewer 90SC91B1 3/31/1993 3/31/1993Barge, Waggoner, Sumner & Ca N/AAA

PAS 415 Hunters Branch Pumping Station 90SC0083 4/20/1993 4/20/1993 N/AAA

PAS 412 Harpeth Trace Pumping Station 90SC0080 4/20/1993 4/20/1993 N/AAA

PAS 414 The Lakes Pumping Station 90SC0082 4/20/1993 4/20/1993 N/AAA

DWB 511 Lewis Street CSO Tunnel 90SC168B 5/10/1993 6/27/1994Consoer Townsend Envirodyne 1445 1445 -208 1237 1231 100% CmpltAA

DWB 513 Lewis and Trimble Street CSO Separ 90SC168D 7/1/1993 5/1/1998Elrod-Dunson, Inc. 53 53 7 60 62 103% CmpltAA

GEK 455 Paragon Mills Rehabilitation - Phase 90SC91C2 7/30/1993 7/30/1993Barge, Waggoner, Sumner & Ca N/AAA

GEK 331 Sugartree Sewer Rehabilitation - Pha 93SC029B 8/22/1993 9/21/1993Nashville Oap Staff 11 11 11 CmpltAA

PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C 8/22/1993 9/21/1993Nashville Oap Staff 13 13 13 CmpltAA

GEK 330 Sugartree Sewer Rehabilitation - Pha 93SC029A 8/22/1993 9/21/1993Nashville Oap Staff 52 52 52 CmpltAA

DWB 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/1/1993 12/1/1993 N/AAA

PAS 409 Holiday Travel Park 90SC0077 12/1/1993 12/1/1993Professional Services, Inc. 11 0 0 N/AAA

GEK 325 McCabe Richland Water Main 88WC128A 12/1/1993 12/1/1993Gresham, Smith & Partners N/AAA

407 Hurricane Creek 90SC0075 12/1/1993 12/1/1993Nashville Oap Staff 6 0 0 N/AAA

PAS 379 Parkwood Rehabilitation 93SC034A 3/30/1994 3/30/1994Metro. Dept. Of Water Services N/AAA

PAS 434 Cabot Drive Force Main 91SC083A 4/11/1994 4/11/1994Consoer Townsend Envirodyne N/AAA

MAB 351 West End Sewer Rehabilitation - Pha 93SC026A 4/27/1994 12/14/1995Sverdrup Civil Corporation CmpltAA

MAB 326 McCabe Richland Rehabilitation - P 93SC025A 5/5/1994 6/23/1995Professional Services, Inc. 53 53 53 53 100% CmpltAA

MAB 341 McCabe Richland Rehabilitation - P 93SC025C 5/5/1994 6/23/1995 CmpltAA

MAB 340 McCabe Richland Rehabilitation - P 93SC025B 5/5/1994 6/23/1995 CmpltAA

MAB 327 West End System Rehabilitation Des 93SC0026 5/10/1994 10/19/1995Sverdrup Civil Corporation 88 88 57 145 145 100% CmpltAA

PAS 388 Upper Whites Creek Basin Study 93SC0034 5/31/1994 2/7/1996 CmpltAA
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MAB 328 Murphy Road Sewer Rehabilitation - 93SC027A 8/18/1994 7/6/1995Espey, Huston & Associates, Inc 72 76 -4 72 72 100% CmpltAA

GEK 333 Sugartree Sewer Rehabilitation - Pha 93SC029D 12/16/1994 1/15/1995Nashville Oap Staff 4 4 4 CmpltAA

PAS 560 West Linden Manhole Rehabilitation 90SC087D 1/3/1995 1/25/1995Nashville Oap Staff CmpltAA

PAS 435 Whittemore Branch Rehabilitation - 91SC73A2 1/17/1995 8/21/1995Barge, Waggoner, Sumner & Ca CmpltAA

PAS 432 Whittemore Branch Rehabilitation - 91SC73A1 1/17/1995 8/21/1995Barge, Waggoner, Sumner & Ca 105 105 -22 83 83 100% CmpltAA

PAS 460 Paragon Mills Rehabilitation - Phase 90SC091D 1/30/1995 5/24/1996Barge, Waggoner, Sumner & Ca 105 105 11 116 116 100% CmpltAA

PAS 562 Clearlake Drive Rehabilitation 90SC059D 3/1/1995 3/31/1995Metro. Dept. Of Water Services CmpltAA

PAS 564 Cleece's Ferry Rehabilitation 90SC060D 3/7/1995 4/30/1996Nashville Oap Staff 16 16 -1 15 10 67% CmpltAA

PAS 563 Davidson Branch Rehabilitation 90SC069D 3/7/1995 7/1/1998Nashville Oap Staff 52 52 -20 32 5 16% CmpltAA

PAS 561 Anderson Road Sewer Rehabilitation 90SC059E 3/26/1995 3/26/1995Nashville Oap Staff N/AAA

PAS 569 Williamson Ferry Rehabilitation - Ph 90SC057D 4/7/1995 9/14/1995Nashville Oap Staff 27 27 -3 24 5 22% CmpltAA

PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 5/25/1995 1/9/1996E. Roberts Alley & Associates, I 130 130 0 130 130 100% CmpltAA

PAS 362 Clifton Park Rehabilitation - Phases  93SC028B 5/25/1995 1/9/1996E. Roberts Alley & Associates, I CmpltAA

PAS 363 Clifton Park Rehabilitation - Phases 93SC028C 5/25/1995 1/9/1996E. Roberts Alley & Associates, I CmpltAA

PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 5/25/1995 1/9/1996E. Roberts Alley & Associates, I CmpltAA

PAS 572 Vandiver Sewer Rehabilitation - Pha 90SC184C 8/7/1995 11/22/1995Nashville Oap Staff 0 0 0 CmpltAA

PAS 410 Riverside Sewer Rehabilitation Desi 90SC0078 8/7/1995 8/28/1995 CmpltAA

PAS 392 Riverside Sewer Rehabilitation Phas 90SC078B 8/7/1995 8/28/1995Nashville Oap Staff CmpltAA

PAS 391 Riverside Sewer Rehabilitation Phas 90SC078A 8/7/1995 8/28/1995Nashville Oap Staff CmpltAA

PAS 323 Gibson Creek Rehabilitation - Phase 93SC088A 8/7/1995 3/11/1996 CmpltAA

PAS 571 Vandiver Sewer Rehabilitation - Pha 90SC184B 8/7/1995 11/22/1995Nashville Oap Staff 57 57 57 CmpltAA

PAS 324 Gibson Creek Rehabilitation - Phase 93SC088B 8/7/1995 3/11/1996 CmpltAA

PAS 322 Gibson Creek Sewer Rehabilitation 93SC0088 8/7/1995 3/11/1996Nashville Oap Staff 120 0 0 CmpltAA
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PAS 566 Kenner Avenue Rehabilitation 90SC085D 9/21/1995 11/28/1995Nashville Oap Staff 20 20 20 CmpltAA

DWB 425 28th Avenue Pumping Station 91SC036A 10/2/1995 4/29/1996Gresham, Smith & Partners 265 265 265 265 100% CmpltAA

PAS 313 Smith Springs Rehabilitation - Phase 90SC93D4 10/29/1995 10/29/1995Consoer Townsend Envirodyne N/AAA

PAS 570 Berwick Trail Rehabilitation 90SC076A 11/20/1995 12/19/1995Nashville Oap Staff 3 3 3 CmpltAA

PAS 565 Post Road Rehabilitation 95SC0013 12/1/1995 4/22/1996Nashville Oap Staff 17 17 17 CmpltAA

MAB 352 West End Sewer Rehabilitation - Pha 93SC026B 12/14/1995 3/23/1997Sverdrup Civil Corporation 0 0 CmpltAA

PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 1/2/1996 4/16/1996Nashville Oap Staff 17 17 17 CmpltAA

PAS 411 River Drive Sewer Rehabilitation 90SC0079 1/15/1996 5/29/1996Nashville Oap Staff 0 0 0 CmpltAA

RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B 1/15/1996 8/1/1996Gresham, Smith & Partners 726 726 726 726 100% CmpltAA

GEK 801 Kerrigan Floatables Control 94SC005C 2/2/1996 2/2/1996Fresh Creek Technologies N/AAA

GEK 609 Kerrigan Underwater Inspection & R 96PM002A 2/15/1996 2/15/1996Holland Diving Service, Inc. 7 7 0 6 6 100% N/AAA

PAS 372 Emerald Drive Rehabilitation - Phase 93SC34G1 2/26/1996 2/26/1996Nashville Oap Staff 12 12 12 N/AAA

KAR 507 Biosolids Management Facility 91SC047C 3/1/1996 6/28/1996Consoer Townsend Envirodyne 11963 11279 -1307 9972 1511 15% CmpltAA

PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 3/11/1996 4/3/1996Nashville Oap Staff 2 2 0 2 2 100% CmpltAA

PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 5/7/1996 5/7/1996 N/AAA

PAS 567 Madison Heights Rehabilitation 90SC070A 5/20/1996 6/19/1996Nashville Oap Staff 1 1 1 CmpltAA

PAS 302 Goodlettsville/Mansker Creek 90SC0065 5/20/1996 5/20/1996Barge, Waggoner, Sumner & Ca 0 0 0 N/AAA

PAS 568 Rainbow Terrace Rehabilitation 90SC070B 5/20/1996 6/19/1996 CmpltAA

PAS 433 Basswood 91SC083B 7/1/1996 7/1/1996The Chester Engineers, Inc. 45 45 7 51 51 100% N/AAA

PAS 413 Sunliner 90SC0081 7/1/1996 7/1/1996 N/AAA

DWB 505 Stanley Street Equalization Basin 90SC0168 7/1/1996 7/1/1996N/A N/AAA

PAS 220 Foster Avenue Sewer Rehabilitation 90SC110D 7/15/1996 3/10/1997Garver Engineers / White-Taylor 62 62 62 62 100% CmpltAA

PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B 8/5/1996 9/26/1997Smith Seckman Reid, Inc. 60 60 -2 58 58 100% CmpltAA
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PAS 470 Wallace Road Sewer Rehabilitation 95SC012A 8/21/1996 4/18/1997Barge, Waggoner, Sumner & Ca 115 115 -26 89 89 100% CmpltAA

PAS 574 Williamson Ferry Rehabilitation Pha 90SC057E 8/26/1996 8/26/1996Nashville Oap Staff N/AAA

MAB 402 Loves Branch Sewer Rehabilitation 90SC0066 8/28/1996 7/11/1997HNTB Corporation 69 69 6 75 75 100% CmpltAA

PAS 623 Franklin Road Rehabilitation Phase 94SC059A 8/30/1996 9/30/1997Ogden Environ. & Energy Svcs 150 150 150 148 99% CmpltAA

DWB 800 Washington CSO Demonstration Stu 94SC005B 10/28/1996 10/28/1996N/A 0 N/AAA

PAS 580 Sims Branch Force Main Crossing 96SG0109 10/28/1996 1/20/1997Consoer Townsend Envirodyne 20 20 20 20 100% CmpltAA

DWB 655 Katie Avenue Rehabilitation 91SC055A 1/8/1997 9/17/1997Nashville Oap Staff CmpltAA

PAS 478 Wallace Road Sewer Upgrade 95SC12A1 1/23/1997 4/18/1997Barge, Waggoner, Sumner & Ca 0 CmpltAA

RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C 2/1/1997 8/1/1998Gresham, Smith & Partners 606 606 629 1235 1235 100% CmpltAA

DSW 472 Patricia Drive Sewer Rehabilitation 95SC012C 2/24/1997 4/30/1998Smith Seckman Reid, Inc. 60 60 60 46 77% CmpltAA

PAS 620 Second Avenue Tunnel 90SC0157 3/7/1997 3/1/1998Consoer Townsend Envirodyne 1400 1400 -1 1399 1399 100% CmpltAA

MAB 621 Cowan Street Pumping Station 90SC0148 3/21/1997 12/31/1997Tribble And Richardson, Inc. 129 129 10 139 139 100% CmpltAA

PAS 375 Drakes Branch  Sewer Rehabilitation 93SC034C 4/1/1997 3/16/1999Nashville Oap Staff 81 CmpltAA

PAS 520 Brown's Creek Force Main Emergen 90SG168E 4/1/1997 4/1/1997N/A N/AAA

MAB 353 West End Sewer Rehabilitation - Pha 93SC026C 4/1/1997 3/16/1999Sverdrup Civil Corporation 57 CmpltAA

DSW 474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 5/22/1997 11/4/1998Barge, Waggoner, Sumner & Ca 63 63 -9 53 53 100% CmpltAA

DWB 700 Shelby Basin Study 90SC0150 7/1/1997 7/1/1997Gresham, Smith & Partners N/AAA

PAS 383 Eatons Creek Sewer Rehabilitation 93SC034E 7/1/1997 2/15/1999Advanced Integrated Mgt Svcs, I 56 57 57 48 85% CmpltAA

DWB 617 Shelby Park Pumping Station 90SC150G 7/20/1997 1/31/1998Gresham, Smith & Partners 235 235 235 214 91% CmpltAA

PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 8/15/1997 1/16/1998U S Infrastructure, Inc. 115 115 -9 106 106 100% CmpltAA

PAS 314 Smith Springs Rehabilitation - Phase 90SC93D5 9/3/1997 9/3/1997Nashville Oap Staff 12 0 0 N/AAA

PAS 631 Rivergate Sewer Rehabilitation 95SC0015 10/1/1997 N/AGrw Elrod Dunson, Inc. 60 60 60 60 100% 753A

DWB 816 Apex Street Storm Screening Facility 97SC0005 12/15/1997 9/5/1998Arcadis Geraghty &  Miller 100 91 8 99 99 100% CmpltAA
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441 Mill Creek Sewer Upgrade Phase 2 96SG110B 1/21/1998 4/4/2002Smith Seckman Reid, Inc. 845 845 -77 768 783 102% CmpltAA

PAS 445 Mill Creek Sewer Upgrade Phase 1 96SG110A 1/21/1998 6/12/2000Smith Seckman Reid, Inc. CmpltAA

DAJ 541 Whites Creek Blower Improvements 98SG007A No Design 7/24/1998Consoer Townsend Envirodyne 34 34 34 34 100%  A

PAS 386 Aldrich Lane Sewer Rehabilitation 93SC034J 4/27/1998 N/AAdvanced Integrated Mgt Svcs, I 54 54 54 54 100% 633A

PAS 634 Shelby Park / Inglewood Rehabilitati 90SC150B 6/19/1998 12/1/1998Gresham, Smith & Partners 199 199 199 197 99% CmpltAA

PAS 635 Inglewood Trunk Sewer Rehabilitati 90SC150C 6/19/1998 3/30/2003 CmpltAA

DSW 476 Donelson Plaza Sewer Rehabilitation 95SC012G 7/8/1998 1/20/1999Smith Seckman Reid, Inc. 22 22 22 8 35% CmpltAA

PAS 627 Fairgrounds Basin Rehabilitation Ph 94SC059C 7/29/1998 N/AE. Roberts Alley & Associates, I 190 190 190 143 75% 1245A

DAJ 530 CWWTP Miscellaneous Improvemen 98SG0005 9/15/1998 N/AConsoer Townsend Envirodyne 700 700 258 958 945 99% 1780A

PAS 575 Williamson Ferry Rehabilitation Pha 98SG0190 9/21/1998 10/19/1998Nashville Oap Staff 4 CmpltAA

PAS 576 Neely's Bend Rehabilitation 98SG0189 9/21/1998 10/19/1998 CmpltAA

PAS 855 I-24/65 Regulator 94SC005D 10/1/1998 2/28/1999Consoer Townsend Envirodyne CmpltAA

PAS 481 Wallace Road Sewer Rehabilitation - 95SC12A3 10/6/1998 2/11/1999Barge, Waggoner, Sumner & Ca CmpltAA

PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 10/6/1998 11/4/1998Barge, Waggoner, Sumner & Ca CmpltAA

DSW 473 Larchwood  Sewer Rehabilitation 95SC012D 11/9/1998 10/30/2000Smith Seckman Reid, Inc. 85 85 85 63 75% CmpltAA

DSW 475 Glenrose Sewer Rehabilitation 95SC012F 11/23/1998 4/14/2000Barge, Waggoner, Sumner & Ca 104 104 -22 82 82 100% CmpltAA

PAS 629 Dry Creek/Armstrong Rehabilitation 95SC0014 12/21/1998 12/20/2000Elrod-Dunson, Inc. 179 179 179 164 91% CmpltAA

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 2/15/1999 9/28/1999Arcadis Geraghty &  Miller CmpltAA

PAS 290 Hermitage Hills Sewer Rehabilitatio 99SG09A1 6/23/1999 N/A 2409A

PAS 496 Hermitage Hills Sewer Rehabilitatio 99SG09A2 6/23/1999 5/24/2000Metro. Dept. Of Water Services 5 CmpltAA

PAS 810 First Ave CSO Connections 97SC0006 10/1/1999 11/17/1999Consoer Townsend Envirodyne 72 72 72 51 70% CmpltAA

PAS 650 Basswood/American Road Rehabilit 91SC083C 11/19/1999 2/15/2001Nashville Oap Staff 39 CmpltAA

PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 4/1/2000 5/31/2001Metro. Dept. Of Water Services 25 CmpltAA

Thursday, January 15, 2009  Monthly Report Section 4e 
Page 10 of 15



PM Project Name
MWS  

Number
Design 

Start Date
Design 

End Date

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by Design Start Engineering Services Single Source Document - Design Phase

Subconsultant
LRE 

Budget

MWS 
Approved 

Budget
Amended 
Amount

Revised 
Approved 

Budget
Amount 
Invoiced

% 
Invoiced

% Time 
Elapsed

Cost Data in 1000's

628 Fairgrounds Basin Rehabilitation Ph 94SC059D 8/9/2000 2/15/2002E. Roberts Alley & Associates, I 127 127 12 139 139 100% CmpltAA

PAS 354 West End Sewer Rehabilitation - Pha 93SC026E 12/21/2000 3/31/2001Nashville Oap Staff 50 CmpltAA

PAS 477 Richards Road/Apache Trail Rehabil 95SC012H 2/2/2001 9/13/2001Barge, Waggoner, Sumner & Ca 72 72 -15 56 40 70% CmpltAA

PAS 487 McCrory Creek/Smith Springs Equip 01SG011A 3/5/2001 7/3/2001Consoer Townsend Envirodyne 88 88 12 100 102 102% CmpltAA

PAS 595 Brookwood Terrace 93SC025D 7/1/2001 8/31/2001Metro. Dept. Of Water Services CmpltAA

PAS 590 Davidson Branch - Ph 4 90SC069E 7/10/2001 10/31/2001Metro. Dept. Of Water Services CmpltAA

830 Schrader Separation 94SC005E 10/15/2001 N/AGresham, Smith & Partners 849 99 99 99 100% 71A

PAS 637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 10/29/2001 5/3/2002Gresham, Smith & Partners 103 103 103 103 100% CmpltAA

PAS 695 Gibson Creek - Graycroft 93SC088D 10/29/2001 3/22/2002Gresham, Smith & Partners 59 59 59 59 100% CmpltAA

PAS 680 Clifton Park- Cockrill Bend 93SC028K 10/29/2001 8/6/2002Sverdrup Civil Corporation 45 45 45 44 99% CmpltAA

DSW 705 Mill Creek - Seven Mile Creek 95SC012K 11/26/2001 8/19/2002Barge, Waggoner, Sumner & Ca 81 81 81 75 92% CmpltAA

850 Benedict & Crutcher Separation 94SC005G 12/17/2001 N/ASverdrup Civil Corporation 500 45 45 44 97% 88A

PAS 493 Scotts Hollow Sewer Rehabilitation 99SG009D 2/4/2002 1/13/2003Metro. Dept. Of Water Services 133 CmpltAA

PAS 215 West Park PS Screens 02SG009C 2/14/2002 3/15/20025 CmpltAA

DSW 710 Mill Creek - Hopedale 95SC012L 3/18/2002 2/23/2003Barge, Waggoner, Sumner & Ca 29 29 29 28 97% CmpltAA

PAS 585 Cleece's Ferry - Phase 3 90SC060E 4/15/2002 5/22/2003Fowlkes & Associates Architects 40 40 40 40 100% CmpltAA

DSW 720 Richland Creek / Lynnwood Blvd. 93SC025K 5/6/2002 3/30/2003Nashville Oap Staff CmpltAA

640 Fairgrounds Basin Rehabilitation Ph 94SC059F 9/5/2002 10/14/2003E. Roberts Alley & Associates, I CmpltAA

630 Fairgrounds Basin Rehabilitation Ph 94SC059E 9/5/2002 10/14/2003E. Roberts Alley & Associates, I 156 156 5 161 160 99% CmpltAA

715 Richland Creek / Sylvan Park Phase 93SC25J1 9/16/2002 8/22/2003Barge, Waggoner, Sumner & Ca 67 67 9 76 76 100% CmpltAA

716 Richland Creek / Sylvan Park Phase 93SC25J2 9/16/2002 9/22/2004 CmpltAA

696 Dry Creek - Madison Blvd. 93SC088E 10/7/2002 8/26/2004 CmpltAA

PAS 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D 10/7/2002 11/30/2003 CmpltAA
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PAS 466 Omohundro WTP Separation 98SC014B 11/15/2002 4/30/2003Gresham, Smith & Partners 26 26 26 21 80% CmpltAA

PAS 583 Mill Crk - Briley/Sims Branch Reha 95SC012P 1/27/2003 3/19/2004Gresham, Smith & Partners 68 68 68 68 100% CmpltAA

DSW 718 Richland Creek - Vaughn's Gap 93SC025N 1/27/2003 10/31/2003Gresham, Smith & Partners 68 68 68 68 100% CmpltAA

PAS 717 Richland Creek - Tyne Blvd. 93SC025M 1/27/2003 7/30/2003Thomas Miller & Partners, Llc 43 43 43 39 91% CmpltAA

PAS 632 Dry Creek - Edenwold Road 03SG0049 2/16/2003 4/15/2003Nashville Oap Staff CmpltAA

PAS 821 Davidson Branch P.S. Imprvments 02SG0166 3/10/2003 3/15/2004Barge, Waggoner, Sumner & Ca CmpltAA

586 Cleece's Ferry P.S. Imprvments 02SG0167 3/10/2003 3/15/2004Barge, Waggoner, Sumner & Ca CmpltAA

PAS 818 Chickering Road Rehabilitation 03SG0043 5/1/2003 5/16/2003Nashville Oap Staff CmpltAA

PAS 549 Dry Creek WWTP Optimization - P. 97SG0082 6/23/2003 11/19/2004 CmpltAA

PAS 550 Dry Creek WWTP Optimization Pha 97SG0081 6/23/2003 2/2/2004Sverdrup Civil Corporation 370 370 143 514 568 111% CmpltAA

PAS 759 Sulfide System Equip / Rehab 04 TBD No Design N/A  

665 Joelton - O.F. 145 TBD 7/1/2003 N/AN/A 30 836A

PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 8/18/2003 N/ASverdrup Civil Corporation 14124A

DAJ 540 Whites Creek WWTP Optimization 02SG0007 10/1/2003 7/1/2004Sverdrup Civil Corporation 153 153 -2 151 148 98% CmpltAA

495 Langford Farms Sewer Rehabilitatio 99SG009F 10/1/2003 3/8/2004Metro. Dept. Of Water Services 120 CmpltAA

887 Barker Road Rehab 03SC0136 11/24/2003 1/21/2005Barge, Waggoner, Sumner & Ca 81 81 81 81 100% CmpltAA

885 Dry Creek Rehab 95SC014A 12/1/2003 1/31/2006Metro. Dept. Of Water Services CmpltAA

494 Dodson Chapel Sewer Rehabilitation 99SG009E 2/1/2004 9/28/2005N/A 210 CmpltAA

PAS 548 Dry Creek WWTP Optimization - Ae 97SG0083 3/1/2004 11/19/2004 CmpltAA

891 Richland Creek - Charlotte Pike Pipe 93SC25P1 4/26/2004 3/31/2006Thomas Miller & Partners, Llc 0 0 0 CmpltAA

886 Richland Creek - Charlotte Pike Reh 93SC025P 4/26/2004 5/31/2005Thomas Miller & Partners, Llc 49 49 38 87 74 85% CmpltAA

826 Manhole Rehabilitation 2004 03SG0224 7/1/2004 8/17/2004 CmpltAA

656 Lower East Nashville - Phase 2 91SC055B 10/10/2004 4/18/2006Metro. Dept. Of Water Services 200 CmpltAA
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315 Smith Springs EQ 90SC093K 10/18/2004 4/4/2005Black & Veatch 162 162 162 173 107% CmpltAA

316 Smith Springs Rehabilitation Phase 6 90SC93K1 10/18/2004 1/4/2006 CmpltAA

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 12/13/2004 10/7/2005Barge, Waggoner, Sumner & Ca 159 159 159 90 57% CmpltAA

730 Loves Branch Sewer Rehabilitation P 90SC066A 12/13/2004 7/12/2005Barge, Waggoner, Sumner & Ca 127 127 0 127 86 68% CmpltAA

890 Wallace Lane Sewer Rehab 04SG0093 2/1/2005 4/11/2005Metro. Dept. Of Water Services CmpltAA

498 Dodson Chapel EQ & PS 99SG009K 3/9/2005 11/11/2005Gresham, Smith & Partners 184 184 37 222 217 98% CmpltAA

PAS 836 Boscobel Screen 94SC05F1 No Design N/AN/A 100  

837 Boscobel CSO - Village Court Sewer 94SC05F1 10/4/2005 7/1/2007Arcadis Geraghty &  Miller 76 76 18 94 94 100% CmpltAA

403 Hurricane Creek  Pump Station Impr 90SC075A 12/1/2005 10/23/2006Brown and Caldwell 75 72 16 88 89 102% CmpltAA

827 Manhole Rehabilitation 2005 03SG2241 12/1/2005 1/20/2006 CmpltAA

638 Inglewood Rehabilitation Ph. 4 90SC150H 2/7/2006 10/30/2006Barge, Waggoner, Sumner & Ca 84 84 84 53 63% CmpltAA

888 Barker Road / Omohundro EQ 03SC136A 2/23/2006 10/8/2008Black & Veatch 191 191 179 370 368 100% CmpltAA

775 Visco Drive Overflow Corrections TBD No Design N/AN/A 350  

427 28th Avenue Rehabilitation - Phase 91SC036D 3/6/2006 N/A CmpltA

889 Davidson Branch Rehab Ph 5 90SC069F 3/17/2006 7/21/2006Metro. Dept. Of Water Services 50 CmpltAA

426 28th Avenue Rehabilitation - Phase 91SC036B 4/6/2006 8/30/2007Gresham, Smith & Partners 200 223 223 136 61% CmpltAA

651 Basswood / West Park EQ 05SC0033 6/1/2006 N/ABrown and Caldwell 450 167 81 248 260 105% CmpltA

1000 100 Oaks Sewer Repair (Not OAP R 06SG0054 6/3/2006 6/4/2006 CmpltAA

892 Hurricane Creek Sewer Rehabilitatio 90SC075B 6/16/2006 6/29/2006Metro. Dept. Of Water Services CmpltAA

1002 Manhole Rehabilitation 2006 03SG2242 8/1/2006 9/15/2006Consoer Townsend Envirodyne 25 0 0 CmpltAA

492 Hermitage Area Sewer Rehabilitation 99SG009C 8/2/2006 11/10/2006N/A 100 CmpltAA

1005 OAP Program Assistance - BWSC 06SC0130 No Design N/A  

1004 OAP Program Assistance - CDM 06SC0129 No Design N/A  
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1003 OAP Program Assistance - CTEE 06SC0128 No Design N/A  

PAS 851 Benedict & Crutcher Screen 94SC05G3 No Design N/AN/A 100  

DSW 831 Schrader Regulator Screens 94SC05E2 No Design N/AN/A 100  

1006 OAP Construction Services Assistan 06SC0144 No Design N/A  

815 Washington Regulator Improvements 94SC005B No Design N/AConsoer Townsend Envirodyne 500  

814 Washington Regulator Improvements 94SC005B 12/18/2006 N/AConsoer Townsend Envirodyne 630 630 166 796 738 93% CmpltA

1007 Langford Farms Sewer Rehabilitatio 99SG009G No Design N/A  

PAS 397 Whites Creek Trunk Sewer TBD No Design N/A  

1008 Berwick Trail Rehabilitation Phase 2 90SC076B No Design N/A  

1010 West End Sewer Rehabilitation Phas 93SC26F No Design N/A  

1009 Mill Creek 36" Trunk Repair 06SC0185 7/6/2007 N/ABarge, Waggoner, Sumner & Ca 152 152 38 190 186 98% CmpltA

1015 Area-wide SSO Rehabilitation Conti 07SG0093 No Design N/A  

880 Rehabilitation FY 2008 Projects TBD No Design N/A  

1014 Lakewood Area Sewer System Rehab 07SG0092 No Design N/A  

488 McCrory Creek Equalization Basin 90SC063A No Design N/AN/A 250  

657 Lower East Nashville - Phase 3 91SC055C 1/11/2008 N/AN/A 175 CmpltA

542 Whites Creek WWTP Disinfection 06SC0188 No Design N/A  

387 Whites Creek Pumping Station 93SC034T No Design N/AN/A 450  

1016 Long Term Control Plan 08SC0004 No Design N/A  

1018 PARTHENON AREA/MURPHY R 08SC0020 No Design N/A  

881 Rehabilitation FY 2009 Projects TBD No Design N/A  

PAS 893 Hurricane Creek Equalization Basin TBD No Design N/A  

1019 Kerrigan Trash Trap Refurbishment 08SG0097 No Design N/A  
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1017 CAP/ER 08SC0006 No Design N/A  

PAS 489 McCrory Creek Equalization Basin # 90SC063B No Design N/A  

PAS 882 Rehabilitation FY 2010 Projects TBD No Design N/A  

PAS 896 Barker Road / Omohundro Equalizat 03SC136C No Design N/A  

883 Rehabilitation FY 2011 Projects TBD No Design N/A  

DSW 813 Washington Regulator Improvements 94SC005B No Design N/A  

PAS 652 Basswood / West Park Equalization 05SC033B No Design N/A  

835 Boscobel Separation 94SC005F No Design N/AN/A 600  

PAS 499 Dodson Chapel Equalization Basin # TBD No Design N/A  
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V. PROGRAM CONTRACTS 
ADMINISTRATION 



Contracts Administration 
December 2008 

 
A. Construction Contracts Active in December 2008 were: 
 

• Richland Creek – Sylvan Park Sewer System Rehabilitation – Phase 1 (715) 
Project No. 93-SC-25J-1  RFP 03-142 
 
RFP was received November 24, 2003.  The project was awarded to Miller Pipeline Corporation.  
The contract amount is $2,527,100.00.  Notice to Proceed was January 26, 2004.  The Contractor 
has invoiced $2,470,578.40 on the project through December 2008 (96%).  Waiting for 
Contractor’s close out documents. 

• Boscobel CSO – Village Court Sewer System Rehabilitation 
Project No. 94-SG-5F-1  RFP 07-32 
 
RFP was received August 14, 2007.  The project was awarded to Garney Companies, Inc.  The 
contract amount is $1,445,445.00.  The Notice to Proceed date was January 18, 2008.  The 
Contractor has begun construction.  Final inspection took place on October 21, 2008 and the 
contractor began working on punch list items.  The Contractor has invoiced $1,445,104.44 on the 
project through December 2008 (99.9%).  Final Change Order submitted for signatures.   
 

• 28th Avenue Sewer System Rehabilitation – Phase 1 
Project No. 91-SC-36B  RFP 07-83 
 
RFP was received January 31, 2008.  The project was awarded to Insituform Technologies, Inc.  
The contract amount is $1,279,165.00.  The Notice to Proceed date was March 17, 2008.  The 
Contractor has begun construction.  The Contractor has invoiced $1,191,698.40 on the project 
through December 2008 (93%).   
 



 

 

VI. PROGRAM CONSTRUCTION 



 

 

Construction Single Source Document 
 

(Schedule & Cost Data for the Construction Phase of all projects in the Program) 
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121 Rain Gage Alert System Implementat 90SC04A1  

PAS 322 Gibson Creek Sewer Rehabilitation 93SC0088 N/A 0 0 0  

MAB 327 West End System Rehabilitation Des 93SC0026 N/A 0 0 0  

PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 N/A 0 0 0  

PAS 374 Buena Vista Sewer Rehabilitation 93SC034B  

PAS 388 Upper Whites Creek Basin Study 93SC0034  

407 Hurricane Creek 90SC0075 N/A 0 0 0  

PAS 408 Berwick Trail 90SC076C N/A 0 0 0  

PAS 409 Holiday Travel Park 90SC0077 N/A 0  

PAS 410 Riverside Sewer Rehabilitation Desi 90SC0078  

PAS 412 Harpeth Trace Pumping Station 90SC0080 N/A 0 0 0  

PAS 413 Sunliner 90SC0081 N/A 0  

PAS 414 The Lakes Pumping Station 90SC0082 N/A 0 0 0  

PAS 415 Hunters Branch Pumping Station 90SC0083 N/A 0 0 0  

GEK 416 Paragon Mills 90SC0091 N/A 0 0 0  

PAS 421 Brown's Creek Force Main  East Seg 90SC06B1 N/A 0  

PAS 422 Brown's Creek Force Main North Se 90SC06B2 N/A 0  

DWB 430 Katie Avenue Planning 91SC0055 N/A 0 0 0  

PAS 433 Basswood 91SC083B N/A 0 0 0  

PAS 470 Wallace Road Sewer Rehabilitation 95SC012A N/A 0 0 0  

492 Hermitage Area Sewer Rehabilitation 99SG009C 125th Arcom 1200 0 0  

KAR 501 Central WWTP Design 90SC0005 N/A 0  

DWB 504 Brown's Creek Modeling 90SC006D N/A 0  
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DWB 505 Stanley Street Equalization Basin 90SC0168 N/A 0  

KAR 506 Equipment/Vehicle Maintaince Facil 88WC130A N/A 0  

RCC 601 Cumberland River Modeling & Stud 90SC004E  

DSW 604 Water Quality Studies 99SC004A  

605 Cumberland River Siphons Investiga 99PM02B1 125th Arcom 0 0 0  

dsw 606 Tributary Streams Study - Phase II 99SC0004  

ACN 607 Whites Creek Manhole Survey 95SC04C1  

DSW 608 Cumberland Tributary Study 95SC0004 N/A -510  

GEK 609 Kerrigan Underwater Inspection & R 96PM002A N/A 0  

GEK 610 Kerrigan CSO Study 94SC005A  

PAS 613 Ellington Parkway Storm Sewer 90SC0156 N/A 0 0 0  

DWB 615 CSO Modeling Study 90SC0115 N/A 0  

VDT 622 Pump Station Modeling 93PM002A N/A 0  

755 System-Wide Corrosion/Odor Study 99SG010P 125th Arcom 250 0 0  

PAS 759 Sulfide System Equip / Rehab 04 TBD 800  

DSW 802 Kerrigan CSO Study 94SC05A1 N/A  

898 Engineering - CSO FY 07 Projects TBD  

VDT 913 MWS/OAP Program Management  

VDT 914 MWS/OAP Program Management  

VDT 915 MWS/OAP Program Management  

VDT 916 MWS/OAP Program Management  

VDT 917 MWS/OAP Program Management  

VDT 918 MWS/OAP Program Management  

Thursday, January 15, 2009  Monthly Report Section 6a 
Page 2 of 15



PM Project Name
MWS  

Number
Construct 
Start Date

Construct 
End Date

Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by Construction Start Construction Contracts Single Source Document

Contractor
LRE 

Budget

Base 
Construct  

Budget

Approved 
Change 
Authoriz.

Revised 
Construct 

Budget
Amount 
Invoiced

% 
Invoiced

% Time 
Elapsed

Cost Data in 1000's

PAS 405 West Park Pump Station/Force Main/ 86SC16A2 06/01/89 7/1/1991W. L. Hailey & Company, Inc. 8912 8912 8912 8912 100% CmpltAA

PAS 103 Canter Chase 88SG0111 05/01/90 9/1/1990W. L. Hailey & Company, Inc. 45 45 45 45 100% CmpltAA

PAS 110 Cedar Cliff Sewer 86SG0087 05/29/90 10/31/1990Hornbuckle Plumbing 147 147 147 147 100% CmpltAA

PAS 105 Rainbow Terrace 90SG0098 06/26/90 10/24/1990Metro. Dept. Of Water Services 46 46 46 46 100% CmpltAA

PAS 102 Whites Creek Pumping Station 86SC16A5 12/02/90 6/30/1991W. L. Hailey & Company, Inc. 526 526 526 526 100% CmpltAA

PAS 112 Park Circle/Lakewood Sewer 90SG0028 12/30/90 5/29/1991Hornbuckle Plumbing 126 126 126 126 100% CmpltAA

PAS 117 Brookwood Terrace Rehabilitation 89SG0106 03/08/91 7/5/1991Midsouth Partners, Inc. 140 140 140 140 100% CmpltAA

PAS 111 Cloverbottom Pumping Station 90SC0056 05/14/91 11/1/1991Metro. Dept. Of Water Services 33 33 33 33 100% CmpltAA

DWB 104 23rd Avenue Pumping Station 90SG0038 06/01/91 10/1/1991CBM Enterprises, Inc. 200 200 200 200 100% CmpltAA

PAS 406 McCrory Creek Pumping Station 90SC0063 07/22/91 9/21/1992W. Rogers Company 3443 3403 40 3443 3443 100% CmpltAA

PAS 118 Post Road Sewer 89SG0050 08/16/91 1/12/1992Meadows Excavating 318 318 318 318 100% CmpltAA

PAS 116 Bordeaux Hills Pumping Station & F 90SC0058 08/19/91 4/30/1992W. L. Hailey & Company, Inc. 888 888 -17 871 871 100% CmpltAA

DWB 108 Metro Center Pumping Station 90SC0054 11/11/91 4/9/1992Jim Skaggs, Inc. 498 498 -6 492 492 100% CmpltAA

PAS 417 McCrory Creek Force Main 90SC0064 11/19/91 8/15/1992Conrad Construction Company 1653 1653 -199 1454 1454 100% CmpltAA

PAS 418 Sims Branch Force Main 90SC064A 11/19/91 8/15/1992Conrad Construction Company 1776 1776 47 1824 1824 100% CmpltAA

GEK 109 Bell Forge Pumping Station 90SC0055 02/10/92 7/9/1992W. L. Hailey & Company, Inc. 172 169 4 172 172 100% CmpltAA

ACN 516 Air Quality Permitting 91SC47A1 03/01/92 232A

DWB 113 Williamson Ferry Pumping Station 90SC057A 03/30/92 7/28/1992Lincoln Utility Contractors Co. 101 101 -2 99 99 100% CmpltAA

PAS 114 Cleece's Ferry Pumping Station 90SC060A 03/30/92 7/28/1992Lincoln Utility Contractors Co. 102 102 102 102 100% CmpltAA

PAS 115 Madison Heights Pumping Station 90SC0070 04/06/92 7/5/1992Lincoln Utility Contractors Co. 34 31 3 34 34 100% CmpltAA

PAS 204 River Retreat  Pumping Station 89SC0136 04/20/92 11/16/1992W. L. Hailey & Company, Inc. 972 972 972 972 100% CmpltAA

PAS 419 Whites Creek Force Main 90SC0120 04/20/92 11/16/1992W. L. Hailey & Company, Inc. 428 428 -13 415 415 100% CmpltAA

PAS 106 Neely's Bend Pumping Station / Forc 90SC0071 05/18/92 11/14/1992CBM Enterprises, Inc. 781 770 11 781 781 100% CmpltAA
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GEK 107 Clearlake/Harbourtown Planning / D 90SC059A 05/18/92 11/14/1992Atkins Construction Company 1127 1097 31 1127 1127 100% CmpltAA

PAS 207 Davidson Branch Pumping Station 90SC069C 05/25/92 10/22/1992W. L. Hailey & Company, Inc. 340 338 2 340 340 100% CmpltAA

KAR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 06/15/92 9/23/1992Alman Construction Co. 768 768 -31 737 737 100% CmpltAA

PAS 301 Smith Springs Pumping Station & E 90SC093C 07/06/92 5/2/19943-D Enterprises 3622 3378 244 3622 3622 100% CmpltAA

KAR 508 CWWTP Thermal Ash Removal 90SC005X 07/20/92 10/18/1992M. R. Dillard 355 319 36 355 355 100% CmpltAA

PAS 210 Kenner Ave. Lining 90SC0085 08/03/92 10/9/1992Midsouth Partners, Inc. 228 228 -40 188 188 100% CmpltAA

GEK 206 Nolensville Road Pipe 90SC110B 08/17/92 1/22/1993Jim Skaggs, Inc. 239 207 32 239 239 100% CmpltAA

PAS 202 May Drive Trunk Sewer 90SC0092 08/24/92 12/22/1992T & S Piping, Inc. 471 377 94 471 471 100% CmpltAA

PAS 211 Vandiver Pumping Station & Force 90SC0184 08/31/92 11/15/1993Arnold Construction Company 750 750 -4 746 746 100% CmpltAA

PAS 401 Dry Creek Plant & Equalization Basi 89SC0092 08/31/92 1/1/2000Sce, Inc. 22444 22444 0 22444 22444 100% CmpltAA

PAS 310 Smith Springs Force Main & Receivi 90SC093A 09/08/92 7/5/1993W. L. Hailey & Company, Inc. 2006 1866 139 2006 2006 100% CmpltAA

GEK 305 McCabe Richland Interceptor Sewer 90SC0112 09/21/92 1/16/1995Bryant Electric Co., Inc. 9604 7628 1976 9604 9604 100% CmpltAA

ACN 556 CWWTP Asbestos Abatement 90SC005Y 10/05/92 11/2/1992Levy Industrial Contractors, Inc. 59 55 5 59 59 100% CmpltAA

KAR 552 CWWTP - Main Plant Improvements 90SC005A 10/12/92 1/1/2000Mortenson/Hailey - A Joint Ventu 87362 79369 8648 88017 88766 101% CmpltAA

PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 10/26/92 2/18/1993Midsouth Partners, Inc. 444 444 0 444 444 100% CmpltAA

PAS 144 Williamson Ferry Lining 90SC57BC 10/26/92 2/18/1993Midsouth Partners, Inc. 33 33 33 33 100% CmpltAA

PAS 145 Cleece's Ferry Lining 90SC60BC 10/26/92 2/18/1993Midsouth Partners, Inc. 20 20 20 20 100% CmpltAA

PAS 146 Nolensville Road Lining 90SC069B 11/16/92 3/1/1993W. L. Hailey & Company, Inc. 211 211 -36 175 175 100% CmpltAA

GEK 147 Davidson Branch Lining 90SC110C 11/16/92 3/1/1993W. L. Hailey & Company, Inc. 98 98 98 98 100% CmpltAA

PAS 101 Bordeaux Hospital Pumping Station 90SG0062 11/30/92 6/23/1993Bolden Pipe Construction Comp 77 77 77 77 100% CmpltAA

PAS 201 Buena Vista Pumping Station 90SC0072 11/30/92 6/23/1993Bolden Pipe Construction Comp 195 195 9 204 204 100% CmpltAA

GEK 208 Hopedale 90SC0074 11/30/92 5/25/1994Midsouth Partners, Inc. 740 728 13 740 740 100% CmpltAA

PAS 303 Gibson Creek - Trunk Sewer & Force 90SC136A 11/30/92 12/2/1993W. L. Hailey & Company, Inc. 3375 3232 143 3375 3375 100% CmpltAA
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PAS 209 West Linden Sewer Rehabilitation 90SC0087 12/14/92 5/13/1993W. L. Hailey & Company, Inc. 1182 1144 38 1182 1182 100% CmpltAA

PAS 205 Oak Valley Drive Rehabilitation 90SC0086 12/28/92 2/26/1993Midsouth Partners, Inc. 371 194 194 194 100% CmpltAA

PAS 321 Gibson Creek Pumping Station 90SC136C 01/04/93 6/22/1994W. Rogers Company 3525 3513 13 3525 3525 100% CmpltAA

PAS 306 Maplehurst Pipe 90SC088A 02/15/93 9/16/1993Alman Construction Co. 243 243 -39 205 205 100% CmpltAA

KAR 553 CWWTP - Outfall 90SC005B 04/01/93 8/13/1995W. L. Hailey & Company, Inc. 3599 3315 228 3543 3543 100% CmpltAA

PAS 312 Smith Springs Rehabilitation - Phase 90SC93D1 06/10/93 8/24/1993W. L. Hailey & Company, Inc. 389 389 -25 364 364 100% CmpltAA

GEK 149 Maplehurst Rehabilitation 90SC088B 07/06/93 9/19/1993W. L. Hailey & Company, Inc. 270 270 -15 256 256 100% CmpltAA

GEK 450 Paragon Mills Relief Sewer 90SC91B1 07/19/93 6/9/1994W. L. Hailey & Company, Inc. 1835 1818 18 1835 1835 100% CmpltAA

KAR 554 CWWTP - Piping 90SC005G 08/09/93 10/3/1994W. L. Hailey & Company, Inc. 2813 2813 -539 2275 2275 100% CmpltAA

KAR 555 CWWTP -Brown's Creek Force Main 90SC6B2A 08/09/93 10/3/1994W. L. Hailey & Company, Inc. 863 863 863 863 100% CmpltAA

GEK 451 Paragon Mills Sewer Lining 90SC91B2 08/16/93 11/13/1993Midsouth Partners, Inc. 544 544 -7 536 536 100% CmpltAA

PAS 420 Brown's Creek Force Main River Cro 90SC006C 09/07/93 12/1/1994W. L. Hailey & Company, Inc. 2215 2215 -91 2124 2124 100% CmpltAA

PAS 151 Smith Springs Rehabilitation - Phase 90SC93D3 09/22/93 4/22/1994Midsouth Partners, Inc. 687 648 38 687 687 100% CmpltAA

PAS 440 Brown's Creek Force Main 90SC006B 11/15/93 2/8/1995W. L. Hailey & Company, Inc. 9689 9263 426 9689 9689 100% CmpltAA

GEK 452 Paragon Mills Rehabilitation - Phase 90SC91C1 11/29/93 5/31/1994W. L. Hailey & Company, Inc. 770 770 -32 738 738 100% CmpltAA

GEK 325 McCabe Richland Water Main 88WC128A 12/01/93 12/1/1993Bryant Electric Co., Inc. 644 644 644 644 100% N/AAA

DWB 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/01/93 12/1/1993N/A 0 0 0 N/AAA

PAS 150 Smith Springs Rehabilitation - Phase 90SC93D2 12/13/93 5/21/1994Reynolds, Inc. 437 437 -87 351 351 100% CmpltAA

PAS 304 Pitts Avenue/Lakewood Pumping Sta 90SC073A 12/13/93 9/12/1994Jim Skaggs, Inc. 699 633 33 666 666 100% CmpltAA

GEK 455 Paragon Mills Rehabilitation - Phase 90SC91C2 12/13/93 6/2/1994Midsouth Partners, Inc. 626 483 142 626 626 100% CmpltAA

GEK 612 Lower East Nashville Phase 1 90SC148A 02/28/94 6/28/1994W. L. Hailey & Company, Inc. 754 747 7 754 754 100% CmpltAA

GEK 404 Brown's Creek Pumping Station 90SC06A1 03/28/94Sce, Inc. 9710 9511 -566 8945 8945 100% 271A

PAS 379 Parkwood Rehabilitation 93SC034A 03/30/94 8/1/1995T & S Piping, Inc. 691 691 691 CmpltAA
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DWB 510 Brown's Creek CSO Separation 90SC168A 04/11/94 12/14/1994530 508 22 530 530 100% CmpltAA

PAS 434 Cabot Drive Force Main 91SC083A 05/02/94 7/1/1994W. L. Hailey & Company, Inc. 280 280 -4 276 276 100% CmpltAA

GEK 331 Sugartree Sewer Rehabilitation - Pha 93SC029B 07/05/94 12/2/1994Midsouth Partners, Inc. 700 700 -20 679 679 100% CmpltAA

GEK 330 Sugartree Sewer Rehabilitation - Pha 93SC029A 08/01/94 4/1/1995Midsouth Partners, Inc. 1709 1515 194 1709 1709 100% CmpltAA

KAR 502 Central CSO Pumping Station 90SC146A 08/08/94 8/23/1999Mortenson/Hailey - A Joint Ventu 21320 21178 142 21320 21320 100% CmpltAA

PAS 453 Mill Creek Sewer Crossing 91SC035A 08/15/94 1/12/1995W. L. Hailey & Company, Inc. 977 938 39 977 977 100% CmpltAA

DWB 512 Driftwood CSO Basin - SCE 90SC168C 10/10/94 6/1/1996Sce, Inc. 8450 14863 -8620 6243 6243 100% CmpltAA

DWB 511 Lewis Street CSO Tunnel 90SC168B 02/21/95 3/30/1999W. L. Hailey & Company, Inc. 13329 13053 -1238 11816 11816 100% CmpltAA

GEK 333 Sugartree Sewer Rehabilitation - Pha 93SC029D 07/12/95 10/10/1995Midsouth Partners, Inc. 324 324 -30 295 295 100% CmpltAA

PAS 561 Anderson Road Sewer Rehabilitation 90SC059E 07/24/95 10/7/1995W. L. Hailey & Company, Inc. 216 216 -16 200 200 100% CmpltAA

PAS 560 West Linden Manhole Rehabilitation 90SC087D 07/31/95 9/9/1996Eatherly Construction Company 77 88 -11 77 77 100% CmpltAA

PAS 562 Clearlake Drive Rehabilitation 90SC059D 09/02/95 2/13/1997Midsouth Partners, Inc. 334 335 -1 334 334 100% CmpltAA

PAS 332 Sugartree Sewer Rehabilitation - Pha 93SC029C 09/11/95 1/9/1996Midsouth Partners, Inc. 421 421 -2 418 418 100% CmpltAA

PAS 570 Berwick Trail Rehabilitation 90SC076A 12/19/95 1/28/1997Midsouth Partners, Inc. 64 64 -4 60 60 100% CmpltAA

MAB 328 Murphy Road Sewer Rehabilitation - 93SC027A 01/16/96 9/22/1996W. L. Hailey & Company, Inc. 1971 1971 -13 1959 1959 100% CmpltAA

MAB 326 McCabe Richland Rehabilitation - P 93SC025A 01/22/96 11/12/1996Midsouth Partners, Inc. 402 413 -11 402 402 100% CmpltAA

RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B 01/24/96W. L. Hailey & Company, Inc. 5681 5681 3581 9262 5681 61% 1179A

GEK 801 Kerrigan Floatables Control 94SC005C 02/02/96 2/2/1996Fresh Creek Technologies / W.L 458 458 458 N/AAA

PAS 372 Emerald Drive Rehabilitation - Phase 93SC34G1 02/26/96 1/16/1999Midsouth Partners, Inc. 222 222 14 235 222 94% CmpltAA

DWB 203 Osage Street Replacement Sewer 90SC0113 03/01/96 2/23/19981227 1227 -13 1214 1214 100% CmpltAA

PAS 313 Smith Springs Rehabilitation - Phase 90SC93D4 04/01/96 9/18/1998Jones Bros., Inc. 1275 1332 -58 1275 1275 100% CmpltAA

PAS 302 Goodlettsville/Mansker Creek 90SC0065 05/20/96Haren Construction / Smith Cont 1500 1500 1500 1500 100% 380A

JSC 120 Wastewater SCADA System 90SC004A 06/12/96 5/17/2000Hsq Technology 2032 2032 125 2157 2119 98% CmpltAA
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PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 06/13/96 5/1/1997Midsouth Partners, Inc. 258 257 1 258 257 100% CmpltAA

DWB 514 Driftwood CSO Basin - Beers 90SG168C 06/18/96Beers Construction, Inc. 12129 11796 526 12323 12323 100% 439A

PAS 391 Riverside Sewer Rehabilitation Phas 90SC078A 07/08/96 4/2/1997Midsouth Partners, Inc. 115 118 -2 115 115 100% CmpltAA

PAS 392 Riverside Sewer Rehabilitation Phas 90SC078B 07/08/96 11/5/1998Midsouth Partners, Inc. 117 129 -4 125 125 100% CmpltAA

KAR 503 South Grit Facility 90SC146B 07/15/96 2/1/2001Roxco, Ltd. 15717 15717 -774 14944 15744 105% CmpltAA

PAS 564 Cleece's Ferry Rehabilitation 90SC060D 08/05/96 4/3/1997W. L. Hailey & Company, Inc. 120 120 -5 115 115 100% CmpltAA

PAS 569 Williamson Ferry Rehabilitation - Ph 90SC057D 08/26/96 4/2/1997Midsouth Partners, Inc. 342 342 -15 328 328 100% CmpltAA

PAS 574 Williamson Ferry Rehabilitation Pha 90SC057E 08/26/96 4/4/1997Midsouth Partners, Inc. 919 92 -5 87 87 100% CmpltAA

PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 09/23/96 2/20/1997Midsouth Partners, Inc. 411 426 -14 411 411 100% CmpltAA

MAB 341 McCabe Richland Rehabilitation - P 93SC025C 09/30/96 4/30/1998Midsouth Partners, Inc. 250 195 35 230 230 100% CmpltAA

MAB 351 West End Sewer Rehabilitation - Pha 93SC026A 10/21/96 8/4/1998W. L. Hailey & Company, Inc. 738 738 -26 712 712 100% CmpltAA

DWB 800 Washington CSO Demonstration Stu 94SC005B 10/28/96 10/28/1996N/A 0 N/AAA

MAB 340 McCabe Richland Rehabilitation - P 93SC025B 11/04/96 8/25/1998W. L. Hailey & Company, Inc. 767 767 -9 757 757 100% CmpltAA

PAS 411 River Drive Sewer Rehabilitation 90SC0079 12/16/96 5/1/1997Midsouth Partners, Inc. 92 94 -3 92 92 100% CmpltAA

KAR 507 Biosolids Management Facility 91SC047C 12/16/96 1/12/1998Haren Construction Company 1697 1652 45 1697 1697 100% CmpltAA

PAS 565 Post Road Rehabilitation 95SC0013 01/06/97 11/17/1997Midsouth Partners, Inc. 419 447 -28 419 369 88% CmpltAA

PAS 567 Madison Heights Rehabilitation 90SC070A 01/29/97 5/1/1997Midsouth Partners, Inc. 58 59 -2 58 58 100% CmpltAA

PAS 568 Rainbow Terrace Rehabilitation 90SC070B 01/29/97 10/16/1997Midsouth Partners, Inc. 52 55 -3 52 52 100% CmpltAA

PAS 432 Whittemore Branch Rehabilitation - 91SC73A1 02/03/97 1/1/2000Midsouth Partners, Inc. 1837 1837 -359 1478 1478 100% CmpltAA

PAS 435 Whittemore Branch Rehabilitation - 91SC73A2 02/03/97 1/1/2000Midsouth Partners, Inc. 403 403 -36 367 367 100% CmpltAA

PAS 571 Vandiver Sewer Rehabilitation - Pha 90SC184B 03/03/97 9/18/1998W. L. Hailey & Company, Inc. 995 995 0 995 1100 110% CmpltAA

PAS 520 Brown's Creek Force Main Emergen 90SG168E 04/01/97 12/31/1997Pressure Concrete, Inc. 318 318 318 CmpltAA

mab 654 Cowan St Temporary By-Pass 91SC55A1 04/01/97 9/1/1997T & S Piping, Inc. 48 48 48 48 100% CmpltAA
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PAS 362 Clifton Park Rehabilitation - Phases  93SC028B 04/14/97 6/25/1999Reynolds, Inc. 3252 3252 -410 2841 2841 100% CmpltAA

DWB 425 28th Avenue Pumping Station 91SC036A 05/01/97 1/1/2000W. L. Hailey & Company, Inc. 6816 6816 -456 6360 6360 100% CmpltAA

PAS 566 Kenner Avenue Rehabilitation 90SC085D 06/23/97 7/31/1998Jones Bros., Inc. 273 273 273 215 79% CmpltAA

DWB 700 Shelby Basin Study 90SC0150 07/01/97N/A 0 N/AA

MAB 352 West End Sewer Rehabilitation - Pha 93SC026B 07/22/97 11/10/1999Midsouth Partners, Inc. 1073 1073 -59 1014 1142 113% CmpltAA

RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C 08/06/97 5/27/1999W. L. Hailey & Company, Inc. 9481 9481 7246 16727 5443 33% CmpltAA

PAS 460 Paragon Mills Rehabilitation - Phase 90SC091D 08/25/97 3/26/1999Jones Bros., Inc. 1137 1137 -74 1063 1063 100% CmpltAA

PAS 323 Gibson Creek Rehabilitation - Phase 93SC088A 09/29/97 3/22/1999Jones Bros., Inc. 1881 1881 -104 1777 1777 100% CmpltAA

PAS 580 Sims Branch Force Main Crossing 96SG0109 10/13/97 8/17/1998W. L. Hailey & Company, Inc. 201 201 201 200 99% CmpltAA

PAS 373 Emerald Drive Rehabilitation - Phase 93SC34G2 11/10/97 1/1/2000W. L. Hailey & Company, Inc. 318 318 318 318 100% CmpltAA

PAS 572 Vandiver Sewer Rehabilitation - Pha 90SC184C 11/24/97 10/9/1998Midsouth Partners, Inc. 189 216 -27 189 118 63% CmpltAA

PAS 314 Smith Springs Rehabilitation - Phase 90SC93D5 12/01/97 1/5/2001W. L. Hailey & Company, Inc. 338 338 -24 314 324 103% CmpltAA

PAS 220 Foster Avenue Sewer Rehabilitation 90SC110D 03/02/98 11/23/1999Midsouth Partners, Inc. 1011 1011 -164 847 847 100% CmpltAA

MAB 402 Loves Branch Sewer Rehabilitation 90SC0066 06/22/98 11/10/1999Midsouth Partners, Inc. 784 784 -153 631 631 100% CmpltAA

DWB 655 Katie Avenue Rehabilitation 91SC055A 07/20/98Jones Bros., Inc. 1028 1028 -122 907 917 101% 2060A

PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B 07/27/98 1/11/2000Southeastern Infrastructure Syst 1505 1505 -103 1402 1412 101% CmpltAA

PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 08/17/98 3/6/2001Jones Bros., Inc. 3240 3240 63 3303 3303 100% CmpltAA

DWB 617 Shelby Park Pumping Station 90SC150G 10/26/98W. L. Hailey & Company, Inc. 2749 2749 59 2808 2819 100% 678A

PAS 575 Williamson Ferry Rehabilitation Pha 98SG0190 11/10/98 4/19/1999Midsouth Partners, Inc. 69 69 -2 67 CmpltAA

PAS 576 Neely's Bend Rehabilitation 98SG0189 11/10/98 4/16/1999Midsouth Partners, Inc. 127 127 -9 118 CmpltAA

PAS 620 Second Avenue Tunnel 90SC0157 11/16/98 6/7/2002W. L. Hailey & Company, Inc. 14861 14861 -63 14797 14797 100% CmpltaA

MAB 621 Cowan Street Pumping Station 90SC0148 12/01/98 12/7/2001J.S. Haren 1387 1387 306 1693 1707 101% CmpltAA

PAS 363 Clifton Park Rehabilitation - Phases 93SC028C 12/07/98 8/17/2001Southeastern Infrastructure Syst 1992 1992 -228 1764 1724 98% CmpltAA
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PAS 478 Wallace Road Sewer Upgrade 95SC12A1 12/31/98Midsouth Trenchless, Inc. 126 126 126 3056A

DAJ 541 Whites Creek Blower Improvements 98SG007A 03/01/99W. L. Hailey & Company, Inc. 570 570 75 645 645 100% 1491A

PAS 623 Franklin Road Rehabilitation Phase 94SC059A 04/12/99 8/17/2001Southeastern Infrastructure Syst 2995 2995 -310 2686 CmpltAA

PAS 383 Eatons Creek Sewer Rehabilitation 93SC034E 04/19/99Metro. Dept. Of Water Services 350 0 0 2966A

DSW 472 Patricia Drive Sewer Rehabilitation 95SC012C 05/10/99 6/5/2000Midsouth Partners, Inc. 679 679 -84 595 CmpltAA

DSW 474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 06/07/99 10/20/2000Midsouth Partners, Inc. 618 623 -146 477 477 100% CmpltAA

PAS 480 Wallace Road Sewer System Rehabil 95SC12A2 06/28/99 10/20/2000Midsouth Partners, Inc. 1044 1044 -148 896 941 105% CmpltAA

RNC 756 System Wide Corrosion/Odor Improv TBD 07/01/99480  

DWB 816 Apex Street Storm Screening Facility 97SC0005 07/06/99Bolden Pipe Construction Comp 1455 1455 40 1495 1495 100% 1160A

PAS 324 Gibson Creek Rehabilitation - Phase 93SC088B 07/19/99 3/8/2001Insituform Technologies, Inc. 618 618 618 587 95% CmpltAA

PAS 563 Davidson Branch Rehabilitation 90SC069D 07/19/99 3/8/2001Insituform Technologies, Inc. 710 710 -95 615 632 103% CmpltAA

DSW 476 Donelson Plaza Sewer Rehabilitation 95SC012G 08/17/99 12/7/1999CSR Hydro Conduit 57 0 0 0 CmpltAA

MAB 353 West End Sewer Rehabilitation - Pha 93SC026C 08/30/99Bolden Pipe Construction Comp 2743 2743 -63 2680 2680 100% 609A

PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 10/04/99Southeastern Infrastructure Syst 631 631 631 2405A

PAS 375 Drakes Branch  Sewer Rehabilitation 93SC034C 11/29/99 8/17/2001Jones Bros., Inc. 1206 1206 -15 1190 CmpltAA

PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 01/30/00 8/30/2001Ground & Pipe Technologies 51 0 0 CmpltAA

PAS 481 Wallace Road Sewer Rehabilitation - 95SC12A3 01/31/00Southeastern Infrastructure Syst 1054 1054 -7 1046 1046 100% 752A

PAS 634 Shelby Park / Inglewood Rehabilitati 90SC150B 02/21/00 4/5/2002CSR Hydro Conduit 3665 3665 -405 3260 CmpltAA

PAS 631 Rivergate Sewer Rehabilitation 95SC0015 04/03/00 8/23/2001Jones Bros., Inc. 586 586 -133 453 CmpltAA

DWB 513 Lewis and Trimble Street CSO Separ 90SC168D 04/10/00 7/29/2000Bolden Pipe Construction Comp 290 298 -9 290 290 100% CmpltAA

DAJ 530 CWWTP Miscellaneous Improvemen 98SG0005 04/17/00 7/16/2002Haren Construction Company 4336 4336 203 4539 4539 100% CmpltAA

RNC 757 System Wide Corrosion/Odor Improv TBD 07/01/00500  

PAS 290 Hermitage Hills Sewer Rehabilitatio 99SG09A1 07/05/00 7/16/2002 CmpltAA
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PAS 386 Aldrich Lane Sewer Rehabilitation 93SC034J 07/05/00 5/30/2002Bolden Pipe Construction Comp 1232 1232 -47 1185 1187 100% CmpltAA

PAS 855 I-24/65 Regulator 94SC005D 08/17/00 6/7/2002W. L. Hailey & Company, Inc. 132 CmpltaA

PAS 627 Fairgrounds Basin Rehabilitation Ph 94SC059C 10/02/00 4/2/2004Bolden Pipe Construction Comp 3261 3261 172 3433 3448 100% CmpltAA

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 10/16/00Reynolds, Inc. 7500 7500 7500 7113 95% 145A

PAS 395 Whites Creek I/I Phase 3 93SC34K2 10/16/00Reynolds, Inc. 165A

DSW 475 Glenrose Sewer Rehabilitation 95SC012F 10/30/00 5/3/2002Midsouth Partners, Inc. 770 872 -102 770 CmpltAA

PAS 496 Hermitage Hills Sewer Rehabilitatio 99SG09A2 01/02/01 8/15/2002Midsouth Partners, Inc. 1309 CmpltAA

PAS 810 First Ave CSO Connections 97SC0006 01/08/01 6/7/2002W. L. Hailey & Company, Inc. 711 CmpltaA

DSW 473 Larchwood  Sewer Rehabilitation 95SC012D 04/02/01 8/17/2004Insituform Technologies, Inc. 1184 0 -55 -55 CmpltAA

PAS 445 Mill Creek Sewer Upgrade Phase 1 96SG110A 04/09/01 12/27/2002W. L. Hailey & Company, Inc. 2926 2926 -73 2852 2852 100% CmpltAA

PAS 629 Dry Creek/Armstrong Rehabilitation 95SC0014 05/21/01 6/17/2005Bolden Pipe Construction Comp 2699 2384 315 2699 2699 100% CmpltAA

RNC 758 System Wide Corrosion/Odor Improv TBD 07/01/01 12/7/2005500 CmpltAA

PAS 650 Basswood/American Road Rehabilit 91SC083C 07/16/01 8/6/2002Insituform Technologies, Inc. 1011 1011 -12 999 CmpltAA

PAS 354 West End Sewer Rehabilitation - Pha 93SC026E 08/27/01 3/25/2004Insituform Technologies, Inc. 1056 -34 CmpltAA

PAS 487 McCrory Creek/Smith Springs Equip 01SG011A 12/03/01 11/17/2003Haren Construction Company 1507 1507 279 1786 1786 100% CmpltAA

PAS 497 Hermitage Hills Paving 99SG09A3 12/03/01 8/30/200218 CmpltAA

PAS 635 Inglewood Trunk Sewer Rehabilitati 90SC150C 01/20/02N/A 150  

PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 01/22/02 1/16/2004Insituform Technologies, Inc. 1657 18 CmpltAA

PAS 477 Richards Road/Apache Trail Rehabil 95SC012H 04/08/02 11/10/2003Insituform Technologies, Inc. 917 988 -71 917 CmpltAA

PAS 215 West Park PS Screens 02SG009C 05/07/02Bolden Pipe Construction Comp 421 420 1 421 421 100% 1397A

PAS 590 Davidson Branch - Ph 4 90SC069E 06/10/02 11/29/2002Reynolds, Inc. 1210 CmpltAA

PAS 595 Brookwood Terrace 93SC025D 06/10/02 11/4/2003Reynolds, Inc. 122 -52 CmpltAA

DSW 832 Schrader Brick Trunk Rehabilitation 94SC05E9 07/29/02 12/30/2002Pressure Concrete, Inc. 1204 CmpltAA
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PAS 695 Gibson Creek - Graycroft 93SC088D 08/19/02 2/22/2005Insituform Technologies, Inc. 899 899 -48 851 851 100% CmpltAA

628 Fairgrounds Basin Rehabilitation Ph 94SC059D 08/26/02 12/4/2006Bolden Pipe Construction Comp 3158 3158 -37 3121 CmpltAA

PAS 637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 10/14/02 11/28/2005Insituform Technologies, Inc. 2118 2162 -44 2118 2118 100% CmpltAA

441 Mill Creek Sewer Upgrade Phase 2 96SG110B 02/10/03W. L. Hailey & Company, Inc. 9885 9885 -80 9805 9805 100% CmpltA

PAS 680 Clifton Park- Cockrill Bend 93SC028K 02/18/03 4/21/2005Insituform Technologies, Inc. 1437 1947 510 2458 CmpltAA

DSW 705 Mill Creek - Seven Mile Creek 95SC012K 04/07/03 7/25/2005Insituform Technologies, Inc. 1607 1907 -300 1607 1628 101% CmpltAA

RNC 750 Sulfide System Equipment 99SG010E 04/25/03418  

PAS 493 Scotts Hollow Sewer Rehabilitation 99SG009D 05/19/03 10/26/2004Reynolds, Inc. 2291 2291 -1 2290 2290 100% CmpltAA

PAS 632 Dry Creek - Edenwold Road 03SG0049 05/27/03 1/29/2004Insituform Technologies, Inc. 199 204 199 403 CmpltAA

DSW 710 Mill Creek - Hopedale 95SC012L 06/02/03 4/21/2005Insituform Technologies, Inc. 421 475 -54 421 421 100% CmpltAA

PAS 466 Omohundro WTP Separation 98SC014B 07/28/03 6/21/2004W. L. Hailey & Company, Inc. 181 57 CmpltAA

PAS 818 Chickering Road Rehabilitation 03SG0043 07/30/03 10/11/2004Reynolds, Inc. 160 166 -5 160 160 100% CmpltAA

DSW 720 Richland Creek / Lynnwood Blvd. 93SC025K 09/02/03 3/25/2004Insituform Technologies, Inc. 704 0 -69 -69 CmpltAA

PAS 585 Cleece's Ferry - Phase 3 90SC060E 09/22/03 5/27/2005W. L. Hailey & Company, Inc. 744 823 -79 744 CmpltAA

PAS 852 Benedict & Crutcher Regulator Pipin 94SC05G1 09/22/03 10/31/2003Metro. Dept. Of Water Services 22 CmpltAA

PAS 717 Richland Creek - Tyne Blvd. 93SC025M 10/13/03 11/28/2005Insituform Technologies, Inc. 762 890 -127 762 762 100% CmpltAA

715 Richland Creek / Sylvan Park Phase 93SC25J1 01/26/04 7/22/2005Miller Pipeline Corp. 2527 2527 -57 2471 2471 100% CmpltAA

DSW 718 Richland Creek - Vaughn's Gap 93SC025N 02/17/04 11/28/2005Insituform Technologies, Inc. 1912 1980 -68 1912 1912 100% CmpltAA

PAS 396 Whites Creek I/I Phase 4 93SC034L 03/02/04Reynolds, Inc.  

PAS 573 Dry Creek- Vandiver Sewer Rehabili 95SC014D 03/08/04 3/31/2005Reynolds, Inc. 516 613 -96 516 CmpltAA

PAS 123 Data Integration System 02SG010B 04/01/04Edison Automation, Inc. 1000  

VDT 823 Miscellaneous CSO Rehab TBD 04/01/04600  

PAS 824 Miscellaneous SSO Rehab TBD 04/01/04150  
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PAS 550 Dry Creek WWTP Optimization Pha 97SG0081 04/26/04 7/25/2005W & O Construction Co. 1458 1329 129 1458 1458 100% CmpltAA

665 Joelton - O.F. 145 TBD 06/01/04Metro. Dept. Of Water Services 100 0 0  

630 Fairgrounds Basin Rehabilitation Ph 94SC059E 06/07/04W. L. Hailey & Company, Inc. 2526 2526 518 3044 CmpltA

PAS 583 Mill Crk - Briley/Sims Branch Reha 95SC012P 07/12/04 12/15/2005Insituform Technologies, Inc. 1605 1650 -44 1605 1605 100% CmpltAA

495 Langford Farms Sewer Rehabilitatio 99SG009F 07/20/04Metro. Dept. Of Water Services 200 0 0  

586 Cleece's Ferry P.S. Imprvments 02SG0167 08/02/04 11/21/2005W. L. Hailey & Company, Inc. 442 456 50 506 1411 279% CmpltAA

PAS 821 Davidson Branch P.S. Imprvments 02SG0166 08/02/04 11/21/2005W. L. Hailey & Company, Inc. 658 585 71 656 CmpltAA

DAJ 540 Whites Creek WWTP Optimization 02SG0007 10/18/04 6/17/2005W & O Construction Co. 973 947 26 973 973 100% CmpltAA

PAS 853 Benedict & Crutcher 27" Pile Intrusi 94SG05G2 10/18/04 10/21/2005W. L. Hailey & Company, Inc. 479 CmpltAA

696 Dry Creek - Madison Blvd. 93SC088E 11/29/04Reynolds, Inc. 1781 1635 -145 1490 1635 110% 554A

826 Manhole Rehabilitation 2004 03SG0224 11/29/04Moore Construction Company 514 514 -8 506 506 100% 628A

640 Fairgrounds Basin Rehabilitation Ph 94SC059F 02/19/05W. L. Hailey & Company, Inc. 467 0 518 518 CmpltA

716 Richland Creek / Sylvan Park Phase 93SC25J2 02/22/05 11/7/2006Reynolds, Inc. 1269 1269 -201 1067 1067 100% CmpltAA

887 Barker Road Rehab 03SC0136 05/16/05 12/1/2006Reynolds, Inc. 2344 2344 -174 2170 2170 100% CmpltAA

PAS 548 Dry Creek WWTP Optimization - Ae 97SG0083 07/05/051735 149A

PAS 549 Dry Creek WWTP Optimization - P. 97SG0082 07/05/051860 149A

890 Wallace Lane Sewer Rehab 04SG0093 07/05/05Insituform Technologies, Inc. 1173 1165 -8 1157 1161 100% CmpltA

315 Smith Springs EQ 90SC093K 07/11/05 4/7/2006W. L. Hailey & Company, Inc. 2300 2300 -199 2101 2311 110% CmpltAA

886 Richland Creek - Charlotte Pike Reh 93SC025P 10/17/05Miller Pipeline Corp. 2133 2133 -353 1780 1737 98% CmpltA

730 Loves Branch Sewer Rehabilitation P 90SC066A 11/07/05 6/5/2006Insituform Technologies, Inc. 1262 1262 -202 1061 1061 100% CmpltAA

494 Dodson Chapel Sewer Rehabilitation 99SG009E 01/30/06Insituform Technologies, Inc. 1589 1589 -245 1344 1383 103% CmpltA

498 Dodson Chapel EQ & PS 99SG009K 04/03/06 10/12/2007W. L. Hailey & Company, Inc. 4240 4240 55 4295 4295 100% CmpltAA

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 04/17/06Reynolds, Inc. 1407 1407 -237 1170 1171 100% CmpltA
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885 Dry Creek Rehab 95SC014A 05/30/06Insituform Technologies, Inc. 1625 1625 -179 1446 1437 99% CmpltA

827 Manhole Rehabilitation 2005 03SG2241 06/01/06Insituform Technologies, Inc. 515 515 -73 442 442 100% N/AA

1000 100 Oaks Sewer Repair (Not OAP R 06SG0054 06/08/06 6/10/2006W. L. Hailey & Company, Inc. 0 420 420 CmpltAA

316 Smith Springs Rehabilitation Phase 6 90SC93K1 07/01/06Insituform Technologies, Inc. 1370 1370 -225 1145 1145 100% CmpltA

892 Hurricane Creek Sewer Rehabilitatio 90SC075B 07/31/06125th Arcom 0 0 0  

891 Richland Creek - Charlotte Pike Pipe 93SC25P1 08/28/06W. L. Hailey & Company, Inc. 760 760 0 760 760 100% CmpltA

656 Lower East Nashville - Phase 2 91SC055B 09/05/06Insituform Technologies, Inc. 1539 1539 -141 1398 1398 100% CmpltA

899 Engineering - CSO FY 07 Projects TBD 10/01/06  

PAS 836 Boscobel Screen 94SC05F1 10/15/060  

889 Davidson Branch Rehab Ph 5 90SC069F 11/01/06Insituform Technologies, Inc. 1250 869 5 874 869 99% CmpltA

775 Visco Drive Overflow Corrections TBD 01/02/07125th Arcom 2250 0 0  

1002 Manhole Rehabilitation 2006 03SG2242 01/08/07Insituform Technologies, Inc. 353 353 -16 336 329 98% N/AA

1006 OAP Construction Services Assistan 06SC0144 04/08/07Consoer Townsend Envirodyne 0 0 0  

638 Inglewood Rehabilitation Ph. 4 90SC150H 05/15/07Barge, Waggoner, Sumner & Ca 850 0 0  

651 Basswood / West Park EQ 05SC0033 06/01/07Brown and Caldwell 10000 0 0  

1007 Langford Farms Sewer Rehabilitatio 99SG009G 07/15/07125th Arcom 1000 0 0  

427 28th Avenue Rehabilitation - Phase 91SC036D 07/20/07Gresham, Smith & Partners 0 0 0  

PAS 397 Whites Creek Trunk Sewer TBD 10/01/070  

DSW 831 Schrader Regulator Screens 94SC05E2 10/01/070  

PAS 851 Benedict & Crutcher Screen 94SC05G3 10/01/070  

1008 Berwick Trail Rehabilitation Phase 2 90SC076B 10/01/07125th Arcom 1500 0 0  

403 Hurricane Creek  Pump Station Impr 90SC075A 11/12/07 9/1/2008W. L. Hailey & Company, Inc. 2487 2487 -1687 800 793 99% CmpltAA

815 Washington Regulator Improvements 94SC005B 01/15/08Consoer Townsend Envirodyne 9650 0 0  
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837 Boscobel CSO - Village Court Sewer 94SC05F1 01/18/08 10/27/2008N/A 1445 1445 0 1445 1445 100% CmpltAA

1009 Mill Creek 36" Trunk Repair 06SC0185 03/06/08125th Arcom 950 0 0  

426 28th Avenue Rehabilitation - Phase 91SC036B 03/15/08Insituform Technologies, Inc. 1279 1279 1279 1192 93%  

814 Washington Regulator Improvements 94SC005B 05/01/08N/A 10000 0 0  

1010 West End Sewer Rehabilitation Phas 93SC26F 06/01/08125th Arcom 1500 0 0  

542 Whites Creek WWTP Disinfection 06SC0188 09/01/08125th Arcom 4500 0 0  

1015 Area-wide SSO Rehabilitation Conti 07SG0093 09/01/08125th Arcom 1000 0 0  

880 Rehabilitation FY 2008 Projects TBD 10/01/08125th Arcom 2425 0 0  

1014 Lakewood Area Sewer System Rehab 07SG0092 10/01/08125th Arcom 1500 0 0  

657 Lower East Nashville - Phase 3 91SC055C 12/20/08N/A 1000 0 0  

488 McCrory Creek Equalization Basin 90SC063A 01/01/09N/A 3250 0 0  

888 Barker Road / Omohundro EQ 03SC136A 02/15/09Black & Veatch 10000 0 0  

PAS 893 Hurricane Creek Equalization Basin TBD 06/01/093000  

387 Whites Creek Pumping Station 93SC034T 06/05/09N/A 11100 0 0  

1016 Long Term Control Plan 08SC0004 06/15/09125th Arcom 0 0 0  

1018 PARTHENON AREA/MURPHY R 08SC0020 09/15/09125th Arcom 0 50 50  

881 Rehabilitation FY 2009 Projects TBD 10/01/09125th Arcom 12000 0 0  

1003 OAP Program Assistance - CTEE 06SC0128 11/01/09125th Arcom 0 0 0  

1004 OAP Program Assistance - CDM 06SC0129 11/01/09125th Arcom 0 0 0  

1005 OAP Program Assistance - BWSC 06SC0130 11/01/09125th Arcom 0 0 0  

1019 Kerrigan Trash Trap Refurbishment 08SG0097 11/01/09Fresh Creek Technologies 250 0 0  

PAS 882 Rehabilitation FY 2010 Projects TBD 10/01/1015625  

850 Benedict & Crutcher Separation 94SC005G 11/01/10N/A 8000 0 0  
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PAS 896 Barker Road / Omohundro Equalizat 03SC136C 11/15/105500  

PAS 489 McCrory Creek Equalization Basin # 90SC063B 01/01/113250  

883 Rehabilitation FY 2011 Projects TBD 10/01/11125th Arcom 11100 0 0  

DSW 813 Washington Regulator Improvements 94SC005B 01/15/12N/A 3000  

1017 CAP/ER 08SC0006 03/01/12125th Arcom 0 0 0  

PAS 652 Basswood / West Park Equalization 05SC033B 08/15/125500  

830 Schrader Separation 94SC005E 10/01/12N/A 16000 0 0  

PAS 499 Dodson Chapel Equalization Basin # TBD 01/15/14Metro. Dept. Of Water Services 3000  

835 Boscobel Separation 94SC005F 10/01/14N/A 10100 0 0  

Orig Contract: 461386.03092 COs: 5415.73916
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VDT 875 North 1st Street Tank 90SC0167 N/A 12225 0 0  

VDT 873 Van Buren Street Tank 90SC0165 N/A 5152 0 0  

VDT 871 Harrison Street Tank 90SC0164 N/A 21160 0 0  

VDT 748 Charlotte Avenue Tank 90SC0153 N/A 9269 0 0  

VDT 746 Schrader Lane Tank 90SC0160 N/A 6084 0 0  

VDT 745 Shelby Park Tank 90SC0162 N/A 0 0 0  

VDT 744 Crutcher Street Tank 90SC0158 N/A 4635 0 0  

VDT 616 Boscobel Street Tank 90SC0155 N/A 2289 0 0  
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Project Construction Summaries 
 

(For Projects in Construction but not Closed Out) 



 
 
Project Name:   Richland Creek – Sylvan Park Sewer Rehabilitation–Phase 1 
Project No.:   93-SC-25J-1 (715) RFP 03-142 
Contract No.:   Purchase Order No. 106313-000 OP 
Contractor:   Miller Pipeline Corporation 
Contract Start Date:  January 26, 2004 
Contract Duration:  290 calendar days 
Completion Date:  November 11, 2004 + 253 calendar day time extension 
    July 22, 2005 – Revised Completion Date 
Award Price:   $2,527,100.00 
Latest Revised Estimate:  $2,470,578.40 (Final) 
% Construction Complete: 100% 
% Time Spent   188% 
 
During the month of December 2008, no activities were performed by Miller Pipeline Corporation. 

• Waiting for Contractor’s close out documents.. 
 
Project Name:   Boscobel CSO – Village Court Sewer System Rehabilitation 
Project No.:   94-SG-5F-1 RFP 07-32 
Contract No.:   16029 
Purchase Order No.   153322 000 OP 
Contractor:   Garney Companies, Inc. 
Contract Start Date:  January 18, 2008 
Contract Duration:  165 calendar days 
Completion Date:  June 30, 2008 + 120 calendar day time extension 
    October 27, 2008 – Revised Completion Date 
Award Price:   $1,445,445.00 
Latest Revised Estimate:  $1,445,104.44 (Final) 
% Construction Complete: 100% 
% Time Spent   174% 
 
During the month of December 2008, the following activities were performed by Garney Companies, Inc: 

• Final change order submitted for signatures. 
 
 
Project Name:   28th Avenue Sewer System Rehabilitation 
Project No.:   91-SC-36B RFP 07083 
Contract No.:   16688 
Purchase Order No.   155962 000 OP 
Contractor:   Insituform Technologies, Inc. 
Contract Start Date:  March 17, 2008 
Contract Duration:  190 calendar days 
Completion Date:  September 22, 2008 + 45 calendar day time extension 
    November 6, 2008 – Revised Completion Date 
Award Price:   $1,279,165.00 
Latest Revised Estimate:  $1,315,374.00 
% Construction Complete: 99% 
% Time Spent   100% 
 
During the month of December 2008, the following activities were performed by Insituform Technologies, 
Inc.: 

• Patch and overlay paving. 
 



 

 

 
Construction Inspection Services Single Source Document 

 
(Schedule & Cost Data for the Inspection Services Phase of all projects in the Program)
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GEK 610 Kerrigan CSO Study 94SC005A N/A N/A182 182 3 185 185 100%  

PAS 421 Brown's Creek Force Main  East Segment 90SC06B1 N/A N/A  

PAS 408 Berwick Trail 90SC076C N/A N/A0 0 0  

PAS 329 Clifton Park Sewer Rehabilitation 93SC0028 N/A N/A  

MAB 327 West End System Rehabilitation Design 93SC0026 N/A N/A  

RCC 601 Cumberland River Modeling & Study 90SC004E N/A N/A  

DSW 604 Water Quality Studies 99SC004A N/A N/A  

605 Cumberland River Siphons Investigation 99PM02B1 N/A N/A  

dsw 606 Tributary Streams Study - Phase II 99SC0004 N/A N/A  

ACN 607 Whites Creek Manhole Survey 95SC04C1 N/A N/A  

PAS 409 Holiday Travel Park 90SC0077 N/A N/A8 0 0  

DSW 608 Cumberland Tributary Study 95SC0004 N/A N/A  

PAS 410 Riverside Sewer Rehabilitation Design 90SC0078 N/A N/A  

DSW 802 Kerrigan CSO Study 94SC05A1 N/A N/A  

407 Hurricane Creek 90SC0075 N/A N/A10 0 0  

DWB 615 CSO Modeling Study 90SC0115 N/A N/A  

PAS 759 Sulfide System Equip / Rehab 04 TBD N/A N/A  

PAS 322 Gibson Creek Sewer Rehabilitation Design 93SC0088 N/A N/A  

PAS 422 Brown's Creek Force Main North Segment 90SC06B2 N/A N/A  

DWB 430 Katie Avenue Planning 91SC0055 N/A N/A  

GEK 416 Paragon Mills 90SC0091 N/A N/A  

GEK 609 Kerrigan Underwater Inspection & Repair 96PM002A N/A N/A  

VDT 622 Pump Station Modeling 93PM002A N/A N/A  
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PAS 412 Harpeth Trace Pumping Station 90SC0080 N/A N/A  

PAS 613 Ellington Parkway Storm Sewer 90SC0156 N/A N/A  

755 System-Wide Corrosion/Odor Study 99SG010P N/A N/A  

PAS 415 Hunters Branch Pumping Station 90SC0083 N/A N/A  

PAS 414 The Lakes Pumping Station 90SC0082 N/A N/A  

PAS 413 Sunliner 90SC0081 N/A N/A  

898 Engineering - CSO FY 07 Projects TBD N/A N/A  

PAS 433 Basswood 91SC083B N/A N/A  

KAR 501 Central WWTP Design 90SC0005 N/A N/A109 0 0 72 #Error  

PAS 470 Wallace Road Sewer Rehabilitation 95SC012A N/A N/A  

PAS 374 Buena Vista Sewer Rehabilitation 93SC034B N/A N/A  

KAR 506 Equipment/Vehicle Maintaince Facility 88WC130A N/A N/A  

VDT 913 MWS/OAP Program Management N/A N/A  

DWB 504 Brown's Creek Modeling 90SC006D N/A N/A  

DWB 505 Stanley Street Equalization Basin 90SC0168 N/A N/A  

PAS 388 Upper Whites Creek Basin Study 93SC0034 N/A N/A  

492 Hermitage Area Sewer Rehabilitation 99SG009C N/A N/A150  

VDT 918 MWS/OAP Program Management N/A N/A  

VDT 917 MWS/OAP Program Management N/A N/A  

VDT 916 MWS/OAP Program Management N/A N/A  

VDT 915 MWS/OAP Program Management N/A N/A  

VDT 914 MWS/OAP Program Management N/A N/A  

121 Rain Gage Alert System Implementation 90SC04A1 N/A N/A  
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PAS 405 West Park Pump Station/Force Main/Equal 86SC16A2 6/1/1989 7/1/1991830 0 6 6 CmpltAA

PAS 103 Canter Chase 88SG0111 5/1/1990 9/1/19900 0 0 CmpltAA

PAS 110 Cedar Cliff Sewer 86SG0087 5/29/1990 10/31/199018 0 0 CmpltAA

PAS 105 Rainbow Terrace 90SG0098 6/26/1990 10/24/19900 0 0 CmpltAA

PAS 102 Whites Creek Pumping Station 86SC16A5 12/2/1990 6/30/1991124 0 0 CmpltAA

PAS 112 Park Circle/Lakewood Sewer 90SG0028 12/30/1990 5/29/19914 0 0 CmpltAA

PAS 117 Brookwood Terrace Rehabilitation 89SG0106 3/8/1991 7/5/19917 0 0 CmpltAA

PAS 111 Cloverbottom Pumping Station 90SC0056 5/14/1991 11/1/19910 0 0 CmpltAA

DWB 104 23rd Avenue Pumping Station 90SG0038 6/1/1991 10/1/199112 0 0 CmpltAA

PAS 406 McCrory Creek Pumping Station 90SC0063 7/22/1991 9/21/1992332 332 98 430 430 100% CmpltAA

PAS 118 Post Road Sewer 89SG0050 8/16/1991 1/12/199233 0 0 CmpltAA

PAS 116 Bordeaux Hills Pumping Station & Force 90SC0058 8/19/1991 4/30/1992121 121 -9 112 112 100% CmpltAA

DWB 108 Metro Center Pumping Station 90SC0054 11/11/1991 4/9/199286 86 0 85 85 100% CmpltAA

PAS 417 McCrory Creek Force Main 90SC0064 11/19/1991 8/15/1992137 137 0 137 137 100% CmpltAA

PAS 418 Sims Branch Force Main 90SC064A 11/19/1991 8/15/1992137 137 -1 136 136 100% CmpltAA

GEK 109 Bell Forge Pumping Station 90SC0055 2/10/1992 7/9/199251 51 0 50 50 100% CmpltAA

ACN 516 Air Quality Permitting 91SC47A1 3/1/1992 N/A 232A

PAS 114 Cleece's Ferry Pumping Station 90SC060A 3/30/1992 7/28/199216 16 -5 11 11 100% CmpltAA

DWB 113 Williamson Ferry Pumping Station 90SC057A 3/30/1992 7/28/199216 16 -6 10 10 100% CmpltAA

PAS 115 Madison Heights Pumping Station 90SC0070 4/6/1992 7/5/19924 4 -2 1 1 100% CmpltAA

PAS 419 Whites Creek Force Main 90SC0120 4/20/1992 11/16/199260 60 -23 37 37 100% CmpltAA

PAS 204 River Retreat  Pumping Station 89SC0136 4/20/1992 11/16/1992126 126 -13 113 113 100% CmpltAA

GEK 107 Clearlake/Harbourtown Planning / Design 90SC059A 5/18/1992 11/14/1992122 122 28 150 150 100% CmpltAA
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PAS 106 Neely's Bend Pumping Station / Force Mai 90SC0071 5/18/1992 11/14/199253 53 25 78 78 100% CmpltAA

PAS 207 Davidson Branch Pumping Station 90SC069C 5/25/1992 10/22/199248 48 0 48 48 100% CmpltAA

KAR 509 CWWTP Excavation of Areas 2,3,13 90SC05X1 6/15/1992 9/23/199225 25 -4 21 21 100% CmpltAA

PAS 301 Smith Springs Pumping Station & Equaliza 90SC093C 7/6/1992 5/2/1994259 259 56 315 315 100% CmpltAA

KAR 508 CWWTP Thermal Ash Removal 90SC005X 7/20/1992 10/18/199223 23 -2 20 20 100% CmpltAA

PAS 210 Kenner Ave. Lining 90SC0085 8/3/1992 10/9/199217 17 17 CmpltAA

GEK 206 Nolensville Road Pipe 90SC110B 8/17/1992 1/22/199325 25 22 47 47 100% CmpltAA

PAS 202 May Drive Trunk Sewer 90SC0092 8/24/1992 12/22/199254 54 6 61 61 100% CmpltAA

PAS 401 Dry Creek Plant & Equalization Basin 89SC0092 8/31/1992 1/1/20002349 0 0 CmpltAA

PAS 211 Vandiver Pumping Station & Force Main 90SC0184 8/31/1992 11/15/199341 41 0 40 40 100% CmpltAA

PAS 310 Smith Springs Force Main & Receiving  Se 90SC093A 9/8/1992 7/5/1993141 39 -13 26 26 100% CmpltAA

GEK 305 McCabe Richland Interceptor Sewer 90SC0112 9/21/1992 1/16/1995493 493 254 747 747 100% CmpltAA

ACN 556 CWWTP Asbestos Abatement 90SC005Y 10/5/1992 11/2/1992 CmpltAA

KAR 552 CWWTP - Main Plant Improvements 90SC005A 10/12/1992 1/1/20008397 8397 0 8397 8210 98% CmpltAA

PAS 143 Clearlake/Harbourtown - Contract A 90SC59BC 10/26/1992 2/18/199361 61 61 CmpltAA

PAS 145 Cleece's Ferry Lining 90SC60BC 10/26/1992 2/18/1993 CmpltAA

PAS 144 Williamson Ferry Lining 90SC57BC 10/26/1992 2/18/19934 4 4 CmpltAA

GEK 147 Davidson Branch Lining 90SC110C 11/16/1992 3/1/1993 CmpltAA

PAS 146 Nolensville Road Lining 90SC069B 11/16/1992 3/1/19938 8 8 CmpltAA

GEK 208 Hopedale 90SC0074 11/30/1992 5/25/199465 65 65 CmpltAA

PAS 201 Buena Vista Pumping Station 90SC0072 11/30/1992 6/23/199322 22 0 22 16 75% CmpltAA

PAS 303 Gibson Creek - Trunk Sewer & Force Main 90SC136A 11/30/1992 12/2/1993288 288 20 308 308 100% CmpltAA

PAS 101 Bordeaux Hospital Pumping Station 90SG0062 11/30/1992 6/23/19931 0 0 CmpltAA
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PAS 209 West Linden Sewer Rehabilitation 90SC0087 12/14/1992 5/13/199339 39 39 CmpltAA

PAS 205 Oak Valley Drive Rehabilitation 90SC0086 12/28/1992 2/26/1993 CmpltAA

PAS 321 Gibson Creek Pumping Station 90SC136C 1/4/1993 6/22/1994250 250 88 337 337 100% CmpltAA

PAS 306 Maplehurst Pipe 90SC088A 2/15/1993 9/16/199332 32 0 32 32 100% CmpltAA

KAR 553 CWWTP - Outfall 90SC005B 4/1/1993 8/13/1995211 211 -16 196 196 100% CmpltAA

PAS 312 Smith Springs Rehabilitation - Phase 1 90SC93D1 6/10/1993 8/24/199323 23 23 CmpltAA

GEK 149 Maplehurst Rehabilitation 90SC088B 7/6/1993 9/19/199312 12 12 CmpltAA

GEK 450 Paragon Mills Relief Sewer 90SC91B1 7/19/1993 6/9/199488 88 -5 83 83 100% CmpltAA

KAR 555 CWWTP -Brown's Creek Force Main Tie-I 90SC6B2A 8/9/1993 10/3/1994 CmpltAA

KAR 554 CWWTP - Piping 90SC005G 8/9/1993 10/3/1994254 254 -74 180 180 100% CmpltAA

GEK 451 Paragon Mills Sewer Lining 90SC91B2 8/16/1993 11/13/199359 59 -18 41 41 100% CmpltAA

PAS 420 Brown's Creek Force Main River Crossings 90SC006C 9/7/1993 12/1/1994250 250 -145 105 105 100% CmpltAA

PAS 151 Smith Springs Rehabilitation - Phase 3 90SC93D3 9/22/1993 4/22/1994 CmpltAA

PAS 440 Brown's Creek Force Main 90SC006B 11/15/1993 2/8/1995661 661 -249 412 412 100% CmpltAA

GEK 452 Paragon Mills Rehabilitation - Phase 1 90SC91C1 11/29/1993 5/31/199498 98 29 127 127 100% CmpltAA

GEK 325 McCabe Richland Water Main 88WC128A 12/1/1993 12/1/1993 N/AAA

DWB 431 Cooper Lane Sewer Rehabilitation 91SC0056 12/1/1993 12/1/1993 N/AAA

PAS 304 Pitts Avenue/Lakewood Pumping Station 90SC073A 12/13/1993 9/12/19943 3 4 7 7 100% CmpltAA

PAS 150 Smith Springs Rehabilitation - Phase 2 90SC93D2 12/13/1993 5/21/1994 CmpltAA

GEK 455 Paragon Mills Rehabilitation - Phase 2 90SC91C2 12/13/1993 6/2/1994 CmpltAA

GEK 612 Lower East Nashville Phase 1 90SC148A 2/28/1994 6/28/19940 0 0 CmpltAA

GEK 404 Brown's Creek Pumping Station 90SC06A1 3/28/1994 N/A799 799 244 1043 1042 100% 271A

PAS 379 Parkwood Rehabilitation 93SC034A 3/30/1994 8/1/1995 CmpltAA
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DWB 510 Brown's Creek CSO Separation 90SC168A 4/11/1994 12/14/199452 52 0 52 52 100% CmpltAA

PAS 434 Cabot Drive Force Main 91SC083A 5/2/1994 7/1/1994 CmpltAA

GEK 331 Sugartree Sewer Rehabilitation - Phase 2 93SC029B 7/5/1994 12/2/1994 CmpltAA

GEK 330 Sugartree Sewer Rehabilitation - Phase 1 93SC029A 8/1/1994 4/1/199559 0 0 CmpltAA

KAR 502 Central CSO Pumping Station 90SC146A 8/8/1994 8/23/19992461 2375 183 2557 2608 102% CmpltAA

PAS 453 Mill Creek Sewer Crossing 91SC035A 8/15/1994 1/12/1995174 174 -91 83 83 100% CmpltAA

DWB 512 Driftwood CSO Basin - SCE 90SC168C 10/10/1994 6/1/1996750 750 0 750 748 100% CmpltAA

DWB 511 Lewis Street CSO Tunnel 90SC168B 2/21/1995 3/30/19991104 1104 12 1117 1085 97% CmpltAA

GEK 333 Sugartree Sewer Rehabilitation - Phase 4 93SC029D 7/12/1995 10/10/19956 6 6 CmpltAA

PAS 561 Anderson Road Sewer Rehabilitation 90SC059E 7/24/1995 10/7/19954 4 4 CmpltAA

PAS 560 West Linden Manhole Rehabilitation 90SC087D 7/31/1995 9/9/1996 CmpltAA

PAS 562 Clearlake Drive Rehabilitation 90SC059D 9/2/1995 2/13/1997 CmpltAA

PAS 332 Sugartree Sewer Rehabilitation - Phase 3 93SC029C 9/11/1995 1/9/199616 16 16 CmpltAA

PAS 570 Berwick Trail Rehabilitation 90SC076A 12/19/1995 1/28/1997 CmpltAA

MAB 328 Murphy Road Sewer Rehabilitation - Phase 93SC027A 1/16/1996 9/22/199613 13 5 18 18 100% CmpltAA

MAB 326 McCabe Richland Rehabilitation - Phase 1 93SC025A 1/22/1996 11/12/1996 CmpltAA

RCT 614 Demonbreun Storm Mgt. Phase 1 90SC147B 1/24/1996 N/A429 429 429 429 100% 1179A

GEK 801 Kerrigan Floatables Control 94SC005C 2/2/1996 2/2/1996 N/AAA

PAS 372 Emerald Drive Rehabilitation - Phase 1 93SC34G1 2/26/1996 1/16/19998 8 8 CmpltAA

DWB 203 Osage Street Replacement Sewer 90SC0113 3/1/1996 2/23/199887 87 40 127 127 100% CmpltAA

PAS 313 Smith Springs Rehabilitation - Phase 4 90SC93D4 4/1/1996 9/18/1998 CmpltAA

PAS 302 Goodlettsville/Mansker Creek 90SC0065 5/20/1996 N/A0 0 0 380A

JSC 120 Wastewater SCADA System 90SC004A 6/12/1996 5/17/2000196 196 196 104 53% CmpltAA
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PAS 370 Haynes Park Rehabilitation - Phase 1 93SC34D1 6/13/1996 5/1/19977 7 7 CmpltAA

DWB 514 Driftwood CSO Basin - Beers 90SG168C 6/18/1996 N/A892 892 109 1001 1005 100% 439A

PAS 392 Riverside Sewer Rehabilitation Phase 2 90SC078B 7/8/1996 11/5/1998 CmpltAA

PAS 391 Riverside Sewer Rehabilitation Phase 1 90SC078A 7/8/1996 4/2/1997 CmpltAA

KAR 503 South Grit Facility 90SC146B 7/15/1996 2/1/20011480 1480 745 2225 2196 99% CmpltAA

PAS 564 Cleece's Ferry Rehabilitation 90SC060D 8/5/1996 4/3/1997 CmpltAA

PAS 574 Williamson Ferry Rehabilitation Phase 3 90SC057E 8/26/1996 4/4/19971 1 1 CmpltAA

PAS 569 Williamson Ferry Rehabilitation - Phase 2 90SC057D 8/26/1996 4/2/1997 CmpltAA

PAS 371 Haynes Park Rehabilitation - Phase 2 93SC34D2 9/23/1996 2/20/19976 6 6 CmpltAA

MAB 341 McCabe Richland Rehabilitation - Phase 3 93SC025C 9/30/1996 4/30/1998 CmpltAA

MAB 351 West End Sewer Rehabilitation - Phase 1 93SC026A 10/21/1996 8/4/199852 52 52 40 77% CmpltAA

DWB 800 Washington CSO Demonstration Study 94SC005B 10/28/1996 10/28/19960 N/AAA

MAB 340 McCabe Richland Rehabilitation - Phase 2 93SC025B 11/4/1996 8/25/199812 12 12 CmpltAA

KAR 507 Biosolids Management Facility 91SC047C 12/16/1996 1/12/1998159 159 159 159 100% CmpltAA

PAS 411 River Drive Sewer Rehabilitation 90SC0079 12/16/1996 5/1/1997 CmpltAA

PAS 565 Post Road Rehabilitation 95SC0013 1/6/1997 11/17/19976 6 6 CmpltAA

PAS 568 Rainbow Terrace Rehabilitation 90SC070B 1/29/1997 10/16/1997 CmpltAA

PAS 567 Madison Heights Rehabilitation 90SC070A 1/29/1997 5/1/1997 CmpltAA

PAS 432 Whittemore Branch Rehabilitation - Phase 91SC73A1 2/3/1997 1/1/2000189 109 82 191 191 100% CmpltAA

PAS 435 Whittemore Branch Rehabilitation - Phase 91SC73A2 2/3/1997 1/1/200060 41 18 59 59 101% CmpltAA

PAS 571 Vandiver Sewer Rehabilitation - Phase 1 90SC184B 3/3/1997 9/18/199818 18 18 CmpltAA

PAS 520 Brown's Creek Force Main Emergency Rep 90SG168E 4/1/1997 12/31/1997 CmpltAA

mab 654 Cowan St Temporary By-Pass 91SC55A1 4/1/1997 9/1/1997 CmpltAA
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PAS 362 Clifton Park Rehabilitation - Phases  1A&2 93SC028B 4/14/1997 6/25/199931 31 -9 22 22 100% CmpltAA

DWB 425 28th Avenue Pumping Station 91SC036A 5/1/1997 1/1/2000435 435 0 435 434 100% CmpltAA

PAS 566 Kenner Avenue Rehabilitation 90SC085D 6/23/1997 7/31/19984 4 4 CmpltAA

DWB 700 Shelby Basin Study 90SC0150 7/1/1997 N/A N/AA

MAB 352 West End Sewer Rehabilitation - Phase 2 93SC026B 7/22/1997 11/10/199985 CmpltAA

RNC 618 Demonbreun Storm Mgt. Phase 2 90SC147C 8/6/1997 5/27/1999511 511 219 731 731 100% CmpltAA

PAS 460 Paragon Mills Rehabilitation - Phase 3 90SC091D 8/25/1997 3/26/199988 88 0 88 88 100% CmpltAA

PAS 323 Gibson Creek Rehabilitation - Phase 1 93SC088A 9/29/1997 3/22/1999225 CmpltAA

PAS 580 Sims Branch Force Main Crossing 96SG0109 10/13/1997 8/17/1998 CmpltAA

PAS 373 Emerald Drive Rehabilitation - Phase 2 93SC34G2 11/10/1997 1/1/200025 25 25 CmpltAA

PAS 572 Vandiver Sewer Rehabilitation - Phase 2 90SC184C 11/24/1997 10/9/199811 11 11 CmpltAA

PAS 314 Smith Springs Rehabilitation - Phase 5 90SC93D5 12/1/1997 1/5/200115 CmpltAA

PAS 220 Foster Avenue Sewer Rehabilitation 90SC110D 3/2/1998 11/23/199987 87 24 111 111 100% CmpltAA

MAB 402 Loves Branch Sewer Rehabilitation 90SC0066 6/22/1998 11/10/199957 57 50 107 80 75% CmpltAA

DWB 655 Katie Avenue Rehabilitation 91SC055A 7/20/1998 N/A 2060A

PAS 471 Elissa Drive Sewer Rehabilitation 95SC012B 7/27/1998 1/11/200086 86 7 92 91 98% CmpltAA

PAS 625 Fairgrounds Trunk Rehabilitation 94SC059B 8/17/1998 3/6/2001225 225 0 225 213 95% CmpltAA

DWB 617 Shelby Park Pumping Station 90SC150G 10/26/1998 N/A311 311 35 346 346 100% 678A

PAS 575 Williamson Ferry Rehabilitation Phase 4 98SG0190 11/10/1998 4/19/19994 CmpltAA

PAS 576 Neely's Bend Rehabilitation 98SG0189 11/10/1998 4/16/1999 CmpltAA

PAS 620 Second Avenue Tunnel 90SC0157 11/16/1998 6/7/20021577 1577 1577 1529 97% CmpltaA

MAB 621 Cowan Street Pumping Station 90SC0148 12/1/1998 12/7/2001177 177 76 253 249 98% CmpltAA

PAS 363 Clifton Park Rehabilitation - Phases 1B&3 93SC028C 12/7/1998 8/17/2001122 122 26 148 148 100% CmpltAA
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PAS 478 Wallace Road Sewer Upgrade 95SC12A1 12/31/1998 N/A20 3056A

DAJ 541 Whites Creek Blower Improvements 98SG007A 3/1/1999 N/A45 45 23 68 54 81% 1491A

PAS 623 Franklin Road Rehabilitation Phase 1 94SC059A 4/12/1999 8/17/200134 34 34 1 3% CmpltAA

PAS 383 Eatons Creek Sewer Rehabilitation 93SC034E 4/19/1999 N/A90 2966A

DSW 472 Patricia Drive Sewer Rehabilitation 95SC012C 5/10/1999 6/5/200018 18 18 4 24% CmpltAA

DSW 474 Wilhagen Rd. Sewer Rehabilitation 95SC012E 6/7/1999 10/20/200042 42 0 42 41 98% CmpltAA

PAS 480 Wallace Road Sewer System Rehabilitation 95SC12A2 6/28/1999 10/20/200057 57 0 56 56 100% CmpltAA

RNC 756 System Wide Corrosion/Odor Improvement TBD N/A N/A  

DWB 816 Apex Street Storm Screening Facility 97SC0005 7/6/1999 N/A150 150 13 163 163 100% 1160A

PAS 563 Davidson Branch Rehabilitation 90SC069D 7/19/1999 3/8/200180 CmpltAA

PAS 324 Gibson Creek Rehabilitation - Phase 2 93SC088B 7/19/1999 3/8/2001120 CmpltAA

DSW 476 Donelson Plaza Sewer Rehabilitation 95SC012G 8/17/1999 12/7/199925 CmpltAA

MAB 353 West End Sewer Rehabilitation - Phase 3 93SC026C 8/30/1999 N/A212 212 0 212 212 100% 609A

PAS 364 Clifton Park Rehabilitation - Phase 4 93SC028D 10/4/1999 N/A10 10 3 13 7 56% 2405A

PAS 375 Drakes Branch  Sewer Rehabilitation 93SC034C 11/29/1999 8/17/200190 CmpltAA

PAS 485 Bonnafair Sewer Rehabilitation 99SG0027 1/30/2000 8/30/2001 CmpltAA

PAS 481 Wallace Road Sewer Rehabilitation - Phase 95SC12A3 1/31/2000 N/A62 62 10 72 72 100% 752A

PAS 634 Shelby Park / Inglewood Rehabilitation Pha 90SC150B 2/21/2000 4/5/2002254 54 54 23 44% CmpltAA

PAS 631 Rivergate Sewer Rehabilitation 95SC0015 4/3/2000 8/23/200169 14 14 5 35% CmpltAA

DWB 513 Lewis and Trimble Street CSO Separation 90SC168D 4/10/2000 7/29/200062 30 30 13 45% CmpltAA

DAJ 530 CWWTP Miscellaneous Improvements 98SG0005 4/17/2000 7/16/2002567 567 217 784 828 106% CmpltAA

RNC 757 System Wide Corrosion/Odor Improvement TBD N/A N/A  

PAS 290 Hermitage Hills Sewer Rehabilitation Phase 99SG09A1 7/5/2000 7/16/2002 CmpltAA
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PAS 386 Aldrich Lane Sewer Rehabilitation 93SC034J 7/5/2000 5/30/200264 CmpltAA

PAS 855 I-24/65 Regulator 94SC005D 8/17/2000 6/7/200210 25 CmpltaA

PAS 627 Fairgrounds Basin Rehabilitation Phase 1 94SC059C 10/2/2000 4/2/2004104 104 7 111 111 100% CmpltAA

393 Whites Creek I/I Phase 1,2,3,4 93SC034K 10/16/2000 N/A 145A

PAS 395 Whites Creek I/I Phase 3 93SC34K2 10/16/2000 N/A 165A

DSW 475 Glenrose Sewer Rehabilitation 95SC012F 10/30/2000 5/3/200274 13 -7 7 5 76% CmpltAA

PAS 496 Hermitage Hills Sewer Rehabilitation Phase 99SG09A2 1/2/2001 8/15/200287 CmpltAA

PAS 810 First Ave CSO Connections 97SC0006 1/8/2001 6/7/2002102 58 CmpltaA

DSW 473 Larchwood  Sewer Rehabilitation 95SC012D 4/2/2001 8/17/200496 11 -1 10 4 38% CmpltAA

PAS 445 Mill Creek Sewer Upgrade Phase 1 96SG110A 4/9/2001 12/27/200291 91 0 91 203 222% CmpltAA

PAS 629 Dry Creek/Armstrong Rehabilitation 95SC0014 5/21/2001 6/17/2005206 206 63 270 239 89% CmpltAA

RNC 758 System Wide Corrosion/Odor Improvement TBD 7/1/2001 12/7/2005 CmpltAA

PAS 650 Basswood/American Road Rehabilitation 91SC083C 7/16/2001 8/6/2002100 CmpltAA

PAS 354 West End Sewer Rehabilitation - Phase 4 93SC026E 8/27/2001 3/25/200488 CmpltAA

PAS 497 Hermitage Hills Paving 99SG09A3 12/3/2001 8/30/2002 CmpltAA

PAS 487 McCrory Creek/Smith Springs Equipment 01SG011A 12/3/2001 11/17/200335 CmpltAA

PAS 635 Inglewood Trunk Sewer Rehabilitation Pha 90SC150C N/A N/A0  

PAS 491 Tulip Grove Sewer Rehabilitation 99SG009B 1/22/2002 1/16/200450 CmpltAA

PAS 477 Richards Road/Apache Trail Rehabilitation 95SC012H 4/8/2002 11/10/200315 15 15 6 37% CmpltAA

PAS 215 West Park PS Screens 02SG009C 5/7/2002 N/A 1397A

PAS 590 Davidson Branch - Ph 4 90SC069E 6/10/2002 11/29/2002 CmpltAA

PAS 595 Brookwood Terrace 93SC025D 6/10/2002 11/4/2003 CmpltAA

DSW 832 Schrader Brick Trunk Rehabilitation 94SC05E9 7/29/2002 12/30/2002 CmpltAA
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PAS 695 Gibson Creek - Graycroft 93SC088D 8/19/2002 2/22/200570 70 16 86 86 100% CmpltAA

628 Fairgrounds Basin Rehabilitation Phase 2 94SC059D 8/26/2002 12/4/2006 CmpltAA

PAS 637 Shelby Park-Inglewood Rehab Ph. 3 90SC150D 10/14/2002 11/28/2005154 154 60 215 215 100% CmpltAA

441 Mill Creek Sewer Upgrade Phase 2 96SG110B 2/10/2003 N/A641 641 0 641 451 70% CmpltA

PAS 680 Clifton Park- Cockrill Bend 93SC028K 2/18/2003 4/21/200540 CmpltAA

DSW 705 Mill Creek - Seven Mile Creek 95SC012K 4/7/2003 7/25/2005132 132 0 132 132 100% CmpltAA

RNC 750 Sulfide System Equipment 99SG010E N/A N/A75  

PAS 493 Scotts Hollow Sewer Rehabilitation 99SG009D 5/19/2003 10/26/2004140 140 140 112 80% CmpltAA

PAS 632 Dry Creek - Edenwold Road 03SG0049 5/27/2003 1/29/2004 CmpltAA

DSW 710 Mill Creek - Hopedale 95SC012L 6/2/2003 4/21/200524 24 0 24 104 439% CmpltAA

PAS 466 Omohundro WTP Separation 98SC014B 7/28/2003 6/21/2004 CmpltAA

PAS 818 Chickering Road Rehabilitation 03SG0043 7/30/2003 10/11/2004 CmpltAA

DSW 720 Richland Creek / Lynnwood Blvd. 93SC025K 9/2/2003 3/25/200440 CmpltAA

PAS 852 Benedict & Crutcher Regulator Piping 94SC05G1 9/22/2003 10/31/2003 CmpltAA

PAS 585 Cleece's Ferry - Phase 3 90SC060E 9/22/2003 5/27/2005 CmpltAA

PAS 717 Richland Creek - Tyne Blvd. 93SC025M 10/13/2003 11/28/200583 83 9 92 89 97% CmpltAA

715 Richland Creek / Sylvan Park Phase I 93SC25J1 1/26/2004 7/22/2005170 170 0 170 168 99% CmpltAA

DSW 718 Richland Creek - Vaughn's Gap 93SC025N 2/17/2004 11/28/2005130 130 0 130 130 100% CmpltAA

PAS 396 Whites Creek I/I Phase 4 93SC034L N/A N/A  

PAS 573 Dry Creek- Vandiver Sewer Rehabilitation 95SC014D 3/8/2004 3/31/2005 CmpltAA

PAS 123 Data Integration System 02SG010B N/A N/A  

VDT 823 Miscellaneous CSO Rehab TBD N/A N/A  

PAS 824 Miscellaneous SSO Rehab TBD N/A N/A  
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PAS 550 Dry Creek WWTP Optimization Phase 1 M 97SG0081 4/26/2004 7/25/2005162 162 20 182 149 82% CmpltAA

665 Joelton - O.F. 145 TBD N/A N/A25  

630 Fairgrounds Basin Rehabilitation Phase 3 94SC059E 6/7/2004 N/A CmpltA

PAS 583 Mill Crk - Briley/Sims Branch Rehabilitati 95SC012P 7/12/2004 12/15/200516 16 16 16 100% CmpltAA

495 Langford Farms Sewer Rehabilitation 99SG009F N/A N/A100  

PAS 821 Davidson Branch P.S. Imprvments 02SG0166 8/2/2004 11/21/200568 68 0 68 68 100% CmpltAA

586 Cleece's Ferry P.S. Imprvments 02SG0167 8/2/2004 11/21/200548 48 0 48 48 100% CmpltAA

PAS 853 Benedict & Crutcher 27" Pile Intrusion 94SG05G2 10/18/2004 10/21/2005 CmpltAA

DAJ 540 Whites Creek WWTP Optimization 02SG0007 10/18/2004 6/17/200542 42 2 44 43 97% CmpltAA

696 Dry Creek - Madison Blvd. 93SC088E 11/29/2004 N/A250 125 125 2 1% 554A

826 Manhole Rehabilitation 2004 03SG0224 11/29/2004 N/A 628A

640 Fairgrounds Basin Rehabilitation Phase 4 94SC059F 2/19/2005 N/A CmpltA

716 Richland Creek / Sylvan Park Phase II 93SC25J2 2/22/2005 11/7/200699 99 0 99 85 86% CmpltAA

887 Barker Road Rehab 03SC0136 5/16/2005 12/1/200620 20 20 7 37% CmpltAA

PAS 548 Dry Creek WWTP Optimization - Aeration 97SG0083 7/5/2005 N/A 149A

PAS 549 Dry Creek WWTP Optimization - P.S. 97SG0082 7/5/2005 N/A 149A

890 Wallace Lane Sewer Rehab 04SG0093 7/5/2005 N/A CmpltA

315 Smith Springs EQ 90SC093K 7/11/2005 4/7/2006299 99 99 76 77% CmpltAA

886 Richland Creek - Charlotte Pike Rehab 93SC025P 10/17/2005 N/A162 162 40 202 202 100% CmpltA

730 Loves Branch Sewer Rehabilitation Phase 2 90SC066A 11/7/2005 6/5/2006180 80 80 80 100% CmpltAA

494 Dodson Chapel Sewer Rehabilitation 99SG009E 1/30/2006 N/A180 CmpltA

498 Dodson Chapel EQ & PS 99SG009K 4/3/2006 10/12/2007300 CmpltAA

685 Franklin Rd Ph 2 - O.F. 341 94SC59A1 4/17/2006 N/A250 22 22 88 395% CmpltA
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885 Dry Creek Rehab 95SC014A 5/30/2006 N/A CmpltA

827 Manhole Rehabilitation 2005 03SG2241 6/1/2006 N/A N/AA

1000 100 Oaks Sewer Repair (Not OAP Related) 06SG0054 6/8/2006 6/10/2006 CmpltAA

316 Smith Springs Rehabilitation Phase 6 90SC93K1 7/1/2006 N/A CmpltA

892 Hurricane Creek Sewer Rehabilitation 90SC075B N/A N/A  

891 Richland Creek - Charlotte Pike Pipe Bridg 93SC25P1 8/28/2006 N/A CmpltA

656 Lower East Nashville - Phase 2 91SC055B 9/5/2006 N/A200 CmpltA

899 Engineering - CSO FY 07 Projects TBD N/A N/A  

PAS 836 Boscobel Screen 94SC05F1 N/A N/A150  

889 Davidson Branch Rehab Ph 5 90SC069F 11/1/2006 N/A50 CmpltA

775 Visco Drive Overflow Corrections TBD N/A N/A700  

1002 Manhole Rehabilitation 2006 03SG2242 1/8/2007 N/A N/AA

1006 OAP Construction Services Assistance 06SC0144 N/A N/A  

638 Inglewood Rehabilitation Ph. 4 90SC150H N/A N/A175  

651 Basswood / West Park EQ 05SC0033 N/A N/A500 38 38  

1007 Langford Farms Sewer Rehabilitation - Pha 99SG009G N/A N/A  

427 28th Avenue Rehabilitation - Phase 2 91SC036D N/A N/A  

PAS 851 Benedict & Crutcher Screen 94SC05G3 N/A N/A150  

DSW 831 Schrader Regulator Screens 94SC05E2 N/A N/A150  

1008 Berwick Trail Rehabilitation Phase 2 90SC076B N/A N/A  

PAS 397 Whites Creek Trunk Sewer TBD N/A N/A  

403 Hurricane Creek  Pump Station Improveme 90SC075A 11/12/2007 9/1/2008258 8 8 CmpltAA

815 Washington Regulator Improvements - Pha 94SC005B N/A N/A900  
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837 Boscobel CSO - Village Court Sewer Repla 94SC05F1 1/18/2008 10/27/200828 28 28 14 50% CmpltAA

1009 Mill Creek 36" Trunk Repair 06SC0185 N/A N/A  

426 28th Avenue Rehabilitation - Phase 1 91SC036B N/A N/A275 0 0  

814 Washington Regulator Improvements - Pha 94SC005B N/A N/A  

1010 West End Sewer Rehabilitation Phase 5 93SC26F N/A N/A  

542 Whites Creek WWTP Disinfection 06SC0188 N/A N/A  

1015 Area-wide SSO Rehabilitation Continuatio 07SG0093 N/A N/A  

880 Rehabilitation FY 2008 Projects TBD N/A N/A  

1014 Lakewood Area Sewer System Rehabilitati 07SG0092 N/A N/A  

657 Lower East Nashville - Phase 3 91SC055C N/A N/A225  

488 McCrory Creek Equalization Basin 90SC063A N/A N/A300  

888 Barker Road / Omohundro EQ 03SC136A N/A N/A500  

PAS 893 Hurricane Creek Equalization Basin TBD N/A N/A  

387 Whites Creek Pumping Station 93SC034T N/A N/A500  

1016 Long Term Control Plan 08SC0004 N/A N/A  

1018 PARTHENON AREA/MURPHY ROAD S 08SC0020 N/A N/A  

881 Rehabilitation FY 2009 Projects TBD N/A N/A  

1003 OAP Program Assistance - CTEE 06SC0128 N/A N/A  

1019 Kerrigan Trash Trap Refurbishment 08SG0097 N/A N/A  

1004 OAP Program Assistance - CDM 06SC0129 N/A N/A  

1005 OAP Program Assistance - BWSC 06SC0130 N/A N/A  

PAS 882 Rehabilitation FY 2010 Projects TBD N/A N/A  

850 Benedict & Crutcher Separation 94SC005G N/A N/A650  
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program

Sorted by Construction Start Engineering Services Single Source Document  - Construction Inspection Phase
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Budget

MWS 
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Approved 

Budget
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Invoiced

% 
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% Time 
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Cost Data in 1000's

PAS 896 Barker Road / Omohundro Equalization Ba 03SC136C N/A N/A  

PAS 489 McCrory Creek Equalization Basin #2 90SC063B N/A N/A  

883 Rehabilitation FY 2011 Projects TBD N/A N/A  

DSW 813 Washington Regulator Improvements - Pha 94SC005B N/A N/A  

1017 CAP/ER 08SC0006 N/A N/A  

PAS 652 Basswood / West Park Equalization Basin # 05SC033B N/A N/A  

830 Schrader Separation 94SC005E N/A N/A1300  

PAS 499 Dodson Chapel Equalization Basin #2 TBD N/A N/A  

835 Boscobel Separation 94SC005F N/A N/A900  
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Metropolitan Government of Nashville and Davidson County
Department of Water and Sewerage Services

Nashville Overflow Abatement Program
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VDT 875 North 1st Street Tank 90SC0167 N/A N/AN/A 495 0 0  

VDT 873 Van Buren Street Tank 90SC0165 N/A N/AN/A 312 0 0  

VDT 871 Harrison Street Tank 90SC0164 N/A N/AN/A 857 0 0  

VDT 748 Charlotte Avenue Tank 90SC0153 N/A N/AN/A 563 0 0  

VDT 746 Schrader Lane Tank 90SC0160 N/A N/AN/A 320 0 0  

VDT 745 Shelby Park Tank 90SC0162 N/A N/AN/A 326 0 0  

VDT 744 Crutcher Street Tank 90SC0158 N/A N/AN/A 281 0 0  

VDT 616 Boscobel Street Tank 90SC0155 N/A N/AN/A 139 0 0  

Thursday, January 15, 2009  Monthly Report Section 6d 
Page 1 of 1



 

 

VII. OVERFLOW LOCATIONS 



Nashville Overflow Abatement Program
164 Potential SSO Locations Identified Since 1990



Nashville Overflow Abatement Program
SSO Mitigation Progress

As of August 2007

27 Not Yet Eliminated (16%)
16 Verifying Elimination (10%)

121 Eliminated (74%)



Nashville Overflow Abatement Program
Overflow Locations

As of August 2007

27 Not Yet Eliminated
16 Verifying Elimination
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